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EXECUTIVE SUMMARY 

ES.01. Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21 

“Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water 

Booster Pumping Station” (hereinafter named as the “Works Contract”). Under this Works 

Contracts, the works mainly comprise of increasing the water treatment capacity of Siu Ho Wan 

water treatment works (SHW WTW) from 150,000m3 per day to 300,000m3 per day within the 

existing water treatment works compound, by constructing new water treatment facilities and a new 

laboratory building and modifying the existing associated facilities; and constructing a new raw 

water booster pumping station at Siu Ho Wan to increase the raw water transfer capacity from Tai 

Lam Chung Reservoir to SHW WTW.   

ES.02. According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan 

Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be 

implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).   

Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project 

which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual. 

ES.03. On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”) 

awarded the Works Contracts 7/WSD/21.  According to EM&A Manual, only air quality 

monitoring is required to be conducted which related to the works area under Contracts 7/WSD/21 

during construction phase of the SHW WTW Extension.  Moreover, site inspection and audit is 

required under the EM&A program to ensure the recommended environmental mitigation measures 

are implemented properly and effective.   

ES.04. The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the 

Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality 

monitoring as well as associated duties in accordance with the EM&A Manual stipulation. 

ES.05. As advised by the Contractor, the major construction works under Works Contract was commenced 

on 24 May 2022.  This is the 6th Monthly EM&A Report presenting monitoring results and 

inspection finding for the Project for the reporting period from 1 to 31 October 2022.  

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES.06. Environmental monitoring activities under the EM&A programme for the Contract in the Reporting 

Month are summarized in the following table. 

Issues Environmental Monitoring Parameters / Inspection Sessions 

Air Quality 24-Hour TSP 5 

Inspection / 

Audit 

ET Regular Environmental Site Inspection 
4 

Joint site audit with Project Manager’s Delegate and 

IEC 
1 

ACTION AND LIMIT LEVELS EXCEEDANCE 

ES.07. In the Reporting Month, no air quality monitoring exceedance was recorded.  

SITE INSPECTION 

ES.08. In the Reporting Month, joint site inspections to evaluate the site environmental performance had 

been carried out by the representatives of the PMD, ET and the Contractor on 3, 11, 20 and 25 

October 2022. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 20 

October 2022.   No non-compliance was recorded during the site inspections.  

ENVIRONMENTAL COMPLAINT 

ES.09. In the Reporting Month, no environmental complaint was received. 



WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works 

Extension and Siu Ho Wan Raw Water Booster Pumping Station 

Monthly Environmental Impact Monitoring and Audit Report (October 2022) 
AUES 

  

Z:\Jobs\2022\TCS01196\600\Report Submission\Impact EM&A Report\2022\6th EM&A Report October 2022\R0037v1.doc 

NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES.010. In the Reporting Month, no prosecution or notification of summons was received. 

REPORTING CHANGE 

ES.011. There is no reporting change made for this monthly report. 

FUTURE KEY ISSUES 

ES.012. For dry season, special attention should be paid on the potential construction dust impact since most 

of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. The Contractor 

should fully implement the construction dust mitigation measures as appropriately. 

ES.013. All effluent discharge shall fulfill the requirement of Discharge Licence under the Water Pollution 

Control Ordinance.  

ES.014. All other mitigation measures recommended in the Implementation Schedule for Environmental 

Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as 

practicable.
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Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual  Finish Total Float Duration %
Complete

Construction of Siu Ho Wan Water Treatment Works Extension & Raw Water Booster Pumping StationConstruction of Siu Ho Wan Water Treatment Works Extension & Raw Water Booster Pumping Station869.0 706.0 22-Apr-22 A 05-Aug-24 22-Apr-22 40.0 18.76%

Compensation Event (CE)Compensation Event (CE) 0.0 0.0 31-Aug-22 A 31-Aug-22 A 31-Aug-22 31-Aug-22 0%

CE1160 CE no. 018 - Provision of Cross-boundary Logistic Services with Special LandTransport 
Arrangement for Delivery of Mic

0.0 0.0 31-Aug-22 A 31-Aug-22 100%

Preliminaries, Contractor's Design,Method Statement Submission and ApprovalPreliminaries, Contractor's Design,Method Statement Submission and Approval838.0 611.0 22-Apr-22 A 02-May-24 22-Apr-22 135.0 27.09%

Contractor's Design Submission and ApprovalContractor's Design Submission and Approval 272.0 180.0 22-Apr-22 A 26-Feb-23 22-Apr-22 566.0 33.82%

Major Permanent Works DesignMajor Permanent Works Design 272.0 180.0 23-May-22 A 26-Feb-23 23-May-22 566.0 33.82%

MDD3000 Process Design Review 90.0 42.0 31-May-22 A 11-Oct-22 31-May-22 36.0 53.33%

MDD3005 Submission of Process and Instrumentation Diagram (P&ID) 30.0 15.0 15-Jun-22 A 14-Sep-22 15-Jun-22 260.0 50%

MDD3006 Comment and approval of P&ID 21.0 21.0 15-Sep-22 05-Oct-22 260.0 0%

MDD3010 Hazard and Operability studies 150.0 65.0 24-May-22 A 03-Nov-22 24-May-22 231.0 56.67%

MDD3015 Design of earth mat 60.0 40.0 07-Jul-22 A 09-Oct-22 07-Jul-22 59.0 33.33%

MDD3025 Comments and approval of Design for Ozone Equipment 28.0 10.0 11-Jul-22 A 09-Sep-22 11-Jul-22 26.0 64.29%

MDD3040 CFD baffle design for intermediate ozone contact tank 120.0 120.0 31-Aug-22 28-Dec-22 147.0 0%

MDD3046.1 CR drawings submission for BPS 28.0 7.0 10-Aug-22 A 06-Sep-22 10-Aug-22 4.0 75%

MDD3046.2 Comments and approval of CR drawings submission for BPS 14.0 14.0 07-Sep-22 20-Sep-22 4.0 0%

MDD3046.3 CR drawings submission for OLB 28.0 7.0 10-Aug-22 A 06-Sep-22 10-Aug-22 4.0 75%

MDD3046.4 Comments and approval of CR drawings submission for OLB 14.0 14.0 07-Sep-22 20-Sep-22 4.0 0%

MDD3046.5 CR drawings submission for WTB 28.0 7.0 10-Aug-22 A 06-Sep-22 10-Aug-22 4.0 75%

MDD3046.6 Comments and approval of CR drawings submission for WTB 14.0 14.0 07-Sep-22 20-Sep-22 4.0 0%

MDD3050 Design for Manufacture and Assembly(DfMA) works for civil structure works 50.0 25.0 23-May-22 A 30-Sep-22 23-May-22 4.0 50%

MDD3055 Comments and approval of design for Manufacture and Assembly(DfMA) works (civil 
structure works)

28.0 14.0 19-Jul-22 A 05-Oct-22 19-Jul-22 4.0 50%

MDD3065 Design for Manufacture and Assembly(DfMA) works for E&M works 120.0 120.0 31-Aug-22 28-Dec-22 262.0 0%

MDD3085 Comments and approval of design for DAF Equipment 28.0 14.0 11-Jul-22 A 13-Sep-22 11-Jul-22 164.0 50%

MDD3095 Comments and approval of Major Pumping Design 30.0 14.0 02-Jul-22 A 13-Sep-22 02-Jul-22 193.0 53.33%

MDD3105 Comments and approval of design for Hydraulics system 30.0 24.0 04-Jul-22 A 23-Sep-22 04-Jul-22 222.0 20%

MDD3110 Design for stage 2 architectural works 120.0 120.0 12-Oct-22 08-Feb-23 121.0 0%

MDD3120 Design for building services (including FSD submission) 90.0 45.0 23-May-22 A 14-Oct-22 23-May-22 97.0 50%

MDD3125 Comments and approval of design for building services 30.0 30.0 15-Oct-22 13-Nov-22 97.0 0%

MDD3135 Comments and approval of design for SRGF Equipment 30.0 24.0 11-Jul-22 A 23-Sep-22 11-Jul-22 254.0 20%

MDD3140 Design for BS Equipment (including emergency genset) 90.0 90.0 12-Oct-22 09-Jan-23 36.0 0%

MDD3150 Design for WTB POCT & IOCT Equipment 90.0 90.0 15-Oct-22 12-Jan-23 97.0 0%
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Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual  Finish Total Float Duration %
Complete

MDD3160 Design for surge analysis system 90.0 90.0 15-Oct-22 12-Jan-23 97.0 0%

MDD3185 Comments and approval of design for BACF Equipment 28.0 24.0 11-Jul-22 A 23-Sep-22 11-Jul-22 268.0 14.29%

MDD3200 Design for Chemical Plants Equipment 180.0 180.0 31-Aug-22 26-Feb-23 55.0 0%

MDD3320 Design for WTB Inlet Valve Chamber Equipment 90.0 90.0 20-Sep-22 18-Dec-22 230.0 0%

MDD3340 Design for Sampling System 90.0 90.0 30-Sep-22 28-Dec-22 73.0 0%

MDD3360 Design for Service Water Equipment 90.0 90.0 30-Oct-22 27-Jan-23 111.0 0%

MDD3365 Comments and approval of design for Service Water Equipment 30.0 30.0 30-Oct-22 28-Nov-22 317.0 0%

MDD3380 Design for Lamella & Supernatant Plant 90.0 90.0 31-Aug-22 28-Nov-22 108.0 0%

MDD3385 Comments and approval of design for Lamella & Supernatant Plant 30.0 30.0 29-Nov-22 28-Dec-22 108.0 0%

MDD3400 Design for Electrical system 120.0 120.0 30-Oct-22 26-Feb-23 111.0 0%

MDD3410 Design for DCS 90.0 90.0 30-Sep-22 28-Dec-22 73.0 0%

MDD3420 Design for near real-time Operation Simulation System (part of existing facilities) 60.0 42.0 11-Jun-22 A 11-Oct-22 11-Jun-22 479.0 30%

MDD3425 Comments and approval of design for near real-time Operation Simulation System (part of 
existing facilities)

30.0 30.0 12-Oct-22 10-Nov-22 674.0 0%

E&M Deisgn and Associated Interfacing Activities between C&S and E&M Team of SHWRWBPSE&M Deisgn and Associated Interfacing Activities between C&S and E&M Team of SHWRWBPS 90.0 67.0 08-Aug-22 A 05-Nov-22 08-Aug-22 6.0 25.56%

MDD3500 E&M design 21.0 0.0 08-Aug-22 A 27-Aug-22 A 08-Aug-22 27-Aug-22 100%

MDD3510 Input to the BIM for coordination 14.0 11.0 28-Aug-22 A 10-Sep-22 28-Aug-22 6.0 21.43%

MDD3520 Extract for review, amend to address comments 14.0 14.0 11-Sep-22 24-Sep-22 6.0 0%

MDD3530 Input for civil works requirement and provisions 14.0 14.0 25-Sep-22 08-Oct-22 6.0 0%

MDD3540 Review of civil works requirement and provisions 14.0 14.0 09-Oct-22 22-Oct-22 6.0 0%

MDD3550 Amendment to address comment and issue civil works provisions for construction 14.0 14.0 23-Oct-22 05-Nov-22 6.0 0%

Major Temporary Works DesignMajor Temporary Works Design 212.0 120.0 22-Apr-22 A 28-Dec-22 22-Apr-22 70.0 43.4%

MTW0010 Design for Tower cranes including foundation works 60.0 8.0 22-Apr-22 A 07-Sep-22 22-Apr-22 2.0 86.67%

MTW0020 ELS design for foundation excavation works for Office and Laboratory Building 45.0 5.0 23-May-22 A 04-Sep-22 23-May-22 5.0 88.89%

MTW0090 Temporary works design for protection of plant and equipment in Chemical Building 60.0 60.0 31-Aug-22 29-Oct-22 70.0 0%

MTW0095 ELS design for large diameter water pipes and gate valve chambers 60.0 60.0 30-Oct-22 28-Dec-22 70.0 0%

General SubmissionGeneral Submission 30.0 0.0 15-Jul-22 A 29-Aug-22 A 15-Jul-22 29-Aug-22 100%

MPW1100 Submission of the drainage management plan 30.0 0.0 15-Jul-22 A 29-Aug-22 A 15-Jul-22 29-Aug-22 100%

Material SubmissionMaterial Submission 210.0 150.0 05-May-22 A 27-Jan-23 05-May-22 490.0 28.57%

MAT1030 Equipment Submission(E&M) 210.0 150.0 05-May-22 A 27-Jan-23 05-May-22 490.0 28.57%

BIM DeliverablesBIM Deliverables 737.0 611.0 20-May-22 A 02-May-24 20-May-22 -7.0 17.1%

BIMD1010 Existing Conditions Modelling 14.0 14.0 22-Jun-22 A 13-Sep-22 22-Jun-22 59.0 0%
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Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual  Finish Total Float Duration %
Complete

BIMD1020 BIM Coordinated Models 447.0 383.0 21-Jun-22 A 17-Sep-23 21-Jun-22 131.0 14.32%

BIMD1040 Combined Service Drawing (CSD) and Combined Builder¡¦s Works Drawings (CBWD) 190.0 126.0 24-May-22 A 03-Jan-23 24-May-22 10.0 33.68%

BIMD1050 4D Modelling 707.0 611.0 20-May-22 A 02-May-24 20-May-22 -7.0 13.58%

BIMD1060 BIM Model with Point Cloud(s) Integrated 120.0 60.0 30-Jun-22 A 29-Oct-22 30-Jun-22 13.0 50%

Subcontracting and ProcurementSubcontracting and Procurement 152.0 120.0 13-Jul-22 A 28-Dec-22 13-Jul-22 133.0 21.05%

SubcontractingSubcontracting 106.0 74.0 13-Jul-22 A 12-Nov-22 13-Jul-22 179.0 30.19%

MTW1565 Subletting for Precasting works 45.0 6.0 13-Jul-22 A 05-Sep-22 13-Jul-22 206.0 86.67%

MTW1585 Subletting for waterproofing works 30.0 30.0 31-Aug-22 29-Sep-22 69.0 0%

MTW1600 Subletting for ABWF works 30.0 30.0 14-Oct-22 12-Nov-22 124.0 0%

MTW1620 Subletting for Site formation works 30.0 30.0 14-Oct-22 12-Nov-22 179.0 0%

E&M Equipment Procurement,FAT and DeliveryE&M Equipment Procurement,FAT and Delivery 120.0 120.0 31-Aug-22 28-Dec-22 44.0 0%

MTW1685 Submission of Equipment test plan 90.0 90.0 31-Aug-22 28-Nov-22 44.0 0%

MTW1690 Approval of Equipment test plan 30.0 30.0 29-Nov-22 28-Dec-22 44.0 0%

Particular Submission of Key People and Specially Required StaffParticular Submission of Key People and Specially Required Staff 14.0 14.0 15-Nov-22 28-Nov-22 74.0 0%

MTW2160 Approintment of E&M independent inspection body 14.0 14.0 15-Nov-22 28-Nov-22 74.0 0%

Method Statement Submission and Approval for Major Construction WorksMethod Statement Submission and Approval for Major Construction Works 181.0 119.0 27-Jun-22 A 27-Dec-22 27-Jun-22 406.0 34.25%

MSS2028 Method statement submission for erection of tower crane 14.0 14.0 08-Sep-22 21-Sep-22 2.0 0%

MSS2029 Method statement comments and approval for erection of tower crane 21.0 21.0 22-Sep-22 12-Oct-22 2.0 0%

MSS2030 Method statement submission for structural works for Water Treatment Building 45.0 45.0 31-Aug-22 14-Oct-22 173.0 0%

MSS2035 Method statement comments and approval for structural works for Water Treatment Building 28.0 28.0 15-Oct-22 11-Nov-22 173.0 0%

MSS2040 Method statement submission for structural works for Siu Ho Wan Raw Water Booster 
Pumping Station(SHWRWBPS)

45.0 45.0 31-Aug-22 14-Oct-22 26.0 0%

MSS2045 Method statement comments and approval for structural works for Siu Ho Wan Raw Water 
Booster Pumping Station(SHWRWBPS)

28.0 28.0 15-Oct-22 11-Nov-22 26.0 0%

MSS2050 Method statement submission for executing modifications to the existing Chemical Building 30.0 30.0 30-Oct-22 28-Nov-22 147.0 0%

MSS2055 Method statement comments and approval for executing modifications to the existing 
Chemical Building

28.0 28.0 29-Nov-22 26-Dec-22 147.0 0%

MSS2056 Method statement submission for ELS works for Office and Laboratory Building 30.0 10.0 27-Jun-22 A 09-Sep-22 27-Jun-22 0.0 66.67%

MSS2057 Method statement comments and approval for Office and Laboratory Building 14.0 14.0 10-Sep-22 23-Sep-22 0.0 0%

MSS2060 Method statement submission for structural works for Office and Laboratory Building 45.0 45.0 31-Aug-22 14-Oct-22 30.0 0%

MSS2065 Method statement comments and approval for structural works for Office and Laboratory 
Building

28.0 28.0 15-Oct-22 11-Nov-22 30.0 0%

MSS2100 Method statement submission for designing and implementing energy efficiency and 
optimization for BS

35.0 35.0 07-Oct-22 10-Nov-22 342.0 0%

MSS2105 Method statement comments and approval for designing and implementing energy efficiency 
and optimization for BS

28.0 28.0 11-Nov-22 08-Dec-22 342.0 0%

MSS2110 Method statement submission for modification of Chlorination Building 35.0 35.0 07-Oct-22 10-Nov-22 323.0 0%
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Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual  Finish Total Float Duration %
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MSS2115 Method statement  comments and approval for modification of Chlorination Building 28.0 28.0 11-Nov-22 08-Dec-22 323.0 0%

MSS2120 Method statement submission for designing and implementing the proposed Near-Real-Time 
operation simulation

60.0 60.0 14-Oct-22 12-Dec-22 279.0 0%

MSS2130 Method statement submission for pipe modification works 45.0 45.0 31-Aug-22 14-Oct-22 117.0 0%

MSS2135 Method statement comments and approval for pipe modification works 28.0 28.0 15-Oct-22 11-Nov-22 117.0 0%

MSS2210 Method statement submission for E&M works for water treatment building 45.0 45.0 12-Nov-22 26-Dec-22 407.0 0%

MSS2220 Method statement submission for E&M works for SHWRWBPS 45.0 45.0 12-Nov-22 26-Dec-22 167.0 0%

MSS2230 Method statement submission for E&M works for Office and Laboratory Building 45.0 45.0 12-Nov-22 26-Dec-22 212.0 0%

MSS2240 Method statement submission for ABWF for water treatment building 45.0 45.0 13-Nov-22 27-Dec-22 124.0 0%

MSS2250 Method statement submission for ABWF for SHWRWBPS 45.0 45.0 13-Nov-22 27-Dec-22 124.0 0%

MSS2260 Method statement submission for ABWF for Office and Laboratory Building 45.0 45.0 13-Nov-22 27-Dec-22 211.0 0%

MSS2270 Method statement submission for modification of Washwater System 35.0 35.0 31-Aug-22 04-Oct-22 47.0 0%

MSS2275 Method statement comments and approval for modification of Washwater System 28.0 28.0 05-Oct-22 01-Nov-22 47.0 0%

MSS2355 Method statement submission for removal of existing barrack 14.0 14.0 07-Sep-22 20-Sep-22 5.0 0%

MSS2360 Method statement comments and approval for removal of existing barrack 14.0 14.0 21-Sep-22 04-Oct-22 5.0 0%

PreliminariesPreliminaries 56.0 25.0 25-Jun-22 A 24-Sep-22 25-Jun-22 248.0 55.36%

PRE2080 Erection of contractor's site office 56.0 20.0 25-Jun-22 A 19-Sep-22 25-Jun-22 253.0 64.29%

PRE2090 Erection of PM's site accommodation (Delay due to PMI-018) 56.0 25.0 25-Jun-22 A 24-Sep-22 25-Jun-22 248.0 55.36%

Precasting and Fabrication WorksPrecasting and Fabrication Works 302.0 300.0 27-Jul-22 A 26-Jun-23 27-Jul-22 122.0 0.66%

PRE2100 Establishment of Design for Manufacture and Assembly (DfMA)prefabrication yard 90.0 90.0 27-Jul-22 A 28-Nov-22 27-Jul-22 62.0 0%

PRE2120 Fabrication of DfMA units for structural elements 210.0 210.0 29-Nov-22 26-Jun-23 122.0 0%

Interfacing IssuesInterfacing Issues 178.0 150.0 05-May-22 A 27-Jan-23 05-May-22 115.0 15.73%

PRE2150 Submission of interface management plan 60.0 60.0 31-Aug-22 29-Oct-22 33.0 0%

PRE2160 Establish interface management liaison groups and site liaison group 30.0 30.0 30-Oct-22 28-Nov-22 33.0 0%

PRE2170 Establish interface meeting and conformation of interface schedule 150.0 150.0 05-May-22 A 27-Jan-23 05-May-22 115.0 0%

Section 1 of the WorksSection 1 of the Works 146.0 94.0 09-Jul-22 A 21-Dec-22 09-Jul-22 2.0 35.62%

Construction of Water Treatment BuildingConstruction of Water Treatment Building 146.0 94.0 09-Jul-22 A 21-Dec-22 09-Jul-22 2.0 35.62%

Preparaton WorksPreparaton Works 66.0 31.0 09-Jul-22 A 10-Oct-22 09-Jul-22 5.0 53.03%

S110020 Demolition of existing structure 14.0 2.0 09-Jul-22 A 10-Oct-22 09-Jul-22 5.0 85.71%

S110025 Demolition of existing lamppost 14.0 14.0 31-Aug-22 16-Sep-22 12.0 0%

Excavation and Installation of Lateral SupportExcavation and Installation of Lateral Support 94.0 94.0 03-Aug-22 A 21-Dec-22 03-Aug-22 2.0 0%

S110060 Installation of pre-bored sheet pile wall and king post 75.0 56.0 03-Aug-22 A 07-Nov-22 03-Aug-22 -5.0 25.33%
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S110065 Grouting works 21.0 21.0 25-Oct-22 17-Nov-22 -5.0 0%

S110080 Installation of dewatering system 21.0 21.0 25-Oct-22 17-Nov-22 -5.0 0%

S110115 Erection of tower crane including testing 60.0 60.0 13-Oct-22 21-Dec-22 2.0 0%

S110120 Excavation to +29.5mPD 8.0 8.0 18-Nov-22 26-Nov-22 -5.0 0%

S110140 Installation of 1st layer of waling and strut 18.0 18.0 23-Nov-22 13-Dec-22 -5.0 0%

Construction of Siu Ho Wan Raw Water Booster Pumping Station and Pipework ModificationConstruction of Siu Ho Wan Raw Water Booster Pumping Station and Pipework Modification112.0 87.0 02-Aug-22 A 13-Dec-22 02-Aug-22 -5.0 22.32%

Excavation and Installation of Lateral SupportExcavation and Installation of Lateral Support 112.0 87.0 02-Aug-22 A 13-Dec-22 02-Aug-22 -5.0 22.32%

S110950 Installation of pre-bore sheetpile wall 56.0 37.0 02-Aug-22 A 15-Oct-22 02-Aug-22 -5.0 33.93%

S110985 Excavation to the formation level 50.0 50.0 17-Oct-22 13-Dec-22 -5.0 0%

Construction of Office and Laboratory BuildingConstruction of Office and Laboratory Building 85.0 85.0 31-Aug-22 10-Dec-22 0.0 0%

Excavation and Installation of Lateral SupportExcavation and Installation of Lateral Support 85.0 85.0 31-Aug-22 10-Dec-22 0.0 0%

S120040 Demolition of existing ground slab 20.0 20.0 31-Aug-22 23-Sep-22 0.0 0%

S120045 Cable diversion by others 20.0 20.0 05-Sep-22 28-Sep-22 0.0 0%

S120046 Diversion of drainage 20.0 20.0 05-Sep-22 28-Sep-22 0.0 0%

S120050 Installation of sheetpile wall 35.0 35.0 15-Sep-22 27-Oct-22 0.0 0%

S120060 Excavation to the strut level 10.0 10.0 28-Oct-22 08-Nov-22 0.0 0%

S120065 Installation of waling and strut 14.0 14.0 09-Nov-22 24-Nov-22 0.0 0%

S120070 Further excavation down to the formation level 14.0 14.0 25-Nov-22 10-Dec-22 0.0 0%

Section 2 of the WorksSection 2 of the Works 768.0 706.0 15-Jun-22 A 05-Aug-24 15-Jun-22 10.0 8.07%

Water Treatment BuildingWater Treatment Building 768.0 706.0 15-Jun-22 A 05-Aug-24 15-Jun-22 10.0 8.07%

Statutory Submission scheduleStatutory Submission schedule 768.0 706.0 15-Jun-22 A 05-Aug-24 15-Jun-22 10.0 8.07%

S210050 Revised GBP Submission (WTB / O&LB/BPS) 90.0 30.0 15-Jun-22 A 29-Sep-22 15-Jun-22 686.0 66.67%

S210060 DG (Ozone) installation approval - dwg & layout by FSD for WTB 680.0 680.0 26-Sep-22 05-Aug-24 10.0 0%

Mechanical WorksMechanical Works 122.0 122.0 12-Oct-22 10-Feb-23 5.0 0%

MDD3390 Design for Lifting Appliance 122.0 122.0 12-Oct-22 10-Feb-23 5.0 0%

Washwater SystemWashwater System 120.0 120.0 02-Nov-22 28-Mar-23 40.0 0%

S223620 Modification of washwater equalization tanks No.1 and No.2 120.0 120.0 02-Nov-22 28-Mar-23 40.0 0%

Chemical BuildingChemical Building 90.0 90.0 29-Nov-22 20-Mar-23 89.0 0%

Equipment Procurement, Manufacture, FAT and DeliveryEquipment Procurement, Manufacture, FAT and Delivery 90.0 90.0 29-Nov-22 20-Mar-23 89.0 0%

S223710 Equipment manufacture,FAT and delivery 90.0 90.0 29-Nov-22 20-Mar-23 89.0 0%

Siu Ho Wan Pumping StationSiu Ho Wan Pumping Station 180.0 180.0 12-Oct-22 22-May-23 287.0 0%
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S224050 Modification of backwash pump to stream IIA SRGF 180.0 180.0 12-Oct-22 22-May-23 287.0 0%

Section 3 of the WorksSection 3 of the Works 330.0 330.0 31-Aug-22 26-Jul-23 193.0 0%

Siu Ho Wan Raw Water Booster Pumping StationSiu Ho Wan Raw Water Booster Pumping Station 330.0 330.0 31-Aug-22 26-Jul-23 193.0 0%

Equipment Procurement, Manufacture, FAT and DeliveryEquipment Procurement, Manufacture, FAT and Delivery 330.0 330.0 31-Aug-22 26-Jul-23 193.0 0%

S312000 Procurement of process and E&M equipment 60.0 60.0 31-Aug-22 29-Oct-22 193.0 0%

S312020 Manufacture,FAT and delivery of process and E&M equipment 270.0 270.0 30-Oct-22 26-Jul-23 193.0 0%

Section 3A of the Works - Entrustment WorksSection 3A of the Works - Entrustment Works 20.0 20.0 14-Nov-22 06-Dec-22 142.0 0%

Slope WorksSlope Works 20.0 20.0 14-Nov-22 06-Dec-22 142.0 0%

S3A1005 Replacement of existing fill by no-file concrete for slope 10NW-C/C43 20.0 20.0 14-Nov-22 06-Dec-22 142.0 0%
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Monitoring Locations 
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Calibration Certificates 

 


