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EXECUTIVE SUMMARY

ES.01.

ES.02.

ES.03.

ES.04.

ES.05.

ES.06.

ES.07.

ES.08.

ES.09.

Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21
“Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water
Booster Pumping Station” (hereinafter named as the “Works Contract”). Under this Works
Contracts, the works mainly comprise of increasing the water treatment capacity of Siu Ho Wan
water treatment works (SHW WTW) from 150,000m’ per day to 300,000m’ per day within the
existing water treatment works compound, by constructing new water treatment facilities and a new
laboratory building and modifying the existing associated facilities; and constructing a new raw
water booster pumping station at Siu Ho Wan to increase the raw water transfer capacity from Tai
Lam Chung Reservoir to SHW WTW.

According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual.

On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”)
awarded the Works Contracts 7/WSD/21. According to EM&A Manual, only air quality
monitoring is required to be conducted which related to the works area under Contracts 7/WSD/21
during construction phase of the SHW WTW Extension. Moreover, site inspection and audit is
required under the EM&A program to ensure the recommended environmental mitigation measures
are implemented properly and effective.

The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality
monitoring as well as associated duties in accordance with the EM&A Manual stipulation.

As advised by the Contractor, the major construction works under Works Contract was commenced
on 24 May 2022. This is the 23" Monthly EM&A Report presenting monitoring results and
inspection finding for the Project for the reporting period from I to 31 March 2024.

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES

Environmental monitoring activities under the EM&A programme for the Contract in the Reporting
Month are summarized in the following table.

Issues Environmental Monitoring Parameters / Inspection Sessions
Air Quality 24-Hour TSP 6
Inspection /| ET Regular Environmental Site Inspection 4
Audit Joint site audit with Project Manager’s Delegate and 1

IEC

ACTION AND LIMIT LEVELS EXCEEDANCE
In the Reporting Month, no air quality monitoring exceedance was recorded.

SITE INSPECTION

In the Reporting Month, joint site inspections to evaluate the site environmental performance had
been carried out by the representatives of the PMD, ET and the Contractor on 5, 15, 20 and 26
March 2024. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 20
March 2024.  No non-compliance was recorded during the site inspections.

ENVIRONMENTAL COMPLAINT

In the Reporting Month, no environmental complaint was received.
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NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS
ES.010. In the Reporting Month, no prosecution or notification of summons was received.

REPORTING CHANGE
ES.011. There is no reporting change made for this monthly report.

FUTURE KEY ISSUES

ES.012. For dry season, special attention should be paid on the potential construction dust impact since most
of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. The Contractor
should fully implement the construction dust mitigation measures as appropriately.

ES.013. All effluent discharge shall fulfill the requirement of Discharge Licence under the Water Pollution
Control Ordinance.

ES.014. All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as
practicable.
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1

1.1
1.1.1

INTRODUCTION

PROJECT BACKGROUND

Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21 — Construction
of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping
Station (hereinafter named as the “Works Contract”). The Project works predicted by WSD will be
undertaken about 34 months. Layout plan of the Project is shown in Appendix A.

According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual.

The Works Contract construction activities mainly include:-

a. Extension of the existing Siu Ho Wan WTW within the existing Siu Ho Wan WTW compound
from a capacity of 150,000 m*/day to 300,000 m*/day

b.  Uprating of the treated/fresh water pumping capacity in the existing Siu Ho Wan Raw Water and
Fresh Water Pumping Station within the existing Siu Ho Wan WTW compound from a capacity
of 150,000 m*/day to 300,000 m*/day

c. Construction of the proposed Siu Ho Wan Raw Water Booster Pumping Station and the laying of
the associated water mains

On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”)
awarded the Works Contracts 7/WSD/21. According to EM&A Manual, only air quality monitoring
is required to be conducted which related to the works area under Contracts 7/WSD/21 during
construction phase of the SHW WTW Extension. Moreover, site inspection and audit is required
under the EM&A program to ensure the recommended environmental mitigation measures are
implemented properly and effective.

The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality
(baseline and impact) monitoring as well as associated duties in accordance with the EM&A Manual
stipulation.

Some design changes of the Project have been identified after the EIA stage for betterment in the
design development. Some of these changes requires supplementary environmental review to address
their likely environmental impacts and to identify any additional mitigation measures required for
compliance with the EIAO. Supplementary environmental review has been performed for the changes
and the review results are presented in the “Review Report on Environmental Impact Assessment
(Review Report on EIA)” prepared under “Agreement No. CE 82/2017 (WS)”. Having reviewed the
Review Report on EIA, no changes to the environmental monitoring requirement in the EM&A
Manual are proposed for the work of SHW WTW Extension.

According to the approved EM&A Manual, only air quality is required to be monitored during the
construction phase of the Project. As part of the EM&A program, baseline monitoring is required to
determine the ambient environmental conditions. Pursuant to the EM&A Manual, baseline
environmental monitoring is required to be conducted prior to commencement of the construction
works under the Project. Baseline air quality monitoring was conducted from 8 to 21 April 2022.
During the baseline monitoring period, no major construction activities under the Project was
observed.

As advised by the Contractor, the major construction works under Works Contract was commenced
on 24 May 2022. This is the 23" Monthly EM&A Report presenting monitoring results and
inspection finding for the Project for the reporting period from 1 to 31 March 2024.
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1.2 REPORT STRUCTURE
1.2.1 The Monthly EM&A Report is structured into the following sections:-

Section 1
Section 2
Section 3
Section 4
Section 5
Section 6
Section 7
Section 8
Section 9

Introduction

Project Organization and Construction Progress
Summary of Impact Monitoring Requirements

Air Quality Monitoring

Waste Management

Site Inspections

Environmental Complaints and Non-Compliances
Implementation Status of Mitigation Measures
Conclusions and Recommendations
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2

2.1
2.1.1

PROJECT ORGANISATION AND CONSTRUCTION PROGRESS

PROJECT ORGANISATION

The project organization is shown in Appendix B. The roles and responsibilities of the various
parties involved in the EM&A process and the organizational structure of the organizations
responsible for implementing the EM&A programme are outlined below.

Water Supplies Department (WSD)

WSD is the Project Proponent and the Permit Holder of the EP of the development of the Project and
will assume overall responsibility for the project. An Independent Environmental Checker (IEC) shall
be employed by WSD to audit the results of the EM&A works carried out by the ET.

Environmental Protection Department (EPD)

EPD is the statutory enforcement body for environmental protection matters in Hong Kong.

Project Manager’s Delegate (PMD)

The PMD is responsible for overseeing the construction works and for ensuring that the works are

undertaken by the Contractor in accordance with the specification and contract requirements. The

duties and responsibilities of the PDM with respect to EM&A are:

*  Supervise the Contractor’s activities and ensure that the requirements in the EM&A Manual are
fully complied with;

¢ Inform the Contractor when action is required to reduce impacts in accordance with the Event
and Action Plans;

*  Comply with the agreed Event Contingency Plan in the event of any exceedance.

The Contractor

The Main Contractor is responsible perform construction works and for ensuring that the works are
undertaken compliance with the specification and contract requirements. The duties and
responsibilities of the Main Contractor with respect to EM&A are:

* Employ an ET to undertake monitoring, laboratory analysis and reporting of environmental
monitoring and audit;

*  Provide information / advice to the ET regarding works activities which may contribute, or be
continuing to the generation of adverse environmental conditions;

*  Submit proposals on mitigation measures in case of exceedances of Action and Limit levels in
accordance with the Event and Action Plans;

*  Implement measures to reduce impact whenever Action and Limit levels are exceeded;
*  Implement the corrective actions instructed by PMD;

*  Accompany joint site audit undertaken by the ET; and

¢ Adhere to the procedures for carrying out complaint investigation.

Environmental Team (ET)

The ET is responsible perform implementation EM&A programmes of the Contract Works as
stipulated in the Updated EM&A Manual ensure the works are fully compliance with environmental
regulations. The duties and responsibilities of the ET with respect to EM&A are:

¢ Setup all the required environmental monitoring stations;

*  Monitor various environmental parameters as required in the EM&A Manual;

* Analyze the EM&A data and review the success of EM&A programme to cost effectively
confirm the adequacy of mitigation measures implemented and the validity of the EIA predictions
and to identify any adverse environmental impacts arising;

e Carry out site inspection to investigate and audit the Contractor’s site practice, equipment and
work methodologies with respect to pollution control and environmental mitigation, and take
proactive actions to pre-empt problems;

* Audit and prepare audit reports on the environmental monitoring data and site environmental
conditions;
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Report on the EM&A results to the IEC, Contractor, the PMD and EPD or its delegated
representative;

Recommend suitable mitigation measures to the Contractor in the case of exceedance of Action
and Limit levels in accordance with the Event and Action Plans;

Undertake regular and ad-hoc on-site audits / inspections and report to the Contractor and the ER
of any potential non-compliance; and
Follow up and close out non-compliance actions.

Independent Environmental Checker (IEC)

2.1.7  The duties and responsibilities of IEC with respect to EM&A are:

Review the EM&A works performed by the ET (at not less than monthly intervals);

Audit the monitoring activities and results (at not less than monthly intervals);

Report the audit results to the PMD and EPD in parallel;

Review the EM&A reports (monthly summary reports) submitted by the ET;

Review the proposal on mitigation measures submitted by the Contractor in accordance with the
Event and Action Plans;

Check the mitigation measures submitted by the Contractor in accordance with the Event and
Action Plans;

Check the mitigation measures that have been recommended in the EIA and this Manual, and
ensure they are properly implemented in a timely manner, when necessary;

Report the findings of site inspections and other environmental performance reviews to PMD and
EPD;

Coordinate the monitoring and auditing works for all the on-going contracts in the area in order to
identify possible sources / causes of exceedances and recommend suitable remedial actions where
appropriate; and

Coordinate the assessment and response to complaints / enquires from locals, green groups,
district councils or the public at large.

2.2 CONSTRUCTION PROGRESS

2.2.1 The major construction activities conducted under the Contract in the Reporting Period are listed
below. The 3-month rolling construction programme is shown in Appendix C.

External and internal ABWF works at CLP Transformer Room were in progress at portion BPS-1
General excavation works at Gridline A-G/1-2 was in progress at portion WTW-1

Concreting for footing at Gridline A-G/4-6 was completed at portion WTW-1

Concreting for wall at Gridline H-M/6-9 was completed at Portion WTW-1

Concreting the 500mm thick bearing wall from +27.7mPD to +29.95mPA within G.L B-F/4-11 at
portion WTW-2

Laying of cable duct was in progress at portion WTW-2

Laying DN1200 and associated pipe connection and painting works for connection with Shek Pik
Reservoir near existing Dewatering Building was in progress at portion WTW-7

Laying of DN100 and DN200 sludge pipes near existing thickener feed tanks in progress at
portion WTW-7

Installation of lime saturators at existing Chemical Building at WTW-4

Rebar fixing and erection of formwork for walls at Bay 1A and Bottom slab at 2B for pipe trough
construction at portion BPS-3

Bottom rebar fixing for pipe trough at portion BPS-3

2.3 SUMMARY OF ENVIRONMENTAL PERMITS AND LICENCES

2.3.1 Summary of the relevant permits, licences, and/or notifications on environmental protection for the
Project are presented in Table 2-1.

Table 2-1 Status of Environmental Licences and Permits of the Contract

|| Item |

Description | Licence/Permit Status ||
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Reference No./ .
License No./ Approval Expiry Status
Date Date
Account No.
1 | Air Pollution Control
(Construction Dust) Ref: 477913 23 Mar 2022 N/A Valid
Regulation
2 | Waste Disposal Regulation — EPD Ref. No:
Billing Account for Disposal RS02509 08 Apr 2022 N/A Valid
of Construction Waste Acc. No.: 7043631
3 | Chemical Waste Producer 5213-961-C4701-01 | 31 May 2023 N/A Valid
Registration
4 | Water Pollution Control 30 Se
Ordinance — Discharge WT00041885-2022 8 Sep 2022 2027p Valid
Licence
5 | Construction Noise Permit GW-RD0049-24 1 Feb 2024 32 10;1‘1‘1 Valid
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3

3.1
3.1.1

3.2
3.2.1

322

3.3
3.3.1

34
34.1

342

3.5

3.5.1

352

353

SUMMARY OF IMPACT MONITORING REQUIREMENTS

GENERAL

Only air quality monitoring is required to carry out related to Works contracts 7/W.SD/21 during the
construction phase to ensure the dust mitigation measures and performance properly implementation.

The other environmental monitoring for Works Area of Pui O was related to other Works Contracts
and will be implemented by other appointed ET.

According to the Review Report on EIA, no changes to the environmental monitoring requirement in
the EM&A Manual are proposed for the work of SHW WTW Extension. Air quality monitoring work
will be implemented according to the EM&A Manual.

MONITORING PARAMETERS
The EM&A program of construction phase monitoring shall cover the following environmental issues:
e  Air quality;

A summary of impact monitoring parameters is presented in Table 3-1:

Table 3-1 Summary of Monitoring Parameters
Environmental
Parameters
Issue

* 1-hour TSP by Real-Time Portable Dust Meter( as required in case of
Air Quality complaints); and
* 24-hour TSP by High Volume Air Sampler.

MONITORING LOCATIONS

According to the Review Report on EIA, air quality monitoring work should be implemented
according to the EM&A Manual. As stated in Section 4 of EM&A Manual, there was only one air
quality monitoring station designated under SHW WTW Extension. The air quality monitoring
locations is listed in Table 3-2.

Table 3-2 Designated Air Quality Monitoring Stations

Monitoring Station

Identification No Location

SHWAB Siu Ho Wan WTW Administration Building

MONITORING FREQUENCY AND PERIOD

The requirements of impact monitoring are stipulated in Sections 2.1.9 of the approved EM&A
Manual and presented as follows.

Air Quality Monitoring

Frequency of impact air quality monitoring is as follows:

*  1l-hour TSP 3 times every six days (as required in case of complaints)
*  24-hour TSP Once every 6 days during course of works.
MONITORING EQUIPMENT
Air Quality Monitoring

The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume
sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 50),
Appendix B. If the ET proposes to use a direct reading dust meter to measure 1-hour TSP levels, it
shall submit sufficient information to the IEC to approve.

The filter paper of 24-hour TSP measurement shall be determined by HOKLAS accredited laboratory.

All equipment to be used for air quality monitoring are listed in below table.
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Table 3-3 Air Quality Monitoring Equipment
Equipment Model
24-Hr TSP
High Volume Air Sampler TISCH High Volume Air Sampler, HVS Model
TE-5170*
Calibration Kit TISCH Model TE-5025A%*
1-Hour TSP
Sibata LD-3B Laser Dust monitor Particle Mass
Portable Dust Meter Profiler & Counter / SidePak™ Personal Aerosol
Monitor AM510
* Instrument was used in the Reporting Period and the calibration certificate could be referred in
Appendix E.

3.6 MONITORING PROCEDURES
1-hour TSP
3.6.1 Operation of the 1-hour TSP meter will follow manufacturer’s Operation and Service Manual.

3.6.2 The 1-hour TSP monitor, brand named “Sibata LD-3B Laser Dust monitor Particle Mass Profiler &
Counter” is a portable, battery-operated laser photometer. The 1-hour TSP meter provides a real time
1-hour TSP measurement based on 900 light scattering. The 1-hour TSP monitor consists of the
following:

a. A pump to draw sample aerosol through the optic chamber where TSP is measured;

b. A sheath air system to isolate the aerosol in the chamber to keep the optics clean for maximum
reliability; and

c. A built-in data logger compatible with Windows based program to facilitate data collection,
analysis and reporting.

3.6.3 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer prior
to purchasing. Span check and BG of the instrument will be performed before each monitoring event.
A valid calibration certificate is attached in Appendix E.

24-hour TSP

3.6.4 The equipment used for 24-hour TSP measurement is the High Volume Sampler (hereinafter the
“HVS”) brand named TISCH, Model TE-5170 TSP High Volume Air Sampler, which complied with
EPA Code of Federal Regulation, Appendix B to Part 50. The HVS consists of the following:

An anodized aluminum shelter;

A 87x10” stainless steel filter holder;

A blower motor assembly;

A continuous flow/pressure recorder;

A motor speed-voltage control/elapsed time indicator;
A 7-day mechanical timer, and

A power supply of 220v/50 Hz

N

3.6.5 For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for protection
and also it is sat on the existing ground or the roof of building. The flow rate of the HVS between
0.6m’/min and 1.7m’*/min will be properly set in accordance with the manufacturer’s instruction to
within the range recommended in EPA Code of Federal Regulation, Appendix B to Part 50. Glass
Fiber Filter 8" x 10" of TE-653 will be used for 24-Hour TSP monitoring and would be supplied by
laboratory. The general procedures of sampling are described as below:-

* A horizontal platform with appropriate support to secure the samples against gusty wind should
be provided,

*  Installed with elapsed-time meter with * 2 minutes accuracy for 24 hours operation;

*  Equipped with a timing/control device with £ 5 minutes accuracy for 24 hours operation;

. With flow control accuracy for + 2.5% deviation over 24-hour sampling period;
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3.6.6

3.6.7

3.7
3.7.1

3.8
3.8.1

3.9
3.9.1

392

393

*  No two samplers should be placed less than 2 meters apart;

*  The distance between the sampler and an obstacle, such as building, must be at least twice the
height that the obstacle protrudes above the sample;

. A minimum of 2 meters of separation from any supporting structure, measured horizontally is
required;

*  Before placing any filter media at the HVS, the power supply will be checked to ensure the
sampler work properly;

*  The filter paper will be set to align on the screen of HVS to ensure that the gasket formed an air
tight seal on the outer edges of the filter. Then filter holder frame will be tightened to the filter
hold with swing bolts. The holding pressure should be sufficient to avoid air leakage at the
edge.

*  The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 00:00
mid-night next day). Information will be recorded on the field data sheet, which would be
included the sampling data, starting time, the weather condition at current and the filter paper ID
with the initial weight;

*  After sampling, the filter paper will be collected and transfer from the filter holder of the HVS to
a sealed envelope and sent to a local HOKLAS accredited laboratory for quantifying.

All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 70%
HR (Relative Humidity) and 25°C, for six months prior to disposal.

The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for sampling,
and after in two months interval with the manufacturer’s instruction using the NIST-certified standard
calibrator (Tisch Calibration Kit Model TE-5025A) to establish a relationship between the follow
recorder meter reading in cfm (cubic feet per minute) and the standard flow rate, Qstd, in m’/min.
Motor brushes of HVS will be regularly replaced of about five hundred hours per time. Valid
certificates of the calibration kit and HVS are attached in Appendix E.

DERIVATION OF ACTION/LIMIT (A/L) LEVELS

The baseline results form the basis for determining the environmental acceptance criteria for the
impact monitoring. According to the approved Environmental Monitoring and Audit Manual, the air
quality criteria were set up, namely Action and Limit levels are listed in Tables 3-4.

Table 3-4 Action and Limit Levels of Air Quality
Action Level (ug /m* Limit Level (ug/m’
Monitoring Station ction Level (ug /m) imit Level (ug/m')
1-hour TSP | 24-hour TSP | 1-hour TSP | 24-hour TSP
SHWAB 291 170 500 260

METEOROLOGICAL INFORMATION

The meteorological information including wind direction, wind speed, humidity, rainfall, air pressure
and temperature is extracted from the Chek Lap Kok Station. Meteorological data are attached in
Appendix J.

DATA MANAGEMENT AND DATA QUALITY ASSURANCE / QUALITY CONTROL (QA/QC)
All monitoring data were handled by the ET’s in-house data recording and management system.

The monitoring data recorded in the equipment were downloaded directly from the equipment at each
monitoring day or after completion of baseline measurement. The downloaded monitoring data were
input into a computerized database properly maintained by the ET. The laboratory results were input
directly into the computerized database and checked by personnel other than those who input the data.

For monitoring parameters that require laboratory analysis, the local laboratory shall follow the
QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests.
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4

4.1
4.1.1

4.1.2

4.2
4.2.1

AIR QUALITY MONITORING

GENERAL
The air quality monitoring schedule is presented in Appendix G and the monitoring results are
summarised in the following sub-sections.

In the reporting Period, no air quality complaint was received, thus no 1-hour TSP monitoring required
to conduct according to Section 2.19 of the approved EM&A Manual.

AIR MONITORING RESULTS

In the Reporting Period, a total of 6 events 24-hour TSP monitoring were carried out and the
monitoring results are summarized in Table 4-1. The detailed 24-hour monitoring data are presented
in Appendix H and the relevant graphical plots are shown in Appendix I.

Table 4-1 Summary of 24-hour TSP Monitoring Result - SHWAB
24-hour TSP (ug/m°)

Date Meas. Result
2-Mar-24 53
8-Mar-24 99
14-Mar-24 103
20-Mar-24 130
25-Mar-24 87
28-Mar-24 62

Average 89
(Range) (53 -130)

4.2.2 As shown in Tables 4-1, all the 24-hour TSP monitoring results were below the Action/Limit Levels.

423

No Notification of Exceedance (NOE) was issued in this Reporting Period.

The meteorological data during the impact monitoring days are summarized in Appendix J.
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5.1
5.1.1

5.2
5.2.1

522

WASTE MANAGEMENT

GENERAL WASTE MANAGEMENT

Waste management was carried out in accordance with the Waste Management Section in the
Environmental Management Plan for the Contract.

RECORDS OF WASTE QUANTITIES

All types of waste arising from the construction works are broadly classified into the following:
e Insert construction and demolition (C&D) material; and

. C&D waste.

The quantities of waste for disposal in this Reporting Month under the Contract are summarised in
Tables 5-1 and 5-2 and the Waste Flow Table as shown in Appendix K. Whenever possible,
materials were reused on-site as far as practicable.

Table 5-1 Summary of Quantities of Inert C&D Materials for the Contract
Quantity in . .
Type Reporting DlSpOSéll / Dl:implng
Month roun
Reused in this Contract (Inert) (in T) 0 NA
Reused in other Contracts/ Projects (Inert) (in T) 0 NA
Disposal as Public Fill (Inert) (in T) 1717.710 TM 38
Table 5-2 Summary of Quantities of C&D Wastes for the Contract
Quantity in . .
Type Reporting DlSpOSéll / Dlzimplng
Month roun
Recycled Metal (‘000kg) 0.0030 NA
Recycled Paper / Cardboard Packing (‘000kg) 0.4020 NA
Recycled Plastic (‘000kg) 0.0030 NA
Chemical Wastes (‘000kg) 0 NA
General Refuses (in T) 32.690 NENT
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S

6 SITE INSPECTIONS

6.1 REQUIREMENTS

6.1.1 According to the EM&A Manual, the programme of environmental site inspection shall be

formulation by ET Leader. Weekly environmental site inspections were carried out to confirm the

environmental performance.

6.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH

6.2.1 In the Reporting Month, joint site inspections to evaluate the site environmental performance were
carried out by the representatives of the PMD, ET and the Contractor on 5, 15, 20 and 26 March 2024.
Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 20 March 2024. No

non-compliance was recorded.

6.2.2  The findings / deficiencies observed during the weekly site inspections are listed in Table 6-1.

Table 6-1 Site Observations for the Contract

Date

Findings / Deficiencies

Follow-Up Status

5 March 2024

The Contractor was reminded to
remove or cover sandy stockpile
properly to reduce dust impact at
BPS.

Reminder only.

15 March 2024

No environmental issue was
observed during site inspection.

NA

20 March 2024

No environmental issue was
observed during site inspection.

NA

26 March 2024

The Contractor should clean oil
stain at haul road. (WT-W7 &
BPS-3)

The Contractor was reminded to
enhance house-keeping.

The Contractor was reminded to
spray water regularly at haul road to
reduce dust impact.

The oil stain was clean.

Reminder only.

Reminder only.
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7

7.1
7.1.1

ENVIRONMENTAL COMPLAINTS AND NON-COMPLIANCES

ENVIRONMENTAL COMPLAINTS, SUMMONS AND PROSECUTIONS

There was no environmental complaint, prosecution or notification of summons received in the
Reporting Month.

The statistical summary table of the environmental complaints, summons and prosecution are
presented in Tables 7-1, 7-2 and 7-3. Detailed complaint log for the Contract is presented in

Appendix L.

Table 7-1 Statistical Summary of Environmental Complaints
. Environmental Complaint Statistics
Reporting Month Frequency Cumulative 5 Project related complaint
24 May 2022 to 29 0 0 0
February 2024
1 to 31 March 2024 0 0 0
Table 7-2 Statistical Summary of Environmental Summons
Reporting Month Environmental .Summons Sta.tistics
Frequency Cumulative Project related summons
24 May 2022 to 29 0 0 0
February 2024
1 to 31 March 2024 0 0 0
Table 7-3 Statistical Summary of Environmental Prosecution
Reporting Month Environmental l.’rosecution S.tatistics :
Frequency Cumulative Project related prosecution
24 May 2022 to 29 0 0 0
February 2024
1 to 31 March 2024 0 0 0
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8.1
8.1.1

8.2
8.2.1

83
8.3.1

83.2

833

IMPLEMENTATION STATUS OF MITIGATION MEASURES

GENERAL REQUIREMENTS

The environmental mitigation measures recommended in the ISEMM in the EM&A Manual covered
the issues of dust, noise, water, waste, land contamination and ecology and they are summarised and
presented in Appendix M.

The Contract works under the Project shall be implementing the required environmental mitigation
measures according to the EM&A Manual as subject to the site conditions. Environmental
mitigation measures generally implemented by the Contract and the implementation status are shown
in Appendix M.

TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH

According to the information provided by the Contractor, the major construction activities under the
Contract in the coming month are listed below:

. General excavation works at WTB

. Construction of base slab, walls, and columns for WTB

. Construction of base slab, walls, and columns for OLB superstructure

. Excavation, pipelaying, pipe connections and backfilling works for DN1200 watermain,
DN100 and DN200 sludge pipes

. Excavation for the construction of pipe trough at portion BPS-3

. Construction of R.C. pipe trough at portion BPS-3
. Pipelaying works at portion BPS-3
. Pipelaying works at access road of portion WTW-7

KEY ISSUES FOR THE COMING MONTH

For dry season, special attention should be paid on the potential construction dust impact since most of
the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. The Contractor should
fully implement the construction dust mitigation measures as appropriately.

All effluent discharge shall fulfill the requirement of Discharge Licence under the Water Pollution
Control Ordinance.

All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as
practicable.
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9.1
9.1.1

9.2
9.2.1

922

923

CONCLUSIONS AND RECOMMENDATIONS

CONCLUSIONS

As advised by the Contractor, the major construction works under Works Contract was
commenced on 24 May 2022. This is the 23" Monthly EM&A Report presenting monitoring
results and inspection finding for the Project for the reporting period from I to 31 March 2024.

In the Reporting Period, no 24-hour TSP monitoring results triggered the Action/Limit level was
recorded. No NOE or the associated corrective actions were therefore issued.

In the Reporting Month, joint site inspections to evaluate the site environmental performance had
been carried out by the representatives of the PMD, ET and the Contractor on 5, 15, 20 and 26
March 2024. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 20
March 2024. No non-compliance was recorded during the site inspections.

In the Reporting Month, no environmental complaint, prosecution or notification of summons was
received. In addition, no emergency event related to violation of environmental legislation for
illegal dumping and landfilling was received.

RECOMMENDATIONS

For dry season, special attention should be paid on the potential construction dust impact since
most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. The
Contractor should fully implement the construction dust mitigation measures as appropriately.

All effluent discharge shall fulfill the requirement of Discharge Licence under the Water Pollution
Control Ordinance.

All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far
as practicable.
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Appendix A

Layout Plan of the Project
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Appendix B

Project Organisation
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Environmental

Protection Department

Water Supplies

Department

Permit Holder

Allied Environmental

Binnies Hong Kong Limited Ry

Project Manager’s Delegate Independent Environmental Checker

China Road and Bridge
Corporation

Main Contractor

Action-United Environmental
Services and Consulting

Environmental Team
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Contact Details of Key Personnel

Organisation Project Role Position Name Tel No.
Chief Resident Engineer Mr. Gilbert Ying 6343 1027
Binnies Hong Kong Project ’ Senior Resident Engineer Mr. Alex Tung 9080 0079
Limited Manager’s . . .
Delegate Resident Engineer Mr. Michael Ng 9198 7268
Assistant Resident Mr. Joshua Tam 9769 8786
Engineer
Site Agent Mr. Eros To 9224 0114
China Road and Environmental Manager Mr. Dennis Ho 5645 0563
Bridge Corporation Contracior .
Environmental Officer Ms. Wendy Leung 9877 4750
Environmental Supervisor|  Mr. Patrick Wan 9618 0010
Allied Independent
Environmental Environmental Principle Consultant Ms. Joanne Ng 28157028
Consultants Limited |Checker
Action-United Env1rorime(rlltal Team Mr. Tam Tak Wing 2959 6059
Environmental Environmental ==
Services and T Environmental Consultant| ~ Ms. Nicola Hon 2959 6059
: eam
Consulting
Environmental Consultant Mr. Ben Tam 2959 6059
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Appendix C

3-month Rolling Construction Programme
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Water Supplies Department

K 7% E

REBRE =
C R B C ®  ® Miestone

Non-Critical Activity

Critical Activity

March 2024 to May 2024
(sheet 1 of 8)

ey D Actviy Narme Duraton Remaining | Start Fish ATl Start Actual Fish ToaTFlcal Duraion % i)
Do ‘ ‘ ‘ e Fab Ve I % I Vg I T —w
i 2 2 i 27 i 28 i 29 i 30
Preliminaries, Contractor's Design,Method Statement Submiss %101 4300021822 24 May2s — 31Keb22 Lol ST
! i issii 310.0d 170.0d 23-May-22 17-Aug-24 23-May-22 82.0d  79.01%
Contractor's Design Submission and Approval R0 A 1500 02100
Major Permanent Works Design 310.0d 170.0d 23-May-22 17-Aug-24 23-May-22 82.0d 79.01%
08:00A 18:00 08:00
MDD3010 Hazard and Operability studies 214.0d 15.0d 24-May-22 15-Mar-24 24-May-22 2370d  92.99%
08:00 A 18:00 08:00
MDD3015 Design of earth mat 70.0d 45.0d 07-Jul-22 14-Apr-24 07-Jul-22 37.0d 35.71%
08:00 A 18:00 08:00
MDD3025 Comments and approval of Design for Ozone Equipment 14.0d 14.0d 01-Mar-24 14-Mar-24 -92.0d 0%
08:00 18:00
MDD3046.5 CR drawings submission for WTB 120.0d 120.0d 01-Mar-24 28-Jun-24 -141.0d 0%
08:00 18:00
MDD3065 Design for Manufacture and Assembly(DfMA) works for E&M works 210.0d 40.0d 31-Aug-22 09-Apr-24 31-Aug-22 -128.0d 80.95%
08:00 A 18:00 08:00
MDD3070 Comments and approval of MiMEP design 60.0d 60.0d 10-Apr-24 08-Jun-24 -128.0d 0%
08:00 18:00
MDD3080 Design for DAF Equipment 90.0d 30.0d 09-Jun-22 30-Mar-24 09-Jun-22 20.0d 66.67%
08:00 A 18:00 08:00
MDD3085 Comments and approval of design for DAF Equipment 60.0d 30.0d 31-Oct-22 30-Mar-24 31-Oct-22 14.0d 50%
08:00 A 18:00 08:00
MDD3110 Design for stage 2 architectural works 95.0d 29.0d 28-Feb-23 29-Mar-24 28-Feb-23 -177.0d 69.47%
08:00 A 18:00 08:00
MDD3115 Comments and approval of design for stage 2 architectural works 30.0d 30.0d 30-Mar-24 28-Apr-24 -177.0d 0%
08:00 18:00
MDD3120 Design for building services (including FSD submission) 90.0d 20.0d 23-May-22 20-Mar-24 23-May-22 -58.0d 77.78%
08:00 A 18:00 08:00
MDD3125 Comments and approval of design for building services 14.0d 14.0d 21-Mar-24 03-Apr-24 -58.0d 0%
08:00 18:00
MDD3126 Design for building services at the existing building 120.0d 30.0d 01-Mar-23 30-Mar-24 01-Mar-23 97.0d 75%
08:00 A 18:00 08:00
MDD3127 Comments and approval of design for building services 14.0d 14.0d 31-Mar-24 13-Apr-24 97.0d 0%
08:00 18:00
MDD3135 Comments and approval of design for SRGF Equipment 15.0d 10.0d 21-Apr-23 10-Mar-24 21-Apr-23 33.0d 33.33%
08:00 A 18:00 08:00
MDD3150 Design for WITB POCT & IOCT Equipment 90.0d 15.0d 31-Oct-22 15-Mar-24 31-Oct-22 45.0d 83.33%
08:00 A 18:00 08:00
MDD3155 Comments and approval of Design for WITB POCT & IOCT Equipment 28.0d 28.0d 16-Mar-24 12-Apr-24 45.0d 0%
08:00 18:00
MDD3160 Design for surge analysis system 90.0d 10.0d 31-Oct-22 10-Mar-24 31-Oct-22 -90.0d 88.89%
08:00 A 18:00 08:00
MDD3165 Comments and approval of design for surge analysis system 15.0d 15.0d 11-Mar-24 25-Mar-24 -90.0d 0%
08:00 18:00
MDD3180 Design for BACF Equipment 90.0d 30.0d 15-Jun-22 30-Mar-24 15-Jun-22 116.0d 66.67%
08:00 A 18:00 08:00
MDD3185 Comments and approval of design for BACF Equipment 15.0d 10.0d 24-Oct-22 13-Apr-24 24-Oct-22 116.0d 33.33%
08:00 A 18:00 08:00
MDD3200 Design for Chemical Plants Equipment 180.0d 30.0d 19-Jul-22 30-Mar-24 19-Jul-22 -133.0d 83.33%
08:00 A 18:00 08:00
MDD3205 Comments and approval of design for Chemical Plants Equipment 30.0d 30.0d 22-Mar-23 13-Apr-24 22-Mar-23 184.0d 0%
08:00 A 18:00 08:00
MDD3320 Design for WTB Inlet Valve Chamber Equipment 90.0d 30.0d 18-Oct-22 30-Mar-24 18-Oct-22 -39.0d 66.67%
08:00 A 18:00 08:00
MDD3325 Comments and approval of design for WTB Inlet Valve Chamber Equipment 30.0d 30.0d 31-Mar-24 29-Apr-24 -39.0d 0%
08:00 18:00
MDD3340 Design for Sampling System 90.0d 20.0d 04-Jul-22 20-Mar-24 04-Jul-22 78.0d  77.78%
08:00 A 18:00 08:00
MDD3345 Comments and approval of design for Sampling System 40.0d 35.0d 18-Jul-22 04-Apr-24 18-Jul-22 -92.0d 12.5%
08:00 A 18:00 08:00
MDD3360 Design for Service Water Equipment 90.0d 10.0d 05-Dec-22 10-Mar-24 05-Dec-22 -62.0d 88.89%
08:00 A 18:00 08:00
MDD3365 Comments and approval of design for Service Water Equipment 30.0d 30.0d 11-Mar-24 09-Apr-24 -62.0d 0%
08:00 18:00
MDD3380 Design for Lamella & Supernatant Plant 90.0d 25.0d 11-Oct-22 25-Mar-24 11-Oct-22 -47.0d 72.22%
08:00 A 18:00 08:00
MDD3385 Comments and approval of design for Lamella & Supernatant Plant 30.0d 30.0d 26-Mar-24 24-Apr-24 -47.0d 0%
08:00 18:00
MDD3390 Design for Lifting Appliance 120.0d 25.0d 10-Jun-22 25-Mar-24 10-Jun-22 114.0d 79.17%
08:00 A 18:00 08:00
MDD3391 Comment and approval of Lifting Appliance 15.0d 15.0d 26-Mar-24 09-Apr-24 114.0d 0%
08:00 18:00
MDD3400 Design for Electrical system 120.0d 40.0d 05-Sep-22 09-Apr-24 05-Sep-22 -68.0d 66.67%
08:00 A 18:00 08:00
Date Revision Checked Approved .
Actual Work P— Summa -
2 T CYRT CIX =M 3 Month Rolling Programme




Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:29-Feb-24

[Activity ID Activity Name Duration Remaining | Start Finish Actual Start Actual Finish Total Floaf Duration % | 2%
Duration ‘ ‘ ‘ Complete | I Feb I Mar I Apr I May I Jun I Jul
| E % [ % [ 27 [ % [ ] |1
MDD3410 Design for DCS 90.0d 20.0d 08-Sep-22 20-Mar-24 08-Sep-22 -96.0d  77.78% - B ! ! !
08:00 A 18:00 08:00 : ‘ : : :
MDD3415 Comments and approval of design for for DCS 30.0d 30.0d 21-Mar-24 19-Apr-24 -96.0d 0%
08:00 18:00
MDD3420 Design for near real-time Operation Simulation System (part of existing 80.0d 30.0d 11-Jun-22 30-Mar-24 11-Jun-22 -80.0d 62.5%
facilities) 08:00 A 18:00 08:00
MDD3421 Design for near real-time Operation Simulation System (Stream 2A) 90.0d 90.0d 20-May-24 17-Aug-24 -80.0d 0%
08:00 18:00
MDD3425 Comments and approval of design for near real-time Operation Simulation 30.0d 30.0d 31-Mar-24 29-Apr-24 30.0d 0% : !
System (part of existing facilities) 08:00 18:00
MDD3440 Design Furniture and Testing Equipment Arrangement at Office and Laboratory  90.0d 45.0d 01-Feb-23 14-Apr-24 01-Feb-23 -73.0d 50%
Building. 08:00 A 18:00 08:00
MDD3441 Comment and approval of Design Furniture and Testing Equipment Arrangement = 60.0d 25.0d 17-Feb-23 04-May-24 17-Feb-23 -73.0d 58.33%
at OLB 08:00 A 18:00 08:00
MDD3450 Design Building and Energy,Management system, Extra Low Voltage system and = 90.0d 45.0d 01-Feb-23 14-Apr-24 01-Feb-23 -93.0d 50%
Treatment Monitoring and Alert system 08:00 A 18:00 08:00
MDD3451 Comment and approval of Building and EnergyManagement , Extra Low Voltage = 90.0d 45.0d 01-Feb-23 04-May-24 01-Feb-23 -93.0d 50%
and Treatment Monitoring and Alert system 08:00 A 18:00 08:00
i issji 749.0d 70.0d 21-Mar-22 09-May-24 21-Mar-22 39.0d  90.65% ¥ Material Submission
Material Submission 0R00 A 1800 0800
MAT1030 Equipment Submission (E&M Equipment other than listed below) 210.0d 25.0d 05-May-22 25-Mar-24 05-May-22 -38.0d 88.1%
08:00 A 18:00 08:00
MAT1030.01 Equipment Submission for UPS and Battery System Manufacturer and General ~ 30.0d 40.0d 05-May-22 09-Apr-24 05-May-22 -119.0d 0%
Technical Submission 08:00 A 18:00 08:00
MAT1030.02 Equipment Submission for L.V. Switchboard & MCC 30.0d 25.0d 13-May-22 25-Mar-24 13-May-22 84.0d 16.67%
08:00 A 18:00 08:00
MAT1030.03 Equipment Submission for UPVC Diaphragm Valves 30.0d 20.0d 25-Oct-23 20-Mar-24 25-Oct-23 1.0d 33.33%
08:00 A 18:00 08:00
MAT1030.04 Equipment Submission for Fire Service Installations (Dry System) 30.0d 20.0d 30-Oct-23 20-Mar-24 30-Oct-23 1.0d 33.33%
08:00 A 18:00 08:00
MAT1030.05 Equipment Submission for Filter Press System 30.0d 20.0d 03-Oct-23 20-Mar-24 03-Oct-23 1.0d 33.33%
08:00 A 18:00 08:00
MAT1030.06 Equipment Submission of Propeller Fan 30.0d 20.0d 30-Oct-23 20-Mar-24 30-Oct-23 1.0d 33.33%
08:00 A 18:00 08:00
MAT1030.07 Equipment Submission of Roof Extractor 30.0d 20.0d 20-Oct-23 20-Mar-24 20-Oct-23 1.0d 33.33%
08:00 A 18:00 08:00
MAT1030.08 Equipment Submission for Fire Service Installations (non-flammable type fire 30.0d 20.0d 27-Oct-23 20-Mar-24 27-Oct-23 1.0d 33.33%
sealant) 08:00 A 18:00 08:00
MAT1040 Equipment Submission (Ozone System) 210.0d 20.0d 05-May-22 20-Mar-24 05-May-22 -40.0d 90.48%
08:00 A 18:00 08:00
MAT1041 Comment and Approval of Equipment Submission (Ozone) 8.0d 8.0d 21-Mar-24 28-Mar-24 -40.0d 0%
08:00 18:00
MAT1045 Equipment Submission(DAF) 210.0d 40.0d 05-May-22 09-Apr-24 05-May-22 -16.0d 80.95%
08:00 A 18:00 08:00
MAT1046 Comment and Approval of Equipment Submission (DAF) 117.0d 50.0d 29-Jul-22 09-May-24 29-Jul-22 -16.0d 57.26%
08:00 A 18:00 08:00
MAT1050 Equipment Submission (BACF) 210.0d 30.0d 21-Mar-22 30-Mar-24 21-Mar-22 2.0d 85.71%
08:00 A 18:00 08:00
MAT1051 Comment and Approval of Equipment Submission (BACF) 8.0d 8.0d 31-Mar-24 07-Apr-24 2.0d 0%
08:00 18:00
MAT1055 Equipment Submission (SRGF) 210.0d 30.0d 05-May-22 30-Mar-24 05-May-22 -75.0d 85.71%
08:00 A 18:00 08:00
MAT1056 Comment and Approval of Equipment Submission (SRGF) 8.0d 8.0d 31-Mar-24 07-Apr-24 -75.0d 0%
08:00 18:00
MAT1065 Equipment Submission (Laminar & Supernatant Plant) 210.0d 30.0d 05-May-22 30-Mar-24 05-May-22 -22.0d 85.71%
08:00 A 18:00 08:00
MAT1066 Comment and Approval of Equipment Submission (Laminar & Supernatant 8.0d 8.0d 23-Mar-24 30-Mar-24 -22.0d 0%
Plant) 08:00 18:00
MAT1070 Equipment Submission (Sludge Dewatering Plant) 99.0d 10.0d 24-Oct-22 10-Mar-24 24-Oct-22 -42.0d 89.9%
08:00 A 18:00 08:00
MAT1071 Comment and Approval of Equipment Submission (Sludge Dewatering Plant) 8.0d 8.0d 11-Mar-24 18-Mar-24 -42.0d 0%
08:00 18:00
BIM Deliverables 316.0d 450.0d 20-May-22 24-May-25 20-May-22 503.0d  44.85%
08:00A 18:00 08:00
BIMD1010 Fully Coordinated BIM Models 500.0d 150.0d 22-Jun-22 28-Jul-24 22-Jun-22 -29.0d 75%
08:00 A 18:00 08:00
BIMD1015 Shop drawings 700.0d 300.0d 22-Jun-22 25-Dec-24 22-Jun-22 653.0d 57.14%
08:00 A 18:00 08:00
BIMD1020 Combined Service Drawing (CSD) and Combined Builder's Works Drawings 365.0d 30.0d 24-May-22 30-Mar-24 24-May-22 243.0d 91.78% 1
(CBWD) 08:00 A 18:00 08:00
BIMD1025 4D Modelling 700.0d 400.0d 20-May-22 04-Apr-25 20-May-22 553.0d  42.86%
08:00 A 18:00 08:00
BIMD1030 BIM Progress Reporting 300.0d 350.0d 21-Jun-22 13-Feb-25 21-Jun-22 603.0d  56.25%
08:00 A 18:00 08:00 e b
BIMD1035 Clash report 447.0d 80.0d 31-Jul-22 19-May-24 31-Jul-22 131.0d 82.1% !
08:00 A 18:00 08:00
Date Revision Checked Approved .
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:29-Feb-24
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| % % 27 % 3 Ed
BIMD1040 3D VR 500.0d 180.0d 30-Jun-22 27-Aug-24 30-Jun-22 1.0d 64%
08:00 A 18:00 08:00
BIMD1045 Existing condition modelling 447.0d 40.0d 21-Jun-22 09-Apr-24 21-Jun-22 913.0d 91.05% !
08:00 A 18:00 08:00
BIMD1050 3D digital survey 447.0d 80.0d 21-Jun-22 19-May-24 21-Jun-22 873.0d 82.1% !
08:00 A 18:00 08:00
BIMD1060 BIM Object 700.0d 400.0d 30-Jun-22 04-Apr-25 30-Jun-22 553.0d  42.86%
08:00 A 18:00 08:00
BIMD1100 Asset information requirements 45.0d 45.0d 21-Apr-24 04-Jun-24 642.0d 0%
08:00 18:00
BIMD1160 Digital fabrication 700.0d 450.0d 24-Oct-22 24-May-25 24-Oct-22 503.0d  35.71%
08:00 A 18:00 08:00
8ubcontracting and Procurement 385.0d 314.0d 21-Feb-22 08-Jan-25 21-Feb-22 12.0d 64.52%
18:00A 18:00 18:00 i
Subcontracting 30.0d 30.0d 01-Mar-24  30-Mar-24 296.0d 0% Y Subcontracting
08:00 18:00 ;
MTW1660 Subletting for Drainage works 30.0d 30.0d 01-Mar-24 30-Mar-24 114.0d 0% 1
08:00 18:00
MTW1680 Subletting for Road works 30.0d 30.0d 01-Mar-24 30-Mar-24 296.0d 0%
08:00 18:00
E&M Equ ipment Procuremen t,F AT and Delivery 385.0d 314.0d 21-Feb-22 08-Jan-25 21-Feb-22 -32.0d 64.52%
18:00 A 18:00 18:00
MTW1685 Submission of Equipment test plan 90.0d 15.0d 03-Feb-23 15-Mar-24 03-Feb-23 -138.0d 83.33%
08:00 A 18:00 08:00
MTW1690 Approval of Equipment test plan 30.0d 15.0d 21-Feb-22 15-Mar-24 21-Feb-22 -138.0d 50%
18:00 A 18:00 18:00
MTW1695 Procurement and delivery of Energy dissipation valves 270.0d 190.0d 04-May-23 06-Sep-24 04-May-23 31.0d 29.63%
08:00 A 18:00 08:00
MTW1700 Procurement and delivery of Pipeworks, valves, EM flowmeters, instruments 200.0d 200.0d 30-Apr-24 15-Nov-24 -39.0d 0%
08:00 18:00
MTW1710 Procurement and delivery of POCT mixers, penstocks, stoplogs, EM flowmeters, 240.0d 150.0d 25-Jun-22 28-Jul-24 25-Jun-22 -32.0d 37.5%
instruments 08:00 A 18:00 08:00
MTW1720 Procurement and delivery of IOCT mixers, penstocks, stoplogs, EM flowmeters, 240.0d 150.0d 25-Jun-22 28-Jul-24 25-Jun-22 -32.0d 37.5%
instruments 08:00 A 18:00 08:00
MTW1730 Procurement and delivery of Ozone destruction system, pipeworks, instruments, 300.0d 120.0d 28-Mar-22 08-Jan-25 28-Mar-22 -32.0d 60%
valves 18:00A 18:00 18:00
MTW1740 Procurement and delivery of PSA sets, Ozone Generator sets, air vessels, cooling 360.0d 230.0d 28-Mar-22 08-Jan-25 28-Mar-22 -92.0d 36.11%
system, PSU 18:00 A 18:00 18:00
MTW1750 Procurement and delivery of POCT ozone gas valve trains, gas ejectors, 300.0d 180.0d 25-Jun-22 27-Aug-24 25-Jun-22 41.0d 40%
sidestream pumps 08:00 A 18:00 08:00
MTW1760 Procurement and delivery of IOCT ozone gas valve trains, gas ejectors, 150.0d 80.0d 25-Jun-22 05-Aug-24 25-Jun-22 -40.0d 46.67%
sidestream pumps 08:00 A 18:00 08:00
MTW1770 Procurement and delivery of DAF including flocculators, scrapers, mixers, recycle 180.0d 80.0d 27-Jun-22 19-May-24 27-Jun-22 -40.0d 55.56%
pump, air supply system, etc. 08:00 A 18:00 08:00
MTW1780 Procurement and delivery of DAF drain pump, instrumentation, air dryer and 160.0d 80.0d 27-Jun-22 19-May-24 27-Jun-22 -46.0d 50%
weir box 08:00 A 18:00 08:00
MTW1790 Procurement and delivery of BACF filter media, trough, underdrain system, 270.0d 180.0d 25-Jun-22 27-Aug-24 25-Jun-22 -20.0d 33.33%
mixers, penstocks 08:00 A 18:00 08:00
MTW1800 Procurement and delivery of SRGF filter media, trough, underdrain system, 250.0d 160.0d 25-Jun-22 04-Oct-24 25-Jun-22 -75.0d 36%
mixers, penstocks 08:00 A 18:00 08:00
MTW1810 Procurement and delivery of Sodium Phosphate Plant 280.0d 160.0d 26-Aug-22 07-Aug-24 26-Aug-22 68.0d 42.86%
08:00 A 18:00 08:00
MTW1820 Procurement and delivery of Ammonium Sulphate Plant 280.0d 160.0d 26-Aug-22 07-Aug-24 26-Aug-22 68.0d 42.86%
08:00 A 18:00 08:00
MTW1830 Procurement and delivery of Sodium Sulphite Plant 300.0d 200.0d 26-Aug-22 16-Sep-24 26-Aug-22 28.0d 33.33%
08:00 A 18:00 08:00
MTW1840 Procurement and delivery of Sampling system 100.0d 100.0d 01-Mar-24 08-Jun-24 -92.0d 0%
08:00 18:00
MTW1850 Procurement and delivery of Service Water System 240.0d 240.0d 31-Mar-24 25-Nov-24 -62.0d 0%
08:00 18:00
MTW1860 Procurement and delivery of Lamella & Supernatant Plant 160.0d 60.0d 10-Oct-22 29-Apr-24 10-Oct-22 -52.0d 62.5%
08:00 A 18:00 08:00
MTW1865 Procurement and delivery of Lifting Appliance 210.0d 160.0d 25-Jun-22 07-Aug-24 25-Jun-22 -6.0d 23.81%
08:00 A 18:00 08:00
MTW1870 Procurement and delivery of Transformers 270.0d 90.0d 04-Jan-23 29-May-24 04-Jan-23 -28.0d 66.67%
08:00 A 18:00 08:00
MTW1880 Procurement and delivery of LV Switchboards 180.0d 100.0d 15-Aug-22 08-Jun-24 15-Aug-22 29.0d 44.44%
08:00 A 18:00 08:00
MTW1890 Procurement and delivery of MCCs 120.0d 55.0d 10-Oct-23 24-Apr-24 10-Oct-23 -83.0d 54.17%
08:00 A 18:00 08:00
MTW1900 Procurement and delivery of Other electrical equipment 180.0d 50.0d 01-May-23 19-Apr-24 01-May-23 -78.0d 72.22%
08:00 A 18:00 08:00
MTWI1910 Procurement and delivery of BS equipment (MVAC, FS, P&D, BS Electrical, 120.0d 120.0d 01-Mar-24 28-Jun-24 -115.0d 0%
CCTV, PA, PV Panels,genset) 08:00 18:00
MTW1920 Procurement and delivery of Fresh Water pump 50.0d 20.0d 15-Nov-23 20-Mar-24 15-Nov-23 -50.0d 60%
08:00 A 18:00 08:00
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping Data Date:29-Feb-24
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MTW1930 Procurement and delivery of Lime system,Polymer System,Chlorine System 150.0d 150.0d 01-Mar-24 28-Jul-24 -103.0d 0%| B
08:00 18:00
MTW1940 Procurement and delivery of Sludge dewatering plant 160.0d 60.0d 03-Aug-22 07-May-24 03-Aug-22 -42.0d 62.5%
08:00 A 18:00 08:00
MTW1950 Procurement and delivery of Control Panels,HV switchboard 110.0d 110.0d 01-Mar-24 18-Jun-24 -138.0d 0%
08:00 18:00 : i
MTW1960 Procurement and delivery of DCS 100.0d 25.0d 01-May-23 25-Mar-24 01-May-23 67.0d 75% i !
08:00 A 18:00 08:00 3 3
MTW2170 Procurement and delivery of UPS 100.0d 100.0d 10-Apr-24 18-Jul-24 -119.0d 0%
08:00 18:00 i
Method Statement Submission and Approval for Major Constructio, 0004~ 113.0d24-0ct22  2l-Jun-24  24-Oct-22 12904 8L17% " Method Statement Sy
08:00A 18:00 0800 R
MSS2030 Method statement submission for structural works for Water Treatment Building = 21.0d 21.0d 05-Oct-23 21-Mar-24 05-Oct-23 -115.0d 0%
00:00 A 18:00 00:00
MSS2035 Method statement comments and approval for structural works for Water 21.0d 21.0d 01-Mar-24 21-Mar-24 -115.0d 0%
Treatment Building 08:00 18:00
MSS2100 Method statement submission for designing and implementing energy efficiency = 35.0d 35.0d 01-Mar-24 04-Apr-24 0.0d 0%
and optimization for BS 08:00 18:00
MSS2105 Method statement comments and approval for designing and implementing 28.0d 28.0d 05-Apr-24 02-May-24 0.0d 0%
energy efficiency and optimization for BS 08:00 18:00
MSS2110 Method statement submission for modification of Chlorination Building 35.0d 35.0d 01-Mar-24 04-Apr-24 -135.0d 0%
08:00 18:00
MSS2115 Method statement comments and approval for modification of Chlorination 28.0d 28.0d 05-Apr-24 02-May-24 -135.0d 0%
Building 08:00 18:00
MSS2120 Method statement submission for designing and implementing the proposed 60.0d 60.0d 01-Mar-24 29-Apr-24 -112.0d 0%
Near-Real-Time operation simulation 08:00 18:00
MSS2125 Method statement comments and approval for designing and implementing the ~ 28.0d 28.0d 30-Apr-24 27-May-24 -112.0d 0%
proposed Near-Real-Time operation simulation 08:00 18:00
MSS2130 Method statement submission for pipe modification works 45.0d 45.0d 01-Mar-24 14-Apr-24 169.0d 0%
08:00 18:00
MSS2135 Method statement comments and approval for pipe modification works 28.0d 28.0d 15-Apr-24 12-May-24 169.0d 0%
08:00 18:00
MSS2210 Method statement submission for E&M works for water treatment building 45.0d 45.0d 01-Mar-24 14-Apr-24 45.0d 0%
08:00 18:00
MSS2215 Method statement comments and approval for E&M works for water treatment ~ 28.0d 28.0d 15-Apr-24 12-May-24 45.0d 0%
building 08:00 18:00
MSS2220 Method statement submission for E&M works for SHWRWBPS 35.0d 35.0d 01-Mar-24 04-Apr-24 -153.0d 0%
08:00 18:00
MSS2230 Method statement submission for E&M works for Office and Laboratory 45.0d 20.0d 23-Dec-23 20-Mar-24 23-Dec-23 -27.0d 55.56%
Building 08:00 A 18:00 08:00
MSS2235 Method statement comments and approval for E&M works for Office and 28.0d 28.0d 21-Mar-24 17-Apr-24 -27.0d 0%
Laboratory Building 08:00 18:00
MSS2240 Method statement submission for ABWF for water treatment building 30.0d 30.0d 01-Mar-24 30-Mar-24 -112.0d 0%
08:00 18:00
MSS2245 Method statement comments and approval for ABWF for water treatment 28.0d 28.0d 21-Mar-24 17-Apr-24 -112.0d 0%
building 08:00 18:00
MSS2260 Method statement submission for ABWF for Office and Laboratory Building 45.0d 45.0d 01-Mar-24 14-Apr-24 56.0d 0%
08:00 18:00
MSS2265 Method statement comments and approval for ABWF for Office and Laboratory = 28.0d 28.0d 15-Apr-24 12-May-24 56.0d 0%
Building 08:00 18:00
MSS2270 Method statement submission for modification of Washwater System 28.0d 8.0d 24-Oct-22 08-Mar-24 24-Oct-22 -168.0d 71.43%
08:00 A 18:00 08:00
MSS2275 Method statement comments and approval for modification of Washwater 28.0d 5.0d 20-May-23 05-Mar-24 20-May-23 -173.0d 82.14%
System 08:00 A 18:00 08:00
MSS2280 Method statement submission for construction of flowmeter chambers 35.0d 35.0d 01-Mar-24 04-Apr-24 -102.0d 0%
08:00 18:00
MSS2285 Method statement comments and approval for construction of flowmeter 28.0d 28.0d 05-Apr-24 02-May-24 -102.0d 0%
chambers 08:00 18:00
MSS2290 Method statement submission for equipment installation for Dewatering Building 35.0d 35.0d 01-Mar-24 04-Apr-24 -37.0d 0%
08:00 18:00
MSS2295 Method statement comments and approval for equipment installation for 28.0d 28.0d 05-Apr-24 02-May-24 -37.0d 0%
Dewatering Building 08:00 18:00 .
MSS2300 Method statement submission for testing and commissioning 60.0d 60.0d 01-Mar-24 29-Apr-24 72.0d 0%
08:00 18:00 i i i i
MSS2310 Method statement comments and approval for testing and commissioning 28.0d 28.0d 30-Apr-24 27-May-24 72.0d 0% i i E !
08:00 18:00 i : i 1
MSS2320 Method statement submission for replacement of existing 11KV swtich boards 35.0d 35.0d 01-Mar-24 04-Apr-24 96.0d 0% - —
08:00 18:00 : : ;
MSS2330 Method statement comments and approval for replacement existing 11KV swtich  28.0d 28.0d 05-Apr-24 02-May-24 96.0d 0% : ; f —
boards 08:00 18:00 : : : :
MSS2335 Method statement submission for changeover of existing DCS installation 35.0d 35.0d 20-Apr-24 24-May-24 -96.0d 0%
08:00 18:00
MSS2345 Method statement comments and approval for changeover of existing DCS 28.0d 28.0d 25-May-24 21-Jun-24 -96.0d 0%
installation 08:00 18:00
MSS2385 Method statement submission for E&M for existing building 28.0d 28.0d 01-Mar-24 28-Mar-24 -149.0d 0%
08:00 18:00
Date Revision Checked Approved .
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MSS2395 Method statement comments and approval for E&M for existing building 28.0d 28.0d 29-Mar-24 25-Apr-24 -149.0d 0% : ! !
08:00 18:00
Interfacing Issues 150.0d 40.0d 05-May-22 09-Apr-24 05-May-22 1855d  73.33% ¥ Interfacing Issues
9 08:00A 18:00 08:00
PRE2170 Establish interface meeting and conformation of interface schedule 150.0d 40.0d 05-May-22 09-Apr-24 05-May-22 185.5d 73.33% !
08:00 A 18:00 0800 A
i 265.0d 119.0d 18-Sep-23 27-Jun-24 18-Sep-23 00d  55.09% ¥ Settion I of t
Section 1 of the Works 0800 A T500 08100
cOnstruction of Wa ter Treatment Building 237.0d 115.0d 08-Dec-23 23-Jun-24 08-Dec-23 -139.0d 51.48% M ConStl’llCtion of Wy
08:00A 18:00 08:00 i i
Excavation and Installation of Lateral Support 171.0d 49.0d 08-Dec-23 30-May-24 08-Dec-23 -103.0d  71.35% v Excavation and Installation of Lateral Sppport
08:00A 18:00 08:00 3 i i
ELS for Raft Footing(Grib1-5,G-M) 2.0d 0.0d 08-Dec-23 28-Feb-24 08-Dec-23  28-Feb-24 100% v |[ELS for Raft Footing(Grib1-5,G-M)
08:00 A 18:00 A 08:00 18:00 i
S401461 Casting mass concrete at Gridline G-M/1-5-Bay 5 2.0d 0.0d 08-Dec-23 28-Feb-24 08-Dec-23 28-Feb-24 100%
08:00 A 18:00 A 08:00 18:00
ELS for SRGF 1,2,3,4(Grib1-3,A-G) 28.0d 28.0d 28-Mar-24 04-May-24 -147.0d 0%
08:00 18:00
S110202 Installation of st layer of strut BS1a at +30.0mPD 7.0d 7.0d 28-Mar-24 09-Apr-24 -147.0d 0%
08:00 18:00
S110204 Open cut slope from +18.2 to +25.5mPD 7.0d 7.0d 10-Apr-24 17-Apr-24 -147.0d 0% —
08:00 18:00
S110206 Installation of 2nd layer of strut BS2a at +26.5m 7.0d 7.0d 18-Apr-24 25-Apr-24 -147.0d 0% —
08:00 18:00
S110208 Excavation to final formation level 7.0d 7.0d 26-Apr-24 04-May-24 -147.0d 0%
08:00 18:00
ELS Demolishing 5.0d 5.0d 25-May-24  30-May-24 -103.0d 0% Y= ELS Demolishing
08:00 18:00
S110445 Backfill and Removal of Strut S2a(Gridlind A-G/1-3) at +26.5mPD 5.0d 5.0d 25-May-24 30-May-24 -103.0d 0% —
08:00 18:00 !
Construction of Substructure and Superstructre 81.0d  81.0d 28-Feb-24  1l-ln-24  28-Feb-24 -125.0d 0% ’ " Construction of Substrcture and §
08:00A 18:00 08:00 § :
Construction of Substructure 53.0d 2.0d 28-Feb-24 07-May-24  28-Feb-24 -1470d  96.23% v ¥ Construction of Substructure
08:00 A 18:00 08:00 1
S110381 Blinding of SRGF Maintenance Hall G.L(3-6 & A-G)-Bay 2 2.0d 0.0d 28-Feb-24 28-Feb-24 28-Feb-24 28-Feb-24 100%
08:00 A 18:00 A 08:00 18:00
S110382 Blinding of SRGF Maintenance Hall G.L(1-3 & A-G)-Bay 4 2.0d 2.0d 06-May-24 07-May-24 -147.0d 0%
08:00 18:00 :
Construction of Superstructre 81.0d 81.0d 01-Mar-24 11-Jun-24 -125.0d 0% v Construction of Supersfructre
08:00 18:00 :
S110341 Construction External Wall&Internal Wall of Washwater Holding Tank, 10.0d 10.0d 01-Mar-24 12-Mar-24 -147.0d 0%
Supernatant Holding Tank(+19.8mPD) 08:00 18:00
S110362 Construction of Lamella settler room,SRGF Backwash Equalization 10.0d 10.0d 01-Mar-24 12-Mar-24 -104.0d 0%
Tanks(+23.5mPD to+29.5mPD) 08:00 18:00
S110380 Construction of DAF maintenance floor Slab at level +25.0mPD 14.0d 14.0d 12-Mar-24 27-Mar-24 -147.0d 0%
08:00 18:00
S110390 Construction of SRGF Maintenance Hall for SRGF tanks No.1-4(+19.8mPD) 14.0d 14.0d 08-May-24 24-May-24 -147.0d 0% ,
08:00 18:00
S110391 Construction of SRGF Maintenance Hall for SRGF tanks No.5-8(+19.8mPD) 14.0d 14.0d 01-Mar-24 16-Mar-24 -108.0d 0%
08:00 18:00
S110400 Construction of SRGF tanks No.1-4(+25mPD~+32.5mPD) 14.0d 14.0d 25-May-24 11-Jun-24 -147.0d 0%
08:00 18:00
S110420 Construction of SRGF tanks No.5-8(+25mPD~+32.5mPD) 14.0d 14.0d 18-Mar-24 06-Apr-24 -108.0d 0%
08:00 18:00
S110440 Construction of foundation of intermediate ozone contact tanks 10.0d 10.0d 13-Mar-24 23-Mar-24 -123.0d 0%
(IOCT)No.1&No.2 and access corridor at +24.0mPD 08:00 18:00
S110441 Construction of wall intermediate ozone contact tanks (IOCT)No.l1&No.2 and 20.0d 20.0d 25-Mar-24 20-Apr-24 -123.0d 0%
access corridor at +24.0mPD 08:00 18:00
S110460 Construction of floor slab at +29.5SmPD(Gridline G-M/1-6) 20.0d 20.0d 20-Apr-24 14-May-24 -123.0d 0%
08:00 18:00
S110480 Construction of DAF Maintenance Hall(+25.0mPD~+29.5mPD) 35.0d 35.0d 28-Mar-24 13-May-24 -124.0d 0%
08:00 18:00
S110520 Construction of BAC filter tanks (No.5 -8) +29.5mPD 21.0d 21.0d 14-May-24 07-Jun-24 -123.0d 0%
08:00 18:00 ;
Internal Finish lng Works 40.0d 40.0d 15-May-24 23-Jun-24 -139.0d 0% M ¥ Internal;Finishing \
08:00 BB00
S110740 Finishing works up to +25.0mPD floor including water tightness test of tanks, 40.0d 40.0d 15-May-24 23-Jun-24 -139.0d 0%
finishing to SRGF Maintenance Hall 08:00 18:00 P ) ; ) )
Construction of Siu Ho Wan Raw Water Booster Pumping Station ~ 5404~ 5404 01-Mar-24  23-Apr.24 e 0 " Construction of Siu Ho Wan Raw Water Booster, Pumping Station
08:00 18:00 : ; : :
Construction of Substucture and Superstructure 120d  120d 01-Mar-24  14-Mar-24 -123.0d 0% ) Construction of Substucture and Superstructure
08:00 18:00 : % s
Construction of Substucture and Superstructure(Gridline C-D) 12.0d 12.0d 01-Mar-24 14-Mar-24 -123.0d 0% =" Construction of Subsucture and Superstructure(Gridline C-D)
08:00 18:00 : :
S111038.1 Rebar fixing of plinth for pumbling (Grid D-C) 5.0d 5.0d 01-Mar-24 06-Mar-24 -123.0d 0% _
08:00 18:00 :
Date Revision Checked Approved .
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I % [ % I 27 I B I pi) I 30
S111038.2 Formwork erection of plinth for pumbling (Grid D-C) 5.0d 5.0d 07-Mar-24 12-Mar-24 -123.0d 0% B — ! ! ! !
08:00 18:00
S111038.3 Casting concrete of plinth for pumbling (Grid D-C) 2.0d 2.0d 13-Mar-24 14-Mar-24 -123.0d 0% =
08:00 18:00 ' ! !
Internal Finishing Works 54.0d 54.0d 01-Mar-24 23-Apr-24 -152.0d 0% ” ’ ¥ Internal:Finishing Works
08:00 18:00 ‘ ‘ 1
S111140 Finishing works from +1.25mPD to +15.05m (Grib D-C) 40.0d 40.0d 15-Mar-24 23-Apr-24 -152.0d 0%
08:00 18:00
S111161 Finishing works from +6.0mPD to +13.05m (Grib C-A) 30.0d 30.0d 01-Mar-24 30-Mar-24 -138.0d 0%
08:00 18:00 . e
S401780 Handover to E&M (BPS) 0.0d 0.0d 04-Apr-24 -152.0d 0%| i ¢ Handover to E&M (BPS)
08:00 : :
Construction of Office and Laboratory Building 00d  S00d3llnd4 - |08hmz4 312t 740d  22.33%| T v Construction of Office and [aboratory
Construction of Substructure and Superstructre 103.0d 80.0d gé—ggni“ ?ggﬂun-% gé—ggn-ﬂ 740d  2233%| ¥ ¥ Construction of Submcm? and Supe
Construction of Transformer Room(Grid 1-3) 74.0d 74.0d 01-Mar-24 01-Jun-24 -108.0d 0% ™¥ Construction of Transformer Room(Grid 1-3)
08:00 18:00 : : : : :
S120120 Construction of wall and column up +28.35mPD(Grid 1-3) 15.0d 15.0d 01-Mar-24 18-Mar-24 -108.0d 0%
08:00 18:00
S401690 Cable Tench backfill 7.0d 7.0d 19-Mar-24 26-Mar-24 -108.0d 0%
08:00 18:00
S401700 Construction of Slab at +28.35mPD -West Part(Grib 1-3) 21.0d 21.0d 27-Mar-24 24-Apr-24 -108.0d 0%
08:00 18:00
S401710 Construction of Column&Wall to +35.05mPD-West Part(Grib 1-3) 10.0d 10.0d 25-Apr-24 07-May-24 -108.0d 0%
08:00 18:00
S401720 Erection DFMA and Construction of Double Slab to +35.05mPD-West Part(Grib = 21.0d 21.0d 08-May-24 01-Jun-24 -108.0d 0%
1-3) 08:00 18:00 ;
Construction of Laboratory and Office(Grid 4-11) 103.0d 80.0d 31-Jan-24 08-Jun-24 31-Jan-24 -740d  22.33% ¥ Construction of Laboratory:and Office
08:00 A 18:00 08:00
$120103 Blinding and Concreting from +26.5 to +27.7mPD -2ndPour(Remaining Part) 15.0d 0.0d 31-Jan-24 29-Feb-24 31-Jan-24 29-Feb-24 100%
08:00 A 18:00 A 08:00 18:00 §
S120121 Construction of wall and column up to ground floor(Grid 4-11) 21.0d 21.0d 01-Mar-24 25-Mar-24 -93.0d 0% i
08:00 18:00 i
S120130 Erection DfMA of ground floor-East Part(Grid 4-11) 7.0d 7.0d 26-Mar-24 06-Apr-24 -93.0d 0% E——
08:00 18:00 i
S120131 Compacted fill-East Part(Grid 4-11) 7.0d 7.0d 08-Apr-24 15-Apr-24 -93.0d 0% —
08:00 18:00
$120140 Erection DEMA and Construction of ground floor-East Part(Grid 4-11) 14.0d 14.0d 16-Apr-24 02-May-24 -93.0d 0%
08:00 18:00 i
$120160 Construction of wall and column up to roof floor-East Part(Grid 5-11) 14.0d 14.0d 30-Apr-24 17-May-24 -93.0d 0%| |
08:00 18:00 :
S120170 Erection DIMA of roof floor-East Part(Grid 4-11) 12.0d 12.0d 16-May-24 29-May-24 -74.0d 0%
08:00 18:00 %
S120180 Construction of roof floor-East Part(Grid 4-11) 12.0d 12.0d 27-May-24 08-Jun-24 -74.0d 0% —
08:00 18:00 : :
Construction of Raw Water Booster Pumping Station Pipework ang 20204 11900 1§ 8ep-23 27024 18 Sep-23 0.0d  54.58% " Construction
Raw Water Main Connections at Chenung Tung Road ((RWM-1) CHCO0 to 4 2620d  119.0d ég-g('):l;B ggﬂuﬂ% (1)2-30613-23 00d  54.58% Y Raw Water M
Raw Water Main Connections at Chenung Tung Road(CH0-5) 2620d  119.0d 18-Sep-23  27-Jun-24 18-Sep-23 00d  54.58%
08:00 A 18:00 08:00 : :
Preparation works 262.0d 119.0d 18-Sep-23 27-Jun-24 18-Sep-23 0.0d 54.58% ; ¥ Pr¢paration w
08:00 A 18:00 08:00 :
S401120 XP Application & Approval by HyD 100.0d 30.0d 16-Oct-23 30-Mar-24 16-Oct-23 -52.0d 70% !
08:00 A 18:00 08:00
S401130 RMO application 7.0d 7.0d 31-Mar-24 06-Apr-24 -52.0d 0% E—
08:00 18:00 ‘
S401131 Establishing TTA at Chungtung Road 5.0d 5.0d 07-Apr-24 11-Apr-24 -52.0d 0% —
08:00 18:00
5401140 Shut Down Plan Application & Approval by WSD 170.0d 119.0d 03-Jan-24 27-Jun-24 03-Jan-24 0.0d 30%
08:00 A 18:00 08:00
5401475 Provide new site access 55.0d 30.0d 18-Sep-23 09-Apr-24 18-Sep-23 -64.0d 45.45%
08:00 A 18:00 08:00
5401480 Modification site access and fencing 25.0d 25.0d 10-Apr-24 09-May-24 -64.0d 0%
08:00 18:00 i i
Laying RWM-1&RWM-2 (CH 0-5) 20.0d 20.0d 10-May-24 03-Jun-24 -64.0d 0% v == Laying RWM-1&RWM-2 (CH 0-§)
08:00 18:00 :
S401180 Pit Excavation at Cheung Tung Road 20.0d 20.0d 10-May-24 03-Jun-24 -64.0d 0%
08:00 LR 00
i 912.0d 300.0d 27-Jun-22 25-Dec-24 27-Jun-22 -280d  67.11%
Section 2 of the Works 0RO A 00 0800
Water Treatment Buildin 580.0d 300.0d 27-Jun-22 25-Dec-24 27-Jun-22 -280d  55.88%
g 08:00A 18:00 08:00
Statutory Submission schedule 580.0d 300.0d 27-Jun-22 25-Dec-24 27-Jun-22 -280d  55.88%
08:00A 18:00 08:00
B Actual Work Pe—y Summary Date Revision Checked Approved 3 Month Rolling Programme .
) 1 Non-Critical Activity 29°Feb-24 18...|1 CLX RM
- n-Criical March 2024 to May 2024
I Critical Activity
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:29-Feb-24

Water Supplies Department

ey D Actviy Narme Duraton Remaining | Start Fish ATl Start Actual Fish ToaTFlcal Duraion % | i)
Duration ‘ ‘ ‘ Complete| | Feb Mar I Apr I May I Jun I Jul
[ 2 2 27 28 29 30
S210060 DG (Ozone) installation approval - dwg & layout by FSD for WTB 580.0d 300.0d 27-Jun-22 25-Dec-24 27-Jun-22 -28.0d 55.88%
08:00 A 18:00 08:00
Flowmete’ Chambers 120.0d 120.0d 03-May-24 24-Sep-24 -80.0d 0%
08:00 18:00
$223320 Construction of flow meter chambers 120.0d 120.0d 03-May-24 24-Sep-24 -80.0d 0%
08:00 18:00
ofﬁce and Laborator Buildin 279.0d 279.0d 01-Mar-24 04-Dec-24 -73.0d 0%
y 9 08:00 18:00
Procurement of Laboratory Funiture and Equiopment 2140d 2140 gg-(l)\gay-“ (1";-0%80-24 -73.0d 0%
MTW1905 Procurement of furniture and laboratory equipment 214.0d 214.0d 05-May-24 04-Dec-24 -73.0d 0%
08:00 18:00
CLP Interface 105.0d 105.0d 01-Mar-24 10-Jul-24 20.0d 0%
08:00 18:00
S401531 Excavation on the Footpath for HKT, Water Main and CLP diversion (to be under = 45.0d 45.0d 01-Mar-24 26-Apr-24 20.0d 0%
PMI/CE(Activity ID S401530)) 08:00 18:00
S401532 Construction of New HKT Cable draw pits and duct (to be under 60.0d 60.0d 27-Apr-24 10-Jul-24 20.0d 0% f
PMI/CE(Activity ID S401530)) 08:00 18:00 B o
Dewatering Buildin 90.0d 90.0d 01-Mar-24 21-Jun-24 -48.0d 0% v Dewaterlng Building
g 9 08:00 18:00 :
$223600 Modification of structural works 90.0d 90.0d 01-Mar-24 21-Jun-24 -48.0d 0%
08:00 18:00
Washwater System 1150  115.0d 01-Mar-24  22-Jul-24 -152.0d 0%
¥ 08:00 18:00
$223620 Modification of washwater equalization tanks No.1 and No.2 115.0d 115.0d 01-Mar-24 22-Jul-24 -152.0d 0%
08:00 18:00
Chemical Buildin 264.0d 245.0d 05-Feb-24 24-Dec-24 05-Feb-24 -64.0d 72%
9 08:00A 18:00 08:00
Equipment Procurement, Manufacture, FAT and Delivery 90.0d 65.0d gg-ggl‘:% g-{l}\gay-ﬂ gg-(fgb% -1390d - 27.78%
$223710 Equipment manufacture,FAT and delivery 90.0d 65.0d 05-Feb-24 22-May-24 05-Feb-24 -139.0d 27.78%
08:00 A 18:00 08:00
Modification of Existing Lime System & other systems and Installation of N 2450d  245.0d gé-ggﬂf—% %‘;-013080-24 -64.0d 0%
$223720 Modification of the existing alum,polyelectrolyte and silicofluoride system,lime  180.0d 180.0d 23-May-24 24-Dec-24 -139.0d 0%|
watersystem,alum sludge holding tanks 08:00 18:00
S223726 MiMEP erection in Chamical Building 40.0d 40.0d 01-Mar-24 20-Apr-24 141.0d 0%
08:00 18:00
Chlorination Building 50.0d 50.0d 03-May-24  03-Jul-24 -105.0d 0% v ¥ Chlori
08:00 18:00
$224000 Installation of chlorinators 50.0d 50.0d 03-May-24 03-Jul-24 -105.0d 0%
08:00 18:00
iu Ho Wan Pumpin ion 180.0d 180.0d 01-Mar-24 08-Oct-24 -38.0d 0%
Siu Ho Wan Pumping Statio 0800 00
S224050 Modification of backwash pump to stream IIA SRGF 180.0d 180.0d 01-Mar-24 08-Oct-24 -38.0d 0%
08:00 18:00 :
Administration Buildin 180.0d 160.0d 15-Feb-24 12-Sep-24 15-Feb-24 -107.0d 11.11% M
9 08:00A 18:00 08:00 :
S201760 Modification work to the existing Control Room located on the 1st Floor 180.0d 160.0d 15-Feb-24 12-Sep-24 15-Feb-24 -107.0d 11.11%
08:00 A 18:00 08:00
i 551.0d 246.0d 30-Aug-22 01-Nov-24 30-Aug-22 80.0d  55.35%
Section 3 of the Works 00 s T800 00
Siu Ho Wan Raw Water Booster Pumping Station 551.0d 246.0d 30-Aug-22 01-Nov-24 30-Aug-22 270d  5535%
18:00A 18:00 18:00 [ T SO SO O S
Equipment Procurement, Manufacture, FAT and Delivery 4050 1000d 30-Aug-22  08-Jun-24  30-Aug-22 -1480d  75.31% " Equipment Procurement, Manufacture
18:00A 18:00 18:00 ‘
S312000 Procurement of process and E&M equipment 60.0d 20.0d 30-Aug-22 20-Mar-24 30-Aug-22 -148.0d 66.67%
18:00 A 18:00 18:00
S312020 Manufacture,FAT and delivery of process and E&M equipment 100.0d 100.0d 01-Mar-24 08-Jun-24 -148.0d 0%
08:00 18:00
Mechanical Works 151.0d 151.0d 29-Apr-24 29-Oct-24 26.0d 0% v
08:00 18:00
S312100 Installation of lifting appliances,raw water booster pumpsets 120.0d 120.0d 29-Apr-24 20-Sep-24 -141.0d 0%
08:00 18:00
S312120 Installation of station pipework, valves and flowmeters 150.0d 150.0d 30-Apr-24 29-Oct-24 26.0d 0%
08:00 18:00
Electrical Works 140.0d 140.0d 30-Apr-24 17-Oct-24 -70.0d 0%
08:00 18:00
S312140 Installation of cables 140.0d 140.0d 30-Apr-24 17-Oct-24 -70.0d 0%
08:00 18:00
S312150 Installation of external cables to Water treatment building 120.0d 120.0d 30-Apr-24 21-Sep-24 -70.0d 0%
08:00 18:00
Building Services 153.0d 153.0d 30-Apr-24 01-Nov-24 23.0d 0%
08:00 18:00
S312200 Installation of MVAC system 120.0d 120.0d 30-Apr-24 21-Sep-24 -35.0d 0%|
08:00 18:00
Date Revision Checked Approved .
g Vé B Actual Work V=¥ Summary 9Fob2a 18 o = 3 Month Rolling Programme -
) 1 Non-Critical Activity -
= rcteal. March 2024 to May 2024
I Critical Activity
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:29-Feb-24

Water Supplies Department

ey D Actviy Narme Duraton Remaining | Start Fish ATl Start Actual Fish ToaTFlcal Duraion % i)
Duration ‘ ‘ ‘ Complete { ersb r\ggr { /;gr | N;y | Jzugn T Ja;\
S312201 Installation of Fire services system 120.0d 120.0d 30-Apr-24 21-Sep-24 -35.0d 0% !
08:00 18:00
S312202 Installation of Plumbing and drainage system 120.0d 120.0d 30-Apr-24 21-Sep-24 -35.0d 0%
08:00 18:00
S312240 Installation of electrical services,CCTV, security access control system, wireless  150.0d 150.0d 04-May-24 01-Nov-24 23.0d 0% L
communication system and PA system 08:00 18:00
S312245 Installation of lightning protection,lighting and small power system 150.0d 150.0d 04-May-24 01-Nov-24 23.0d 0% :
08:00 18:00 S T O TS AT SO A
Control System 150.0d 150.0d 30-Apr-24 29-Oct-24 26.0d 0%
08:00 18:00
S312220 Installation of new DCS and BEMS,LCPs,PLCs, ALCPs AND MMIs 150.0d 150.0d 30-Apr-24 29-Oct-24 26.0d 0% E
08:00 18:00 :
CLP Interface 40.0d 30.0d 16-Feb-24 09-Apr-24 16-Feb-24 -64.0d 25% v v CLP Interface
08:00A 18:00 08:00
S312301 installation of cable ducts,utilities and drainage works at BPS access road 40.0d 30.0d 16-Feb-24 09-Apr-24 16-Feb-24 -64.0d 25%
08:00A 18:00 08:00 3 3 3 1 B
Remain ,ng Works 90.0d 90.0d 01-Mar-24 21-Jun-24 75.0d 0% Y : : : ¥ Remaining Works
08:00 18:00 : : : . ) R
Laying of Raw Water Main (RWM.Z) CHD 100 to 150 72.0d 72.0d gé-(l)\gaI-24 f;'(g)j(l)\gay-24 -151.0d 0% ' v Pwng of Raw Water Main (RWM-2) CHD 100 t
S313080 Laying of Raw water main(RWM-2) CHD 100 to 150 72.0d 72.0d 01-Mar-24 30-May-24 -151.0d 0%
08:00 18:00 s % :
Laying of Raw Water Main (RWM.Z) CHD 150 to 403.3 30.0d 30.0d é;-(l)\gar-ﬂ "i'g-{A}AOpr-M -96.0d 0% v Laying of Raw Water Main (RWM-2) QHD 150 to 403.3
S312990 Construction of pipe trough for Laying of Raw water main(RWM-2) CHD 216to = 30.0d 30.0d 22-Mar-24 30-Apr-24 -96.0d 0% ‘
260 08:00 18:00 : : ] :
Laying of Raw Water Main (RWM-3) CHE 0 to 200.9 50.0d 50.0d éé-apr-% %é—éoun-% 75.0d 0% ’ " Laying of Raw Water
$313400 Laying of Raw water main(RWM-3) CHE 75 to 125 50.0d 50.0d 22-Apr-24  21-Jun-24 75.0d 0%|
08:00 18:00
Roadwork 150.0d 150.0d 03-May-24 31-Oct-24 66.0d 0% ¥
08:00 18:00
S314000 Laying of water transfer pipes,construction of drainage system,valve chambers  150.0d 150.0d 03-May-24 31-Oct-24 66.0d 0% :
and installation of associated pipeworks 08:00 18:00
Section 3A of the Works - Entrustment Works 157.0d 85.0d 10-Nov-23 15-Jun-24 10-Nov-23 17.5d  45.86% ¥ Section 3A of the Works - En
08:00A 18:00 08:00 i
Slope Works 157.0d 85.0d 10-Nov-23 15-Jun-24 10-Nov-23 -96.0d  45.86% v Slope Works
08:00A 18:00 08000
S3A1075 Construction of pipe trough for laying of DN1200 FWM (CHFC320 to 380 -pipe = 35.0d 18.0d 10-Nov-23 21-Mar-24 10-Nov-23 -96.0d 48.57%
trough) 08:00 A 18:00 08:00
S3A1076 Construction of pipe trough for laying of DN1200 FWM (CHFC380 to 450.939  35.0d 35.0d 04-May-24 15-Jun-24 -96.0d 0%
-pipe trough) 08:00 18:00 : ; ; ; )
Remain ,ng Works 78.0d 78.0d 01-Mar-24 06-Jun-24 24.5d 0% Y : : : ¥ Remaining Works
08:00 18:00 : : : :
S3A2030 Laying of DN1200 fresh water main (CHFC35 to 60) including construction of  40.0d 40.0d 01-Mar-24 20-Apr-24 62.5d 0% f !
the valve chambers 08:00 18:00
S3A2045 Laying of DN1200 fresh water main (CHFC320 to 380 -pipe trough) including 30.0d 30.0d 02-May-24 06-Jun-24 -82.0d 0%
construction of the valve chambers 08:00 800 e oot eee e eeeseeeeeeeeeeeseceeeeeeeberreeereeerees
Section 4 of the Works-Landscape Softworks and Establishme >0 21004 38-spr24 - 24-Hov-24 e '
S401000 Landscape softworks 210.0d 210.0d 29-Apr-24 24-Nov-24 -117.0d 0%
08:00 18:00
Date Revision Checked Approved .
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (March 2024) AU

Appendix D

Monitoring Locations
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (March 2024) AU

Appendix E

Calibration Certificates
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (March 2024) AU

Appendix F

Event and Action Plan
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (March 2024)

AUES

Event Action Plan for Air Quality

Event Action

ven ET IEC PMD Contractor
Action Level | 1. Identify  source, | 1. Check monitoring | 1. Notify Contractor. 1. Identify source,
exceedance for investigate the data submitted by investigate the
one sample causes of ET; causes of

exceedance  and
propose remedial

2. Check Contractor’s
working  method;

exceedance and
propose remedial

measures; and measures
2. Inform IEC, PMD | 3. Review and advise 2. Rectify any
and Contractor; the ET and PMD unacceptable
3. Repeat on the effectiveness practice and
measurement  to of the proposed implement
confirm finding; remedial measures. remedial measures;
and and
4. Increase 3. Amend  working
monitoring methods agreed
frequency to daily. with  PMD  if
appropriate.
Action Level | 1. Identify  source, | 1. Check monitoring | 1. Confirm receipt of | 1. Identify source,
exceedance for investigate the data submitted by notification of investigate the
two or more causes of ET; failure in writing; causes of
consecutive exceedance and | 2. Check Contractor’s | 2. Notify Contractor; exceedance and

samples propose remedial
measures;

2. Inform IEC, PMD
and Contractor;

3. Advise the PMD
and Contractor on
the effectiveness
of the proposed
remedial
measures;

4. Repeat
measurements  to
confirm findings;

5. Increase
monitoring
frequency to daily;

6. Discuss with IEC,
PMD and
Contractor on
remedial  actions
required;

7. If exceedance
continues, arrange
meeting with IEC

working method;

3. Discuss with ET
and Contractor on
possible  remedial
measures;

4. Advise the ET and
PMD on the
effectiveness of the
proposed remedial
measures; and

5. Supervise
Implementation of
remedial measures.

and

3. Supervise and
ensure  remedial
measures properly
implemented.

propose  remedial

measures
2. Submit proposals
for remedial

actions to PMD
with a copy to ET
and IEC within 3
working days of
notification;

3. Implement the
agreed proposals;
and

4. Amend proposal if
appropriate.

and PMD; and
8. If exceedance

stops, cease

additional

monitoring.
Limit Level | 1. Identify  source, | 1. Check monitoring | I. Confirm receipt of | 1. Identify source,
exceedance for investigate the data submitted by notification of investigate the
one sample causes of ET; failure in writing; causes of

exceedance  and
propose remedial
measures;

2. Inform PMD,
Contractor, 1EC
and EPD;

2. Check Contractor’s
working method;

3. Discuss with ET,
PMD and
Contractor on
possible remedial

2. Notify Contractor;
and

3. Supervise and
ensure  remedial
measures properly
implemented.

exceedance and
propose  remedial
measures;

2. Take immediate
action to avoid
further exceedance;
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works

Extension and Siu Ho Wan Raw Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (March 2024)

AUES

Repeat
measurement to
confirm finding;
Increase
monitoring
frequency to daily;
Assess
effectiveness  of
Contractor’s
remedial  actions
and keep IEC,
EPD and PMD
informed of the
results.

measures;
Advise the PMD
and ET on the
effectiveness of the
proposed remedial
measures;

Supervise

implementation of
remedial measures.

Submit proposals
for remedial
actions to PMD
with a copy to ET
and IEC within 3
working days of
notification;
Implement the
agreed proposals;
and

Amend proposal if

Limit Level
exceedance for
two or more

Notify IEC, PMD,
Contractor and
EPD;

Check monitoring
data submitted by
ET;

Confirm receipt of
notification of
failure in writing;

appropriate.

Identify source,
investigate the
causes of

consecutive Identify source; Check Contractor’s Notify Contractor; exceedance  and

samples Repeat working method; In consultation propose remedial
measurement  to Discuss  amongst with the ET and measures;
confirm findings; PMD, ET, and IEC, agree with Take immediate
Increase Contractor on the the Contractor on action to avoid
monitoring potential remedial the remedial further exceedance;
frequency to daily; actions; measures to be Submit proposals
Carry out analysis Review implemented; for remedial
of  Contractor’s Contractor’s Supervise and actions to PMD
working remedial  actions ensure  remedial with a copy to ET
procedures to whenever measures properly and IEC within 3
determine possible necessary to assure implemented; and working days of
mitigation to be their effectiveness If exceedance notification;
implemented; and advise the continues, Implement the
Arrange meeting PMD accordingly; consider what agreed proposals;
with IEC, and portion of the Resubmit
Contractor ~ and Supervise the work is proposals if
PMD to discuss implementation of responsible  and problem still not
the remedial remedial measures. instruct the under control;
actions to  be Contractor to stop Stop the relevant
taken; that portion of portion of works as
Assess work until the determined by the
effectiveness  of exceedance is PMD  until the
Contractor’s abated. exceedance is
remedial  actions abated.
and keep IEC,
EPD and PMD
informed of the
results;
If exceedance
stops, cease
additional
monitoring.

Note:

ET — Environmental Team
IEC — Independent Environmental Checker
PMD — Project Manager’s Delegate
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station
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Appendix G

Monitoring Schedule
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Impact Air Quality Monitoring Schedule for the Reporting Period

AIR QUALITY MONITORING
Date (24-HOUR TSP)
Fri 1-Mar-24
Sat 2-Mar-24 v
Sun 3-Mar-24
Mon 4-Mar-24
Tue 5-Mar-24
Wed 6-Mar-24
Thu 7-Mar-24
Fri 8-Mar-24 v
Sat 9-Mar-24
Sun 10-Mar-24
Mon 11-Mar-24
Tue 12-Mar-24
Wed 13-Mar-24
Thu 14-Mar-24 v
Fri 15-Mar-24
Sat 16-Mar-24
Sun 17-Mar-24
Mon 18-Mar-24
Tue 19-Mar-24
Wed 20-Mar-24 v
Thu 21-Mar-24
Fri 22-Mar-24
Sat 23-Mar-24
Sun 24-Mar-24
Mon 25-Mar-24 v
Tue 26-Mar-24
Wed 27-Mar-24
Thu 28-Mar-24 v
Fri 29-Mar-24
Sat 30-Mar-24
Sun 31-Mar-24
v Monitoring Day

Sunday or Public Holiday
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Impact Air Quality Monitoring Schedule for next Reporting Period

Sunday or Public Holiday

AIR QUALITY MONITORING
Date (24-HOUR TSP)
Mon 1-Apr-24
Tue 2-Apr-24
Wed 3-Apr-24 v
Thu 4-Apr-24
Fri 5-Apr-24
Sat 6-Apr-24
Sun 7-Apr-24
Mon 8-Apr-24
Tue 9-Apr-24 v
Wed 10-Apr-24
Thu 11-Apr-24
Fri 12-Apr-24
Sat 13-Apr-24
Sun 14-Apr-24
Mon 15-Apr-24 v
Tue 16-Apr-24
Wed 17-Apr-24
Thu 18-Apr-24
Fri 19-Apr-24
Sat 20-Apr-24 v
Sun 21-Apr-24
Mon 22-Apr-24
Tue 23-Apr-24
Wed 24-Apr-24
Thu 25-Apr-24
Fri 26-Apr-24 v
Sat 27-Apr-24
Sun 28-Apr-24
Mon 29-Apr-24
Tue 30-Apr-24
v Monitoring Day
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Appendix H

Database of Monitoring Result
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Impact Monitoring Results for 24-hour TSP at SHWAB

FILTER
S ELAPSED TIME . CHART READING VG STANDARD WEIGHT (g) WDEIIgI%T 5 EUSTT .
-nour
DATE | NUMBER (min) TEMP| - AVG | FLOW AIR COLLECTED| INAIR
INITIAL | FINAL MIN | MAX | AVG | (C) | PRESS | RATE | VOLUME |INITIAL| FINAL © (ug/m’)
(hPa) | (m”/min) | (std m’)
2-Mar24 | 20156 | 20734.46 | 20758.46 | 1440.00 | 40 40 | 400 | 12.0 | 10222 .15 1522 2.7807 | 2.8621 0.0814 53
8-Mar24 | 20157 | 20758.46 | 20782.46 | 1440.00 | 36 36| 360 | 18.8 | 1018.8 0.98 1414 2.7747 | 2.9152 0.1405 99
14-Mar-24 | 20175 | 20782.46 | 20806.46 | 1440.00 | 29 30 | 295 | 198 | 10173 0.74 1059 27822 | 2.8917 0.1095 103
20-Mar24 | 20180 | 20806.46 | 20830.46 | 1440.00 | 38 40 | 39.0 | 20.8 | 10224 1.09 1573 27920 | 2.9959 0.2039 130
25-Mar24 | 20188 | 20830.46 | 20854.46 | 1440.00 | 36 38 | 37.0 | 259 | 10145 1.00 1440 2.7703 | 2.8954 0.1251 87
28-Mar24 | 20189 | 20854.46 | 20878.46 | 1440.00 | 38 38 | 380 | 247 | 1013.9 1.04 1497 2.7684 | 2.8610 0.0926 62
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Appendix I

Graphical Plots for Monitoring Result
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24-Hour TSP

_ Graphical Plot for 24-hour TSP Monitoring Result at SHWAB
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Appendix J

Meteorological Data
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Chek Lap Kok
Total | Mean . Mean
Date Weather Rainfal| Air :Vm((il Relative Wind i\,/l can
1 (mm) | Temp. (kl:relfh) Humidity | Direction (l:;;s).
(9) (%)
1-Mar-24 Fri There will be fog at first. Trace 11.7 16.5 72.0 N 1021.2
2-Mar-24 | sat | Moderate to gfzgsn"“hea“eﬂy 03 | 115 | 115 720 | NNE | 10222
Moderate southerly winds,
3-Mar-24 | Sun occasionally strong on high 0.2 16.5 17.5 79.2 E 1017.3
ground at first.
Mainly cloudy and misty with
4-Mar-24 | Mon | one or two light rain patches 1.4 21.5 24 80.0 E 1012.3
tonight.
S-Mar-24 | Tue | Warmwithsunnyintervalsin | ool o 5 8.7 84.2 S/SE | 1008.8
the afternoon.
6-Mar-24 | Wed There will be fog at first. 0.1 22.9 13.7 80.7 W/NW 1010.6
7-Mar-24 | Thy | Mainly cloudy withbright | ., o1 4g5 | o5 67.2 NE | 10166
periods.
§-Mar-24 | Fri | Oneortwo h%l;;ram patchesat| o5 | 176 | 137 55.5 NE 1018.8
9-Mar-24 | sat | Moderate to gie;gsn‘mheamﬂy 21 | 176 | 245 8.5 ENE | 1019.4
10-Mar-24 | Sun | Mainly cloudy with bright 4.6 16.3 18.5 82.2 E 1021
periods.
11-Mar-24 | Mon There will be fog at first. 11.7 17.2 20 88.7 N/NW 1018.9
12-Mar-24 | Tue Fine and dry. 0 19.7 17.0 59.0 NE 1018.8
13-Mar-24 | Wed Sunny intervals. Trace 20.4 22.5 54.5 1018.6
14-Mar-24 | Thy | On¢ortwo h%,ll;ts [ patchesat)| 213 | 260 64.5 1017.3
15-Mar-24 | Fri There will be fog at first. 0 21.9 20.0 72.0 1017.2
16-Mar-24 | Sat Fine and dry. Trace 22.6 16.7 78.7 E/NE 1017.8
17-Mar-24 | Sun Sunny intervals. 0 23.9 11.2 75.0 E/NE 1016.4
18-Mar-24 | Mon | Moderate to gie;gsn‘mheamﬂy 06 | 23.0 | 142 85.0 E 1016.2
19-Mar-24 | Tue | On€Ortwo h%l;;tram patchesat)| o5 | 5 17.5 74.5 ENE | 10195
20-Mar-24 | Wed | Moderate eaj;if%:o”hea“eﬂy 0 209 | 115 44.0 NE | 10224
21-Mar-24 | Thy | varmwithsunnyintervalsin | o | 515 | g5 50.5 E 1017.9
the afternoon.
22-Mar-24 | Fri | Mainly cloudy withone ortwo | o1 9y 6 2 67.5 SE | 10133
light rain patches tonight.
23-Mar-24 | Sat | SUmY pe”‘)ds;"t during the || o58 | 15 71.0 SE | 10128
24-Mar-24 | Sun Coastal mist at night. 0 27.3 16.5 68.0 S/SE 1014.7
25-Mar-24 | Mon | ightto mggiza:e southerly |, 27.1 14 70.5 SW | 10145
26-Mar-24 | Tue | 1ot Withsunny periodsinthe | 26.6 6.2 73.0 w 1017
afternoon.
27-Mar-24 | Wed | Mainly cloudy withone ortwo | 0| 53 5 26 73.7 E 1018.5
showers.
28-Mar-24 | Thu | Sunny intervals during the day. 0 25.3 15 73.7 NW 1013.9
20-Mar-24 | Fri | Coastal mlwﬁii(tj?ght' Light 1 pace | 266 | 8.7 73 W/NW | 10138
30-Mar-24 | Sat | HOtWith S dﬂ‘;“"ds during | e | 274 | 117 73 S 1013.5
31-Mar-24 | Sun Mainly cloudy. 0.1 28.4 24 74.5 S/SW 1011.1

Remark: The above information was extracted from the Hong Kong Observatory Station of Chek Lap Kok of
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below link: https://www.hko.gov.hk/en/index.html
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Appendix K

Waste Flow Table
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Appendix L

Environmental Complaints Log
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Environmental Complaints Log

Log ref.

Date of
complaint

Complaint
route

Reference no.

Complaint
nature

Investigation
fining

Status

AWIN|[—
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Appendix M

Implementation Schedule for
Environmental Mitigation Measures
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