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EXECUTIVE SUMMARY

ES.01.

ES.02.

ES.03.

ES.04.

ES.05.

ES.06.

ES.07.

ES.08.

ES.09.

Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21
“Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water
Booster Pumping Station” (hereinafter named as the “Works Contract”). Under this Works
Contracts, the works mainly comprise of increasing the water treatment capacity of Siu Ho Wan
water treatment works (SHW WTW) from 150,000m’ per day to 300,000m’ per day within the
existing water treatment works compound, by constructing new water treatment facilities and a new
laboratory building and modifying the existing associated facilities; and constructing a new raw
water booster pumping station at Siu Ho Wan to increase the raw water transfer capacity from Tai
Lam Chung Reservoir to SHW WTW.

According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual.

On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”)
awarded the Works Contracts 7/WSD/21. According to EM&A Manual, only air quality monitoring
is required to be conducted which related to the works area under Comtracts 7/WSD/21 during
construction phase of the SHW WTW Extension. Moreover, site inspection and audit is required
under the EM&A program to ensure the recommended environmental mitigation measures are
implemented properly and effective.

The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality
monitoring as well as associated duties in accordance with the EM&A Manual stipulation.

As advised by the Contractor, the major construction works under Works Contract was commenced
on 24 May 2022. This is the 44™ Monthly EM&A Report presenting monitoring results and
inspection finding for the Project for the reporting period from I to 31 December 2025.

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES

Environmental monitoring activities under the EM&A programme for the Contract in the Reporting
Month are summarized in the following table.

Issues Environmental Monitoring Parameters / Inspection Sessions
Air Quality 24-Hour TSP 6
Inspection /| ET Regular Environmental Site Inspection >
Audit Joint site audit with Project Manager’s Delegate and 1

IEC

ACTION AND LIMIT LEVELS EXCEEDANCE
In the Reporting Month, no air quality monitoring exceedance was recorded.

SITE INSPECTION

In the Reporting Month, joint site inspections to evaluate the site environmental performance had
been carried out by the representatives of the PMD, ET and the Contractor on2, 9, 16, 22 and 30
December 2025. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 22
December 2025. No non-compliance was recorded during the site inspections.

ENVIRONMENTAL COMPLAINT

In the Reporting Month, no environmental complaint was received.
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NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS
ES.010. In the Reporting Month, no prosecution or notification of summons was received.

REPORTING CHANGE
ES.011. There is no reporting change made for this monthly report.

FUTURE KEY ISSUES

ES.012. During the dry season has approached, special attention should be paid on the potential construction
dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment
Works. The Contractor should fully implement the construction dust mitigation measures as
appropriately.

ES.013. The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge
Licence under the Water Pollution Control Ordinance.

ES.014. All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as
practicable.
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1 INTRODUCTION

1.1 PROJECT BACKGROUND

1.1.1  Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21 — Construction
of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping
Station (hereinafter named as the “Works Contract”). The Project works predicted by WSD will be
undertaken about 34 months. Layout plan of the Project is shown in Appendix A.

1.1.2  According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual.

1.1.3 The Works Contract construction activities mainly include:-

a. Extension of the existing Siu Ho Wan WTW within the existing Siu Ho Wan WTW compound
from a capacity of 150,000 m*/day to 300,000 m*/day

b.  Uprating of the treated/fresh water pumping capacity in the existing Siu Ho Wan Raw Water and
Fresh Water Pumping Station within the existing Siu Ho Wan WTW compound from a capacity
of 150,000 m*/day to 300,000 m*/day

c. Construction of the proposed Siu Ho Wan Raw Water Booster Pumping Station and the laying of
the associated water mains

1.1.4  On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”)
awarded the Works Contracts 7/WSD/21. According to EM&A Manual, only air quality monitoring
is required to be conducted which related to the works area under Contracts 7/WSD/21 during
construction phase of the SHW WTW Extension. Moreover, site inspection and audit is required
under the EM&A program to ensure the recommended environmental mitigation measures are
implemented properly and effective.

1.1.5 The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality
(baseline and impact) monitoring as well as associated duties in accordance with the EM&A Manual
stipulation.

1.1.6  Some design changes of the Project have been identified after the EIA stage for betterment in the
design development. Some of these changes requires supplementary environmental review to address
their likely environmental impacts and to identify any additional mitigation measures required for
compliance with the EIAO. Supplementary environmental review has been performed for the changes
and the review results are presented in the “Review Report on Environmental Impact Assessment
(Review Report on EIA)” prepared under “Agreement No. CE 82/2017 (WS)”. Having reviewed the
Review Report on EIA, no changes to the environmental monitoring requirement in the EM&A
Manual are proposed for the work of SHW WTW Extension.

1.1.7  According to the approved EM&A Manual, only air quality is required to be monitored during the
construction phase of the Project. As part of the EM&A program, baseline monitoring is required to
determine the ambient environmental conditions. Pursuant to the EM&A Manual, baseline
environmental monitoring is required to be conducted prior to commencement of the construction
works under the Project. Baseline air quality monitoring was conducted from 8 to 21 April 2022.
During the baseline monitoring period, no major construction activities under the Project was
observed.

1.1.8  As advised by the Contractor, the major construction works under Works Contract was commenced
on 24 May 2022. This is the 44" Monthly EM&A Report presenting monitoring results and
inspection finding for the Project for the reporting period from 1 to 31 December 2025.
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1.2 REPORT STRUCTURE
1.2.1 The Monthly EM&A Report is structured into the following sections:-

Section 1
Section 2
Section 3
Section 4
Section 5
Section 6
Section 7
Section 8
Section 9

Introduction

Project Organization and Construction Progress
Summary of Impact Monitoring Requirements

Air Quality Monitoring

Waste Management

Site Inspections

Environmental Complaints and Non-Compliances
Implementation Status of Mitigation Measures
Conclusions and Recommendations
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2

2.1
2.1.1

PROJECT ORGANISATION AND CONSTRUCTION PROGRESS

PROJECT ORGANISATION

The project organization is shown in Appendix B. The roles and responsibilities of the various
parties involved in the EM&A process and the organizational structure of the organizations
responsible for implementing the EM&A programme are outlined below.

Water Supplies Department (WSD)

WSD is the Project Proponent and the Permit Holder of the EP of the development of the Project and
will assume overall responsibility for the project. An Independent Environmental Checker (IEC) shall
be employed by WSD to audit the results of the EM&A works carried out by the ET.

Environmental Protection Department (EPD)

EPD is the statutory enforcement body for environmental protection matters in Hong Kong.

Project Manager’s Delegate (PMD)

The PMD is responsible for overseeing the construction works and for ensuring that the works are

undertaken by the Contractor in accordance with the specification and contract requirements. The

duties and responsibilities of the PDM with respect to EM&A are:

e Supervise the Contractor’s activities and ensure that the requirements in the EM&A Manual are
fully complied with;

¢ Inform the Contractor when action is required to reduce impacts in accordance with the Event
and Action Plans;

*  Comply with the agreed Event Contingency Plan in the event of any exceedance.

The Contractor

The Main Contractor is responsible perform construction works and for ensuring that the works are
undertaken compliance with the specification and contract requirements. The duties and
responsibilities of the Main Contractor with respect to EM&A are:

* Employ an ET to undertake monitoring, laboratory analysis and reporting of environmental
monitoring and audit;

*  Provide information / advice to the ET regarding works activities which may contribute, or be
continuing to the generation of adverse environmental conditions;

*  Submit proposals on mitigation measures in case of exceedances of Action and Limit levels in
accordance with the Event and Action Plans;

*  Implement measures to reduce impact whenever Action and Limit levels are exceeded;
*  Implement the corrective actions instructed by PMD;

*  Accompany joint site audit undertaken by the ET; and

¢  Adhere to the procedures for carrying out complaint investigation.

Environmental Team (ET)

The ET is responsible perform implementation EM&A programmes of the Contract Works as
stipulated in the Updated EM&A Manual ensure the works are fully compliance with environmental
regulations. The duties and responsibilities of the ET with respect to EM&A are:

¢ Setup all the required environmental monitoring stations;

*  Monitor various environmental parameters as required in the EM&A Manual;

* Analyze the EM&A data and review the success of EM&A programme to cost effectively
confirm the adequacy of mitigation measures implemented and the validity of the EIA predictions
and to identify any adverse environmental impacts arising;

e Carry out site inspection to investigate and audit the Contractor’s site practice, equipment and
work methodologies with respect to pollution control and environmental mitigation, and take
proactive actions to pre-empt problems;

* Audit and prepare audit reports on the environmental monitoring data and site environmental
conditions;
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Report on the EM&A results to the IEC, Contractor, the PMD and EPD or its delegated
representative;

Recommend suitable mitigation measures to the Contractor in the case of exceedance of Action
and Limit levels in accordance with the Event and Action Plans;

Undertake regular and ad-hoc on-site audits / inspections and report to the Contractor and the ER
of any potential non-compliance; and

Follow up and close out non-compliance actions.

Independent Environmental Checker (IEC)

2.1.7  The duties and responsibilities of IEC with respect to EM&A are:

Review the EM&A works performed by the ET (at not less than monthly intervals);

Audit the monitoring activities and results (at not less than monthly intervals);

Report the audit results to the PMD and EPD in parallel;

Review the EM&A reports (monthly summary reports) submitted by the ET;

Review the proposal on mitigation measures submitted by the Contractor in accordance with the
Event and Action Plans;

Check the mitigation measures submitted by the Contractor in accordance with the Event and
Action Plans;

Check the mitigation measures that have been recommended in the EIA and this Manual, and
ensure they are properly implemented in a timely manner, when necessary;

Report the findings of site inspections and other environmental performance reviews to PMD and
EPD;

Coordinate the monitoring and auditing works for all the on-going contracts in the area in order to
identify possible sources / causes of exceedances and recommend suitable remedial actions where
appropriate; and

Coordinate the assessment and response to complaints / enquires from locals, green groups,
district councils or the public at large.

2.2 CONSTRUCTION PROGRESS

2.2.1 The major construction activities conducted under the Contract in the Reporting Period are listed
below. The 3-month rolling construction programme is shown in Appendix C.

Internal ABWF and E&M works were in progress at portion BPS-1
External ABWF works were in progress at portion BPS-1
Construction of road pavement works at portion BPS-1
Modification for inlet pipe at portion BPS-1

Installation of drainage pipe at portion WTW-1

Water tightness test of SRGF tank at portion WTW-1

Internal ABWF works was in progress at portion WTW-1
Installation of building services at portion WTW-1

Internal ABWF works was in progress at portion WTW-2
Installation of building services at portion WTW-2

Installation of lime dosing tank & dross pipe at portion WTW-4
Installation of cable containment at portion WTW-4
Construction of HV/LV and drainage system at portion WTW-7
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2.3 SUMMARY OF ENVIRONMENTAL PERMITS AND LICENCES

2.3.1 Summary of the relevant permits, licences, and/or notifications on environmental protection for the
Project are presented in Table 2-1.
Table 2-1 Status of Environmental Licences and Permits of the Contract

Licence/Permit Status
. Reference No./ .
Item Description License No./ Approval Expiry Status
Date Date
Account No.
1 | Environmental Permit EP-207/2005/A NA NA Valid
Air Pollution Control
2 | (Construction Dust) Ref: 477913 23 Mar 2022 N/A Valid
Regulation
Waste Disposal Regulation — EPD Ref. No:
3 | Billing Account for Disposal RS02509 08 Apr 2022 N/A Valid
of Construction Waste Acc. No.: 7043631
g | Chemical Waste  Producer | 513 961 caz01-01 | 31May2023 | NA Valid
Registration
Water  Pollution  Control 308
5 | Ordinance -  Discharge | WT00041885-2022 8 Sep 2022 202671’ Valid
Licence
6 | Construction Noise Permit GW-RS0944-25 10ct2025 | )V | valid
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3.1
3.1.1

3.2
3.2.1

322

3.3
3.3.1

34
34.1

342

3.5

3.5.1

352

SUMMARY OF IMPACT MONITORING REQUIREMENTS

GENERAL

Only air quality monitoring is required to carry out related to Works contracts 7/W.SD/21 during the
construction phase to ensure the dust mitigation measures and performance properly implementation.

The other environmental monitoring for Works Area of Pui O was related to other Works Contracts
and will be implemented by other appointed ET.

According to the Review Report on EIA, no changes to the environmental monitoring requirement in
the EM&A Manual are proposed for the work of SHW WTW Extension. Air quality monitoring work
will be implemented according to the EM&A Manual.

MONITORING PARAMETERS
The EM&A program of construction phase monitoring shall cover the following environmental issues:
e  Air quality;

A summary of impact monitoring parameters is presented in Table 3-1:

Table 3-1 Summary of Monitoring Parameters
Environmental
Parameters
Issue

* 1-hour TSP by Real-Time Portable Dust Meter( as required in case of
Air Quality complaints); and
* 24-hour TSP by High Volume Air Sampler.

MONITORING LOCATIONS

According to the Review Report on EIA, air quality monitoring work should be implemented
according to the EM&A Manual. As stated in Section 4 of EM&A Manual, there was only one air
quality monitoring station designated under SHW WTW Extension. The air quality monitoring
locations is listed in Table 3-2.

Table 3-2 Designated Air Quality Monitoring Stations

Monitoring Station
Identification No
SHWAB Siu Ho Wan WTW Administration Building

Location

MONITORING FREQUENCY AND PERIOD

The requirements of impact monitoring are stipulated in Sections 2.1.9 of the approved EM&A
Manual and presented as follows.

Air Quality Monitoring

Frequency of impact air quality monitoring is as follows:

*  1l-hour TSP 3 times every six days (as required in case of complaints)
*  24-hour TSP Once every 6 days during course of works.
MONITORING EQUIPMENT
Air Quality Monitoring

The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume
sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 50),
Appendix B. If the ET proposes to use a direct reading dust meter to measure 1-hour TSP levels, it
shall submit sufficient information to the IEC to approve.

The filter paper of 24-hour TSP measurement shall be determined by HOKLAS accredited laboratory.
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3.6

3.6.1

3.6.2

3.63

3.6.4

3.6.5

All equipment to be used for air quality monitoring are listed in below table.

Table 3-3 Air Quality Monitoring Equipment
Equipment Model
24-Hr TSP

High Volume Air Sampler TISCH High Volume Air Sampler, HVS Model
TE-5170*

Calibration Kit TISCH Model TE-5025A*

I1-Hour TSP

Sibata LD-3B Laser Dust monitor Particle Mass

Portable Dust Meter Profiler & Counter / SidePak™ Personal Aerosol
Monitor AM510

* Instrument was used in the Reporting Period and the calibration certificate could be referred in
Appendix E.

MONITORING PROCEDURES
1-hour TSP
Operation of the 1-hour TSP meter will follow manufacturer’s Operation and Service Manual.

The 1-hour TSP monitor, brand named “Sibata LD-3B Laser Dust monitor Particle Mass Profiler &

Counter” is a portable, battery-operated laser photometer. The 1-hour TSP meter provides a real time

I-hour TSP measurement based on 900 light scattering. The 1-hour TSP monitor consists of the

following:

a. A pump to draw sample aerosol through the optic chamber where TSP is measured;

b. A sheath air system to isolate the aerosol in the chamber to keep the optics clean for maximum
reliability; and

c. A built-in data logger compatible with Windows based program to facilitate data collection,
analysis and reporting.

The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer prior
to purchasing. Span check and BG of the instrument will be performed before each monitoring event.
A valid calibration certificate is attached in Appendix E.

24-hour TSP

The equipment used for 24-hour TSP measurement is the High Volume Sampler (hereinafter the
“HVS”) brand named TISCH, Model TE-5170 TSP High Volume Air Sampler, which complied with
EPA Code of Federal Regulation, Appendix B to Part 50. The HVS consists of the following:

An anodized aluminum shelter;

A 87x10” stainless steel filter holder;

A blower motor assembly;

A continuous flow/pressure recorder;

A motor speed-voltage control/elapsed time indicator;

A 7-day mechanical timer, and

A power supply of 220v/50 Hz

@ ae o

For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for protection
and also it is sat on the existing ground or the roof of building. The flow rate of the HVS between
0.6m’/min and 1.7m*/min will be properly set in accordance with the manufacturer’s instruction to
within the range recommended in EPA Code of Federal Regulation, Appendix B to Part 50. Glass
Fiber Filter 8" x 10" of TE-653 will be used for 24-Hour TSP monitoring and would be supplied by
laboratory. The general procedures of sampling are described as below:-

* A horizontal platform with appropriate support to secure the samples against gusty wind should

be provided;
*  Installed with elapsed-time meter with * 2 minutes accuracy for 24 hours operation;
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3.6.6

3.6.7

3.7
3.7.1

3.8
3.8.1

3.9
3.9.1

39.2

393

. Equipped with a timing/control device with * 5 minutes accuracy for 24 hours operation;

. With flow control accuracy for + 2.5% deviation over 24-hour sampling period;

*  No two samplers should be placed less than 2 meters apart;

*  The distance between the sampler and an obstacle, such as building, must be at least twice the
height that the obstacle protrudes above the sample;

. A minimum of 2 meters of separation from any supporting structure, measured horizontally is
required;

*  Before placing any filter media at the HVS, the power supply will be checked to ensure the
sampler work properly;

*  The filter paper will be set to align on the screen of HVS to ensure that the gasket formed an air
tight seal on the outer edges of the filter. Then filter holder frame will be tightened to the filter
hold with swing bolts. The holding pressure should be sufficient to avoid air leakage at the
edge.

*  The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 00:00
mid-night next day). Information will be recorded on the field data sheet, which would be
included the sampling data, starting time, the weather condition at current and the filter paper ID
with the initial weight;

*  After sampling, the filter paper will be collected and transfer from the filter holder of the HVS to
a sealed envelope and sent to a local HOKLAS accredited laboratory for quantifying.

All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 70%
HR (Relative Humidity) and 25°C, for six months prior to disposal.

The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for sampling,
and after in two months interval with the manufacturer’s instruction using the NIST-certified standard
calibrator (Tisch Calibration Kit Model TE-5025A) to establish a relationship between the follow
recorder meter reading in cfm (cubic feet per minute) and the standard flow rate, Qstd, in m*/min.
Motor brushes of HVS will be regularly replaced of about five hundred hours per time. Valid
certificates of the calibration kit and HVS are attached in Appendix E.

DERIVATION OF ACTION/LIMIT (A/L) LEVELS

The baseline results form the basis for determining the environmental acceptance criteria for the
impact monitoring. According to the approved Environmental Monitoring and Audit Manual, the air
quality criteria were set up, namely Action and Limit levels are listed in Tables 3-4.

Table 3-4 Action and Limit Levels of Air Quality
Action Level (ug /m* Limit Level (ug/m’
Monitoring Station ction Level (ug /m) imit Level (ug/m')
1-hour TSP | 24-hour TSP | 1-hour TSP | 24-hour TSP
SHWAB 291 170 500 260

METEOROLOGICAL INFORMATION

The meteorological information including wind direction, wind speed, humidity, rainfall, air pressure
and temperature is extracted from the Chek Lap Kok Station. Meteorological data are attached in
Appendix J.

DATA MANAGEMENT AND DATA QUALITY ASSURANCE / QUALITY CONTROL (QA/QC)
All monitoring data were handled by the ET’s in-house data recording and management system.

The monitoring data recorded in the equipment were downloaded directly from the equipment at each
monitoring day or after completion of baseline measurement. The downloaded monitoring data were
input into a computerized database properly maintained by the ET. The laboratory results were input
directly into the computerized database and checked by personnel other than those who input the data.

For monitoring parameters that require laboratory analysis, the local laboratory shall follow the
QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests.
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4

4.1
4.1.1

4.2
4.2.1

42.2

423

AIR QUALITY MONITORING

GENERAL

The air quality monitoring schedule is presented in Appendix G and the monitoring results are
summarised in the following sub-sections.

In the reporting Period, no air quality complaint was received, thus no 1-hour TSP monitoring required
to conduct according to Section 2.19 of the approved EM&A Manual.

AIR MONITORING RESULTS

In the Reporting Period, a total of 6 events 24-hour TSP monitoring were carried out and the
monitoring results are summarized in Table 4-1. The detailed 24-hour monitoring data are presented
in Appendix H and the relevant graphical plots are shown in Appendix I.

Table 4-1 Summary of 24-hour TSP Monitoring Result - SHWAB
24-hour TSP (ug/m°)

Date Meas. Result
2-Dec-25 51
8-Dec-25 64
13-Dec-25 77
19-Dec-25 56

24-Dec-25 55

30-Dec-25 91
Average 66
(Range) (51-91)

As shown in Tables 4-1, all the 24-hour TSP monitoring results were below the Action/Limit Levels.
No Notification of Exceedance (NOE) was issued in this Reporting Period.

The meteorological data during the impact monitoring days are summarized in Appendix J.
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Waste management was carried out in accordance with the Waste Management Section in the

5 WASTE MANAGEMENT

5.1 GENERAL WASTE MANAGEMENT

5.1.1
Environmental Management Plan for the Contract.

5.2 RECORDS OF WASTE QUANTITIES

5.2.1  All types of waste arising from the construction works are broadly classified into the following:
e Insert construction and demolition (C&D) material; and
. C&D waste.

522

The quantities of waste for disposal in this Reporting Month under the Contract are summarised in
Tables 5-1 and 5-2 and the Waste Flow Table as shown in Appendix K. Whenever possible,
materials were reused on-site as far as practicable.

Table 5-1 Summary of Quantities of Inert C&D Materials for the Contract
Quantity in . .
Type Reporting DlSpOSéll / Dl:implng
Month roun
Reused in this Contract (Inert) (in T) 0 NA
Reused in other Contracts/ Projects (Inert) (in T) 0 NA
Disposal as Public Fill (Inert) (in T) 1070.040 TM 38
Table 5-2 Summary of Quantities of C&D Wastes for the Contract
Quantity in . .
Type Reporting DlSpOSéll / Dlzimplng
Month roun
Recycled Metal (‘000kg) 0.010 NA
Recycled Paper / Cardboard Packing (‘000kg) 0.305 NA
Recycled Plastic (‘000kg) 0.025 NA
Chemical Wastes (‘000kg) 0 NA
General Refuses (in T) 82.060 NENT
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6 SITE INSPECTIONS

6.1 REQUIREMENTS

6.1.1 According to the EM&A Manual, the programme of environmental site inspection shall be

formulation by ET Leader. Weekly environmental site inspections were carried out to confirm the

environmental performance.

6.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH

6.2.1 In the Reporting Month, joint site inspections to evaluate the site environmental performance were
carried out by the representatives of the PMD, ET and the Contractor on 2, 9, 16, 22 and 30
December 2025. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 22

December 2025. No non-compliance was recorded.

6.2.2  The findings / deficiencies observed during the weekly site inspections are listed in Table 6-1.

Table 6-1

Site Observations for the Contract

Date

Findings / Deficiencies

Follow-Up Status

2 December 2025

Empty cement bags were observed
at OLB, the Contractor should
dispose properly.

The Contractor was reminded to
remove or cover sandy stockpile
with tarpaulin sheet properly to
minimize dust generation.

The Contractor was reminded to
remove stagnant water regularly.
The Contractor was reminded to
enhance house-keeping.

The empty cement bags
were removed.

Reminder only.

Reminder only.

Reminder only.

9 December 2025

The Contractor was reminded to
dispose construction waste properly
to enhance house-keeping.

Reminder only.

16 December 2025

The Contractor was reminded to
dispose waste properly to enhance
house-keeping.

The Contractor was reminded to
cover sandy stockpile with tarpaulin
sheet to reduce dust impact.

The Contractor was reminded to
remove stagnant water to prevent
mosquito breeding

Reminder only.

Reminder only.

Reminder only.

22 December 2025

No environmental issue was
observed during site inspection.

NA

30 December 2025

The Contractor was reminded to
cover unused cement bags properly
to minimize dust impact.

The Contractor was reminded to
place chemical containers in
designated storage area to prevent
leakage on site.

Reminder only.

Reminder only.
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7

7.1
7.1.1

ENVIRONMENTAL COMPLAINTS AND NON-COMPLIANCES

ENVIRONMENTAL COMPLAINTS, SUMMONS AND PROSECUTIONS

There was no environmental complaint, prosecution or notification of summons received in the
Reporting Month.

The statistical summary table of the environmental complaints, summons and prosecution are
presented in Tables 7-1, 7-2 and 7-3. Detailed complaint log for the Contract is presented in

Appendix L.

Table 7-1 Statistical Summary of Environmental Complaints
. Environmental Complaint Statistics
Reporting Month Frequency Cumulative 5 Project related complaint
24 May 2022 to 30 0 0 0
November 2025
1 to 31 December 2025 0 0 0
Table 7-2 Statistical Summary of Environmental Summons
Reporting Month Environmental .Summons Sta.tistics
Frequency Cumulative Project related summons
24 May 2022 to 30 0 0 0
November 2025
1 to 31 December 2025 0 0 0
Table 7-3 Statistical Summary of Environmental Prosecution
Reporting Month Environmental l.’rosecution S.tatistics :
Frequency Cumulative Project related prosecution
24 May 2022 to 30 0 0 0
November 2025
1 to 31 December 2025 0 0 0
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8

8.1
8.1.1

8.2
8.2.1

83
8.3.1

83.2

83.3

IMPLEMENTATION STATUS OF MITIGATION MEASURES

GENERAL REQUIREMENTS

The environmental mitigation measures recommended in the ISEMM in the EM&A Manual covered
the issues of dust, noise, water, waste, land contamination and ecology and they are summarised and
presented in Appendix M.

The Contract works under the Project shall be implementing the required environmental mitigation
measures according to the EM&A Manual as subject to the site conditions. Environmental
mitigation measures generally implemented by the Contract and the implementation status are shown
in Appendix M.

TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH

According to the information provided by the Contractor, the major construction activities under the
Contract in the coming month are listed below:

Construction of HV/LV cable duct from OLB to WTB

Interior finishing works at level +37.0mPD and +44.0mPD at portion WTW-1
Water testing on SRGF tank at portion WTW-1

Exterior and interior finishing works at portion WTW-2

Exterior finishing works at portion BPS-1

Interior finishing works at portion BPS-1

Construction of HV/LV cable ducts, draw pits and drainage system at portion BPS-1

KEY ISSUES FOR THE COMING MONTH

During to the dry season has approached, special attention should be paid on the potential construction
dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works.
The Contractor should fully implement the construction dust mitigation measures as appropriately.

The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge
Licence under the Water Pollution Control Ordinance.

All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as
practicable.
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9

9.1
9.1.1

9.2
9.2.1

922

923

CONCLUSIONS AND RECOMMENDATIONS

CONCLUSIONS

As advised by the Contractor, the major construction works under Works Contract was commenced
on 24 May 2022. This is the 44" Monthly EM&A Report presenting monitoring results and
inspection finding for the Project for the reporting period from 1 to 31 December 2025.

In the Reporting Month, no 24-hour TSP monitoring results triggered the Action/Limit level was
recorded. No NOE or the associated corrective actions were therefore issued.

In the Reporting Month, joint site inspections to evaluate the site environmental performance had been
carried out by the representatives of the PMD, ET and the Contractor on 2, 9, 16, 22 and 30
December 2025. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 22
December 2025. No non-compliance was recorded during the site inspections.

In the Reporting Month, no environmental complaint, prosecution or notification of summons was
received. In addition, no emergency event related to violation of environmental legislation for illegal
dumping and landfilling was received.

RECOMMENDATIONS

Due to the dry season had approached; special attention should be paid on the potential construction
dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works.
The Contractor should fully implement the construction dust mitigation measures as appropriately.

The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge
Licence under the Water Pollution Control Ordinance.

All other mitigation measures recommended in the Implementation Schedule for Environmental
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as
practicable.
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Appendix A

Layout Plan of the Project
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Appendix B

Project Organization
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Environmental

Protection Department

Water Supplies
Department

Permit Holder

Allied Environmental

Binnies Hong Kong Limited AN S

Project Manager's Delegate Independent Environmental Checker

China Road and Bridge
Corporation

Main Contractor

Action-United Environmental
Services and Consulting

Environmental Team
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Contact Details of Key Personnel

Organisation Project Role Position Name Tel No.
Chief Resident Engineer Mr. Gilbert Ying 6343 1027
Binnies Hong Kong Project , Senior Resident Engineer | Mr. Raymond Kok 9037 1280
Limited Manager’s - - :
Delegate Resident Engineer Mr. Michael Ng 9198 7268
Assistant Resident Mr. Joshua Tam 9769 8786
Engineer
Construction Manager Mr. Raymond Mau 53359571
China Road and Environmental Manager Mr. Dennis Ho 5645 0563
Bridge Corporation Contractor
geL-otp Environmental Officer Mr. KF So 6273 1608
Environmental Supervisor| Mr. Henry Cheung 5988 6488
Allied Independent
Environmental Environmental Principle Consultant Ms. Joanne Ng 28157028
Consultants Limited |Checker
Action-United En‘”mrimeé“al Team | 1 Tam Tak Wing 2959 6059
Environmental Environmental ==
Services and T Environmental Consultant Mr. Ben Tam 2959 6059
: eam
Consulting
Environmental Consultant|  Ms. Nicola Hon 2959 6059
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Appendix C

3-month Rolling Construction Programme
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Activity ID Actvity Name Duration Reminrg| St Finish Actual Stat Actual Finish TotalFloat Dgr:ﬂ:;lxet
$222150 Underdrain assembly and grouting 12d 12d 24-Dec-25 09-Jan-26 -90d 0%
$222160 Washwater trough installation 5d 5d 10-Jan-26 15-Jan-26 -90d 0%
$222170 Underdrain backwash and distribution test 3d 3d 16-Jan-26 19-Jan-26 -90d 0%
$222180 Support Gavel installation 6d 6d 20-Jan-26 26-Jan-26 -90d 0%
$222190 Sterilization 3d 3d 27-Jan-26 29-Jan-26 -90d 0%
$222200 Quartz Sand installation 7d 7d 30-Jan-26 06-Feb-26 -90d 0%
$222210 Media backwash and distribution test 5d 5d 07-Feb-26 12-Feb-26 -90d 0%

SRGF 6 Installation 51d 51d 12-Dec-25 12-Feb-26 -182d 0%
$222220 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 12-Dec-25 23-Dec-25 -182d 0%
$222230 Underdrain assembly and grouting 12d 12d 24-Dec-25 09-Jan-26 -182d 0%
$222240 Washwater trough installation 5d 5d 10-Jan-26 15-Jan-26 -182d 0%
$222250 Underdrain backwash and distribution test 3d 3d 16-Jan-26 19-Jan-26 -182d 0%
$222260 Support Gavel installation 6d 6d 20-Jan-26 26-Jan-26 -182d 0%
$222270 Sterilization 3d 3d 27-Jan-26 29-Jan-26 -182d 0%
$222280 Quartz Sand installation 7d 7d 30-Jan-26 06-Feb-26 -182d 0%
$222290 Media backwash and distribution test 5d 5d 07-Feb-26 12-Feb-26 -182d 0%

SRGF 4 Installation 22d 22d 02-Feb-26 02-Mar-26 -131d 0%
S222300 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 02-Feb-26 12-Feb-26 -182d 0%
$222310 Underdrain assembly and grouting 12d 12d 13-Feb-26 02-Mar-26 -131d 0%

SRGF 8 Installation

22d

22d 02-Feb-26
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S221210 DAF 1- 4 Recycled Water System installation 30d 30d 20-Dec-25 27-Jan-26 -189d 0% ! " ! ! !
$221230 DAF 1- 4 Compressed Air System installation 30d 30d 20-Dec-25 27-Jan-26 -182d 0%
$221240 DAF 5- 8 Compressed Air System installation 30d 30d 28-Jan-26 06-Mar-26 -164d 0%
$221250 DAF 1- 4 Pipe & Valves installation 55d 55d 28-Jan-26  09-Apr-26 -189d 0%
$221270 DAF 1- 4 Penstock installation & testing 60d 60d 28-Jan-26 15-Apr-26 -182d 0%
BACF 100d 100d 27-Dec-25 02-May-26 -190d 0%
Backwash System for BACF 100d 100d 27-Dec-25 02-May-26 -190d 0%
S221340 BACF Backwash pump and associated pipework 60d 60d 27-Dec-25 11-Mar-26 -190d 0%
$221360 BACF LVSB, MCCs and LCPs installation 28d 28d 27-Dec-25 29-Jan-26 -178d 0%
$221370 BACF Cable tray installation 60d 60d 13-Feb-26 02-May-26 -190d 0%
BACF 5 Installation 46d 46d 02-Jan-26 27-Feb-26 -169d 0% Y v iBACFS Installation
S221510 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 02-Jan-26 13-Jan-26 -169d 0% E— :
5221620 Underdrain assmbly and grouting 12d 12d 14-Jan-26 27-Jan-26 -169d 0%
$221730 Washwater trough installation 5d 5d 28-Jan-26  02-Feb-26 -169d 0%
$221840 Underdrain backwash and distribution test 6d 6d 03-Feb-26 09-Feb-26 -169d 0% —
S221940 Support Gavel installation 7d 7d 10-Feb-26 20-Feb-26 -169d 0% —
$222020 Activated Carbon installation 7d 7d 20-Feb-26 27-Feb-26 -169d 0% —
BACF 6 Installation 46d 46d 02-Jan-26 27-Feb-26 -173d 0% Y v %BACF6 Installation
S221590 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 02-Jan-26 13-Jan-26 -173d 0%
$221700 Underdrain assmbly and grouting 12d 12d 14-Jan-26 27-Jan-26 -173d 0%
S221810 ‘Washwater trough installation 5d 5d 28-Jan-26 02-Feb-26 -173d 0%
$222010 Support Gavel installation 7d 7d 03-Feb-26 10-Feb-26 -173d 0%
$222030 Activated Carbon installation 7d 7d 11-Feb-26 21-Feb-26 -173d 0%
$222050 Media backwash and distribution test 5d 5d 23-Feb-26  27-Feb-26 -173d 0% ‘
BACF 7 Installation 10d 10d 23-Feb-26 05-Mar-26 -169d 0% '_'_' BACF 7 Installation
$221500 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 23-Feb-26 05-Mar-26 -169d 0% _
BACF 8 Installation 10d 10d 13-Feb-26 27-Feb-26 -173d 0% '_'%BACFS Installation
S221580 Air Scour header, J-riser,Anchor rods,washwater trough,etc 10d 10d 13-Feb-26 27-Feb-26 -173d 0% I

MCC and Transformer Room 45d 45d 01-Dec-25 24-Jan-26 -82d 0% Transformer Room
$222771 MCC installation 30d 30d 01-Dec-25 07-Jan-26 -72d 0% | ‘ ‘
S222772 Transformer installation 45d 45d 01-Dec-25 24-Jan-26 -82d 0%

Chemical Plants 70d 70d 20-Feb-26 18-May-26 -116d 0% v
$222780 Sodium Phosphate Plant E&M installation 70d 70d 20-Feb-26 18-May-26 -116d 0% ‘ ‘ ‘
$222790 Ammonium Sulphate Plant E&M installation 70d 70d 20-Feb-26 18-May-26 -116d 0% """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
$222800 Sodium Sulphite Plant E&M installation 70d 70d 20-Feb-26 18-May-26 -121d 0%

Lamella & Supernatant Plant 187d 83d 02-Jun-25A  13-Mar-26 02-Jun-25 -70d 55.61% v Lamella & Super%lata.nt Plant
$222830 Lamella Settler installation 43d 43d 26-Aug-25 A 22-Jan-26 26-Aug-25 -156d 0% ‘
$222840 Supernatant return pumps, tank mixers and sludge pump 40d 40d 23-Jan-26 13-Mar-26 -156d 0%
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$222870 Lifting Appliance installation and load test for WTB 150d 80d 02-Jun-25A  10-Mar-26 02-Jun-25 -67d 46.67% : : : : : :
MiMEP Erection in WTB 131d 131d 22-Dec-25 05-Jun-26 -141d 0% ¥ ‘ ‘ ‘ ‘
$222880 MiMEP erection in WTB 131d 131d 22-Dec-25 05-Jun-26 -141d 0% ‘
Building Services 197d 197d 12-Dec-25 14-Aug-26 -184d 0% v
$222900 Installation of MVAC system,plumbing and drainage system 160d 160d 05-Jan-26 22-Jul-26 -174d 0% ‘
$222910 Installation of Fire services system 150d 150d 05-Jan-26 | 10-Jul-26 -186d 0%
$222920 Plumbing and Drainage System 180d 180d 12-Dec-25 25-Jul-26 -179d 0%
$222930 Electrical Services 160d 160d 14-Jan-26 31-Jul-26 -182d 0%
$222940 Installation of CCTV system 180d 180d 05-Jan-26 14-Aug-26 -184d 0%
$222950 Security Access Control System 170d 170d 05-Jan-26 03-Aug-26 -184d 0%
$222960 Telephone System 120d 120d 05-Jan-26  03-Jun-26 -134d 0%
$222970 Wireless Communication System 115d 115d 05-Jan-26 28-May-26 -129d 0%
$222980 Public Address System 150d 150d 05-Jan-26 10-Jul-26 -164d 0%
$222990 Photvoltalic Solar Power System 180d 180d 27-Dec-25 07-Aug-26 -183d 0%
$223000 Water Leakage Detection System 150d 150d 12-Dec-25 18-Jun-26 -147d 0%
Power Supply System 105d 105d 01-Dec-25  13-Apr-26 -123d 0%
$202271 Conctruction of HV/LV Cable Pit 60d 60d 01-Dec-25 11-Feb-26 -123d 0%
$202272 Installation of cable tray and cables 45d 45d 12-Feb-26 13-Apr-26 -123d 0%
Mechanical Works 110d 110d 27-Dec-25 14-May-26 -112d 0%
$223206 Installation of lifting appliances at WTB 110d 110d 27-Dec-25 14-May-26 -112d 0%
Inlet Chamber 142d 142d 01-Dec-25  28-May-26 -129d 0%
$223300 Construction of inlet valve chamber 80d 80d 01-Dec-25 10-Mar-26 -97d 0%
S223310 Installation of E&M works 90d 90d 03-Feb-26 28-May-26 -129d 0%
Flowmeter Chambers 210d 210d 01-Dec-25 18-Aug-26 -177d 0%
$223320 Construction of flow meter chambers 120d 120d 01-Dec-25 30-Apr-26 -177d 0%
$223330 Installation of flowmeters and associated pipeworks and equipment 150d 150d 12-Feb-26 18-Aug-26 -177d 0%
Office and La boratory Bu:ldlng 776d 177d 30-May-24 A 26-May-26 30-May-24 -162d  77.19% ‘ :
Statutory Submission schedule 14d 14d 21-Feb-26 06-Mar-26 -81d 0% ‘— Statutory Submission sc%ledule
$223400 FS_Form FSI314, FSI 501 & As-built dwgs for O&LB 14d 14d 21-Feb-26 06-Mar-26 -81d 0% _ :
Eletrical Works 239d 140d 04-Aug-25A  26-May-26 04-Aug-25 -151d - 4142% ‘ ‘ ‘ ‘
$223430 Installation of emergency generator system 85d 40d 04-Aug-25A  19-Jan-26 04-Aug-25 -151d 52.94%
$223440 Installation of cable tray and cables 140d 140d 01-Dec-25 26-May-26 -151d 0%
Building Service 629d 140d 30-May-24 A 26-May-26 30-May-24 -137d  77.74%
$223450 Installation of MVAC system and electrical services 180d 30d 04-Jul-25A  07-Jan-26 04-Jul-25 -40d 83.33%
$223450.1 Installation of Fire services system 100d 50d 30-May-24 A 30-Jan-26 30-May-24 -60d 50%
$223460 Installation of plumbing and drainage system 150d 65d 24-May-25A  20-Feb-26  24-May-25 B T L e o e I
$223470 Installation of CCTV system,security access control system,wireless communication system and PA system 170d 100d 23-Oct-25A  26-May-26 23-Oct-25 -137d 41.18%
S223475 Installation of water leakage detection system 90d 40d 13-Nov-25A  19-Jan-26 13-Nov-25 -52d 55.56% —
V B Actual Work P—y S mmary Date Revision Checked Approved 3 Month Rolling Programme .
¢ g ;& [——1 Non-Critical Activity 30-Nov-25 |1 CLX RM
December 2025 to February 2026

I Critical Activity
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:30-Nov-25

ey D ACtviy Name ‘ Durahon‘ Remano] Sar Fish ‘Actual et ‘Amw\ Fish ‘ ToBIFloal ‘ Dgy:met { = mﬁ = = : = pariy : = o
I % [ % a7 [ Ll [ L ==
Procurement of Laboratory Funiture and Equipment 90d 20d 02-Oct-25A  23-Dec-25  02-Oct-25 224 77.78% v Procur;ment of Laboratory Funiture aqd Equipment : :
$202011 Procurement of furniture and laboratory equipment 90d 20d 02-Oct-25A  23-Dec-25 02-Oct-25 -22d 77.78% ‘ ‘
Architectural Works,Furniture and Labortory Equipment 193d 30d 20-May-25A  07-Jan-26  20-May-25 29d  8446% v Architectural WOka’Fufnimre and Labortory Equipment
$120230 Finishing works to ground floor(Grib4-11) 40d 20d 11-Jun-25A  23-Dec-25 11-Jun-25 -19d 50% ‘
$120240 Finishing works to roof floor including water tank test 70d 0d 20-May-25 A 29-Nov-25A  20-May-25  29-Nov-25 100%
$223500 Installation of furniture and laboratory equipment 90d 30d 06-Jun-25A  07-Jan-26 06-Jun-25 -42d 66.67%
CLP Interface 30d 30d 01-Dec-25  07-Jan-26 -48d 0% v CLP Interface
$402001 CLP Cable Lead-in from Cheung Tung Road (by CLP) 30d 30d 01-Dec-25  07-Jan-26 -48d 0% |
Reinstatement Works 90d 90d 01-Dec-25  21-Mar-26 -88d 0% v Reinstatejment Work
S223540 Removal of Concrete Blocks and Dismantling ELS 50d 50d 01-Dec-25 30-Jan-26 -88d 0%
S223541 Drainage works near the O&LB 20d 20d 31-Jan-26 26-Feb-26 -88d 0%
S223542 Paving works around the O&LB 20d 20d 27-Feb-26 21-Mar-26 -88d 0%
Dewatering Building 284d 53d 16-Nov-24A  03-Feb-26  16-Nov-24 354 81.34% """""""""""""""""""""""" """""""""""""""""""""""""""""""""""""""""""""""""""""" Dewatering Building
S223610 Installation of new filter press system 270d 15d 16-Nov-24 A 17-Dec-25 16-Nov-24 -22d 94.44% _
S223615 Replacement of MVAC system 150d 52d 20-Mar-25 A 02-Feb-26 20-Mar-25 -35d 65.33%
S223617 Dewatering system Testing and Commissioning 24d 24d 18-Dec-25 17-Jan-26 -22d 0%
$223618 Handover to Plant Operater 1d 1d 03-Feb-26 03-Feb-26 -35d 0% !
Washwater System 165d 165d 01-Dec-25  25-Jun-26 -133d 0%
$223620 Modification of washwater equalization tanks No.1 and No.2 95d 95d 01-Dec-25 27-Mar-26 -147d 0%
$223630 Modification of sludge thickeners and associated pipeworks 115d 115d 31-Jan-26 25-Jun-26 -147d 0%
$223635 Electrical installation 31d 31d 31-Jan-26 11-Mar-26 -49d 0%
Chemical Building 814d 135d 21-Mar-23A  19-May-26  21-Mar-23 -83d  8342%
Modification of Existing Lime System & other systems and Installation of New Chemical System 550d 135d 29-Nov-23 A 19-May-26  29-Nov-23 -177d - 7545%
$223720 Modification of the existing alum,polyelectrolyte and silicofluoride system,lime watersystem,alum sludge holding tanks 150d 90d 25-Jun-25A  21-Mar-26 25-Jun-25 -177d 40%
$223725 Modification of electrical works 180d 90d 02-Jul-25 A 19-May-26 02-Jul-25 -177d 50%
S223726 MiMEP erection in Chemical Building 250d 40d 29-Nov-23 A 19-Jan-26 29-Nov-23 -82d 84%
Electrical Installation 784d 90d 21-Mar-23 A 21-Mar-26 21-Mar-23 -38d  88.52% v Electricalj Installatior
S223729 Replacement of MVAC system 200d 80d 21-Mar-23 A 10-Mar-26 21-Mar-23 -28d 60%
$223730 Electrical installation 150d 90d 20-Jun-25A  21-Mar-26 20-Jun-25 -132d 40%
S223731 Replacement of existing lighting system 200d 50d 21-Aug-25A  30-Jan-26 21-Aug-25 2d 75%
Chlorination BUlIdlng 114d 114d 04-Aug-25A  23-Apr-26 04-Aug-25 -62d 0%
$224000 Installation of chlorinators 50d 50d 01-Dec-25 30-Jan-26 -187d 0%
$224001 Installation of hypochlorite dosing system 50d 50d 31-Jan-26 02-Apr-26 -187d 0% i
$224002 Modification of existing chlorine water distribution pipework 50d 50d 31-Jan-26 02-Apr-26 -187d 0%
S224010 Modification and replacement of the existing Chlorine Building power supply and distribution system 60d 60d 05-Feb-26 23-Apr-26 -172d 0%
S224011 Replacement of existing lighting system 60d 30d 04-Aug-25 A  23-Apr-26 04-Aug-25 -62d 50%
Filter Gallery, Chlorine Contact Tank and Clear Water Tank ity (IR 2 e ] 2 e AL W%
$224021 Modification of existing water pipes 150d 150d 27-Feb-26  29-Aug-26 -171d 0%
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping

Data Date:30-Nov-25

ey D ACtviy Name Duralwon‘ Remano] Sar Fish ‘Actual et ‘Ama\ Fish ‘ ToBIFloal ‘ Dgr:met ‘ = mﬁ = = : = pariy : = o
I % [ % a7 [ Ll [ L ==
Laying of Sludge Pipe (SP-01) CHF 0 to 218 245d 44d 20-Jan24 A 23-Jan-26  20-Jan-24 8d  82.04% v Laying of Sludge Pipe (SP-01) CHF§0 10218
S313360 Laying of Sludge pipe (SP-01) CHF 100 to 172 from lamellar settler to existing DN800 Washwater pipe 35d 30d 20-Jan-24 A 07-Jan-26 20-Jan-24 8d 14.29% [ ! : :
S313365 Pressure test for sludge pipe (SP-01) 7d 7d 08-Jan-26 15-Jan-26 8d 0% =
$401070 Connection to existing DN800 washwater pipe 7d 7d 16-Jan-26 23-Jan-26 8d 0%
Laying of Sludge P,pe ( SP_OZ) CHG 0 to 209 584d 32d 20-Jan-24 A 09-Jan-26 20-Jan-24 13d  94.52% :
S313340 I.gying of Sludge pipe (SP-02) CHG 167 to 100 from existing alum sludge holding tank to existing DN800 Washwater 35d 20d 20-Jan-24 A 23-Dec-25 20-Jan-24 -65d 42.86%
S313342 llilrl;:sure test for sludge pipe (SP-02) 5d 5d 24-Dec-25 31-Dec-25 13d 0%
S401080 Connection to existing DN800 washwater pipe 7d 7d 02-Jan-26 09-Jan-26 13d 0%
Remain mg Lay,ng of P,pe Works 118d 90d 28-Oct-25A  21-Mar-26 28-Oct-25 -38d 23.73%
$302081 Excavation and ELS for fresh water main FWM-3A & FWM-3B 45d 45d 28-Oct-25A  24-Jan-26 28-Oct-25 -45d 0%
S302091 Laying of remaining fresh water main FWM-3A & FWM-3B 45d 45d 26-Jan-26 21-Mar-26 -45d 0%
S313440 Laying of Sludge washwater recycle pipe (SP-03) CHJ 0 to 38.9 30d 30d 18-Dec-25 24-Jan-26 -65d 0%
S313460 Laying of Thickener influent pipe (T1-01) CHH O to 7.2 25d 25d 26-Jan-26 26-Feb-26 -65d 0%
S313480 Laying of Thickener overflow pipe (T0-01) CHK 0 to 29.1 20d 20d 27-Feb-26 21-Mar-26 -65d 0%
313491 Construction of DN80O Non-return Valve 20d 20d 01-Dec-25  23-Dec-25 -18d 0%
S313500 Laying of remaining sampling pipe(spp01-05) 70d 70d 01-Dec-25 26-Feb-26 -60d 0%
S313509 Confirmation of Alignment 10d 10d 01-Dec-25 11-Dec-25 -56d 0%
S313510 Construction of non-return valve chamber and associated works 80d 80d 12-Dec-25 21-Mar-26 -38d 0%
S313520 Construction of DN200 by-pass system 70d 70d 01-Dec-25 26-Feb-26 -18d 0%
S313530 Pipe laying of FWM-1 and FWM-2 50d 50d 08-Dec-25 06-Feb-26 -46d 0% i i
S313540 DN300 valve for existing thickener overflow pipe 60d 60d 08-Dec-25 21-Feb-26 -56d 0%
S313560 DN400 valve for existing washwater recycle pipe 70d 70d 01-Dec-25 26-Feb-26 -60d 0%
S313570 DN40 PYDP-01 to be connected to existing polymer pumps 40d 40d 12-Dec-25 30-Jan-26 -40d 0%
Control System 179d 179d 29-Jan-26 07-Sep-26 -175d 0%
$224030 Installation of new DCS, BEMS, Local Control Panels, PLCs, ALCPs, MMIs and TMAS 145d 145d 29-Jan-26 29-Jul-26 -180d 0%
S224040 Modification of stream I DCS system and integration with stream IIA DCS system 145d 145d 29-Jan-26 29-Jul-26 -175d 0%
$224045 Installation of NOSS 170d 170d 09-Feb-26 07-Sep-26 -175d 0%
Siu Ho Wan Pumping Station 180d 180d 01-Dec-25  14-Jul-26 -162d 0%
$224050 Modification of backwash pump to stream IIA SRGF 180d 180d 01-Dec-25 14-Jul-26 -162d 0%
$224060 Installation of plant water transfer system 150d 150d 01-Dec-25  06-Jun-26 -132d 0%
Administration Bu:ldlng 713d 180d 15-Feb-24 A 14-Jul-26 15-Feb-24 -128d  74.75%
S201760 Modification work to the existing Control Room located on the 1st Floor 180d 30d 15-Feb-24 A 07-Jan-26 15-Feb-24 -128d 83.33%
S201770 Replacement of existing mimic display board with with new 65 inch LCD monitor and controller 150d 150d 08-Jan-26 14-Jul-26 -128d 0%
S201771 Replacement of MVAC system 360d 130d 26-Sep-24 A 13-May-26 26-Sep-24 -78d 63.89%
$201780 Modification of the building services systems 90d 90d 01-Dec-25 | 21-Mar-26 -38d 0%
Section 3 of the Works 748d 111d 04-Mar-24 A 21-Mar26  04-Mar-24 -47d  85.16% v Section 3 of the Wor
Siu Ho Wan Raw Water Booster Pumping Station E O e B " SiuHo Wa“ Raw Wa
Architectural Works 432d 90d 03-Sep-24 A 21-Mar-26 03-Sep-24 -83d  79.17% v Architectiural Works
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping Data Date:30-Nov-25

ey D ACtviy Name ‘ Durahon‘ Remano] Sar Fish ‘Actual et ‘Aﬁlm\ Fish ‘ TctalFIoal‘ Dgfmet T g T = = % =
S312260 Installation of external facade 120d 30d 03-Sep-24 A 07-Jan-26 03-Sep-24 -83d 5%
S312300 Installation of vertical greening system 60d 60d 08-Jan-26 21-Mar-26 -83d 0% '''''''''''''''''''''''''''''''''''''''''''''''''''''''''' ——

Statutory submission schedule 44d 44d 08-Jan-26  20-Feb-26 -18d 0% ' y Stam“’j"y submission schedule

S312060 FS_Form FSI 314,FSI501& As-build drawings 20d 20d 08-Jan-26 27-Jan-26 -15d 0% — :
S312080 FS_certificate (acceptance memo) 18d 18d 28-Jan-26 20-Feb-26 -13d 0% _

Electrical Works 140d 50d 22-Apr-24 A 30-Jan-26 22-Apr-24 -96d  64.29% v iElectrical Works
S312140 Installation of cables and construction of ELV&LV drawpit 140d 50d 22-Apr-24 A 30-Jan-26 22-Apr-24 -96d  64.29% ‘ ‘ i

Building Services 305d 40d 28-Oct-24 A 19-Jan-26 28-Oct-24 -20d  86.89% ¥ Building S%wices
$312200 Installation of MVAC system 120d 25d 28-Jan-25A  31-Dec-25 28-Jan-25 -46d 79.17% ; ‘ ‘

S312201 Installation of Fire services system 120d 25d 26-Nov-24 A 31-Dec-25 26-Nov-24 -46d 79.17%
S312202 Installation of Plumbing and drainage system 120d 30d 28-Oct-24 A 07-Jan-26 28-Oct-24 -51d 75%
S312203 Installation of Sewage System 30d 25d 11-Jun-25A  31-Dec-25 11-Jun-25 -5d 16.67%
S312240 Installation of electrical services,CCTV, security access control system, wireless communication system and PA system 150d 40d 08-Nov-24 A 19-Jan-26 08-Nov-24 -61d 73.33%
S312245 Installation of lightning protection,lighting and small power system 150d 40d 12-Nov-24 A 19-Jan-26 12-Nov-24 -61d 73.33% :

Control System 60d 40d 11-Feb-25A  19-Jan-26 11-Feb-25 61d  3333% ¥ Control Sy%tem
S312220 Installation of new DCS and BEMS,LCPs,PLCs, ALCPs AND MMIs 60d 40d 11-Feb-25A  19-Jan-26 11-Feb-25 -61d 33.33% : ‘ :

Testing and Commissioning 70d 70d 01-Dec-25  26-Feb-26 -46d 0% """""""""""""""""" ffé's'ﬁr'ig'éiﬁd'Cbﬁihii's's?iér{iﬁg'"
S312400 Inspection after installation of E&M works 15d 15d 20-Jan-26 05-Feb-26 -61d 0%

S312420 Setting to work (PS 9.5.1) 15d 15d 06-Feb-26 26-Feb-26 -61d 0%
S312460 Individual tests of sub-system 25d 25d 01-Dec-25 31-Dec-25 -1d 0%

Remaining Works 593d 75d 04-Mar-24 A 04-Mar-26  04-Mar-24 -33d  87.35% ‘ Y Remaining Works

Laying of Raw Water Main (RWM-2) CHD 118 to 150 100d 25d 01-Sep-25A  31-Dec-25  01-Sep-25 17d 75% ‘
S313082 Construction of associated pit and chamber 30d 15d 01-Sep-25A  17-Dec-25 01-Sep-25 -46d 50%

S313083 Pressure test 10d 10d 18-Dec-25 31-Dec-25 17d 0%
Laying of Raw Water Main (RWM-2) CHD 150 to 403.3 368d 75d 04-Dec-24A  04-Mar-26  04-Dec-24 -58d - 79.62%
S313180 Exacavation works for Laying of Raw water main(RWM-2) CHD 279 to 403.3 80d 20d 04-Dec-24 A 23-Dec-25 04-Dec-24 -66d 75%
S313181 Drainage Diversion and Construction of Manhole SM-1-1 to SM-1-4 70d 70d 06-Dec-25 04-Mar-26 -59d 0%
S313182 Laying of Raw water main(RWM-2) CHD 279 to 403.3 Water treatment building 130d 60d 17-Jan-25A  11-Feb-26 17-Jan-25 -43d 53.85%
Laying of Raw Water Main (RWM-2) CHD 43.6 to 100 & Chamber B,C 177d 25d 15-May-25A  31-Dec-25  15-May-25 10d  85.88%
S151210 Laying of Raw water main(RWM-2) CHD 43.6 to 100 50d 20d 15-May-25 A 23-Dec-25 15-May-25 10d 60%
S151230 Pressure test 5d 5d 24-Dec-25 31-Dec-25 10d 0%

Laying of Raw Water Main (RWM-3) CHE 0 to 200.9 590d 72d 04-Mar-24 A 28-Feb-26  04-Mar-24 -63d  87.8% Laying of Raw Water Main (RW-3) CHE
S313400 Laying of Raw water main(RWM-3) CHE 85 to 125 50d 15d 04-Mar-24 A 17-Dec-25 04-Mar-24 -63d 70% ‘
S313420 Laying of Raw water main(RWM-3) CHE 126 to 175 70d 20d 02-May-24 A 23-Dec-25 02-May-24 -18d 71.43%

S313421 Laying of Raw water main(RWM-3) CHE 175 to 200.9 50d 50d 18-Dec-25 20-Feb-26 -63d 0%
S313425 Pressure test for RWM-3 CHE 0 to 200.9 7d 7d 21-Feb-26 28-Feb-26 -63d 0%
Roadwork 174d 80d 09-Aug25A 10-Mar-26  09-Aug25 2d - sa02%0 1 ¥ Roadwork T

S314000.1 Construction of drainage system 30d 30d 02-Jan-26 05-Feb-26 -46d 0%

g q& B Actual Work Pem—y Summary 30-N0D\22 1 Revision CLf(:heCked RMAppm"ed 3 Month Rolling Programme -
- liE; ——] Non-Critical Activity December 2025 to February 2026
I Critical Activity
K & = R B C * @ Milestone (sheet 9 of 10)
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Contract No. 7/WSD/21 Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping Data Date:30-Nov-25

[Activity ID Activity Name

Duration Remaining | Start Finish Actual Start ‘Actual Finish TomlFloal Duration % | % I %
‘ Duration ‘ ‘ ‘ ‘ Complete| | Nov | Dec i Jan I Feb | Mar I Apr
e S z [ £ ! = L=
S314000.2 Construction of valve chambers and installation of associated pipework 50d 25d 08-Sep-25A  31-Dec-25 08-Sep-25 -16d 50% = B : ! ! !
S314100 Laying of ducting,power and control cables,and road lighting works 25d 25d 18-Sep-25A  31-Dec-25 18-Sep-25 2d 0%
S314200 Construction of footpath access roads and UVA of BPS 25d 25d 09-Aug-25 A 31-Dec-25 09-Aug-25 -13d 0% : ‘ : :
S321831 Construction of fencing 25d 25d 06-Feb-26 10-Mar-26 -28d 0% """""""""""""""""""""""""""" """"""""""""""""""""""""""""" """"""""""""""""""""""""""" """""""""
Date Revision Checked Approved .
V B Actual Work V=¥ Summary oNovzs 17 o = 3 Month Rolling Programme -
} [ Non-Critical Activity —Tov
= o December 2025 to February 2026
I Critical Activity
K% E
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Extension and Siu Ho Wan Raw Water Booster Pumping Station

WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works n U
Monthly Environmental Impact Monitoring and Audit Report (December 2025)

Appendix D

Monitoring Locations
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Extension and Siu Ho Wan Raw Water Booster Pumping Station

WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works n U
Monthly Environmental Impact Monitoring and Audit Report (December 2025)

Appendix E

Calibration Certificates
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Extension and Siu Ho Wan Raw Water Booster Pumping Station

WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works n U
Monthly Environmental Impact Monitoring and Audit Report (December 2025)

Appendix F

Event and Action Plan
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station

Monthly Environmental Impact Monitoring and Audit Report (December 2025)

AU

S

Event Action Plan for Air Quality

Action
Event
ET IEC PMD Contractor
Action Level | 1. Identify  source, | 1. Check monitoring | 1. Notify Contractor. 1. Identify source,
exceedance for investigate the data submitted by investigate the
one sample causes of ET; causes of
exceedance and | 2. Check Contractor’s exceedance and
propose remedial working  method; propose remedial
measures; and measures
2. Inform IEC, PMD | 3. Review and advise 2. Rectify any
and Contractor; the ET and PMD unacceptable
3. Repeat on the effectiveness practice and
measurement  to of the proposed implement
confirm finding; remedial measures. remedial measures;
and and
4. Increase 3. Amend  working
monitoring methods  agreed
frequency to daily. with  PMD  if
appropriate.
Action Level | 1. Identify  source, | I. Check monitoring Confirm receipt of | 1. Identify source,
exceedance for investigate the data submitted by notification of investigate the
two or more causes of ET; failure in writing; causes of
consecutive exceedance and | 2. Check Contractor’s Notify Contractor; exceedance and
samples propose remedial working method; and propose remedial
measures; 3. Discuss with ET Supervise and measures
2. Inform IEC, PMD and Contractor on ensure  remedial | 2. Submit proposals
and Contractor; possible  remedial measures properly for remedial
3. Advise the PMD measures; implemented. actions to PMD
and Contractor on | 4. Advise the ET and with a copy to ET
the effectiveness PMD on the and IEC within 3
of the proposed effectiveness of the working days of
remedial proposed remedial notification;
measures; measures; and 3. Implement the
4. Repeat 5. Supervise agreed proposals;
measurements  to Implementation of and
confirm findings; remedial measures. 4. Amend proposal if
5. Increase appropriate.
monitoring
frequency to daily;
6. Discuss with IEC,
PMD and
Contractor on
remedial  actions
required;
7. If exceedance
continues, arrange
meeting with IEC
and PMD; and
8. If exceedance
stops, cease
additional
monitoring.
Limit  Level | 1. Identify  source, | I. Check monitoring Confirm receipt of | 1. Identify source,
exceedance for investigate the data submitted by notification of investigate the
one sample causes of ET; failure in writing; causes of
exceedance and | 2. Check Contractor’s Notify Contractor; exceedance and
propose remedial working method; and propose remedial
measures; 3. Discuss with ET, Supervise and measures;
2. Inform PMD, PMD and ensure remedial | 2. Take  immediate
Contractor, 1EC Contractor on measures properly action to avoid
and EPD; possible  remedial implemented. further exceedance;
3. Repeat measures; 3. Submit proposals
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WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works
Extension and Siu Ho Wan Raw Water Booster Pumping Station

Monthly Environmental Impact Monitoring and Audit Report (December 2025)

AUES

measurement  to | 4. Advise the PMD for remedial
confirm finding; and ET on the actions to PMD
Increase effectiveness of the with a copy to ET
monitoring proposed remedial and IEC within 3
frequency to daily; measures; working days of
Assess 5. Supervise notification;
effectiveness  of implementation of Implement the
Contractor’s remedial measures. agreed proposals;
remedial  actions and
and keep IEC, Amend proposal if
EPD and PMD appropriate.
informed of the
results.
Limit  Level Notify IEC, PMD, | 1. Check monitoring Confirm receipt of Identify source,
exceedance for Contractor ~ and data submitted by notification of investigate the
two or more EPD; ET; failure in writing; causes of
consecutive Identify source; 2. Check Contractor’s Notify Contractor, exceedance and
samples Repeat working method; In consultation propose remedial
measurement  to | 3. Discuss  amongst with the ET and measures;
confirm findings; PMD, ET, and IEC, agree with Take immediate
Increase Contractor on the the Contractor on action to avoid
monitoring potential remedial the remedial further exceedance;
frequency to daily; actions; measures to be Submit proposals
Carry out analysis | 4. Review implemented; for remedial
of  Contractor’s Contractor’s Supervise and actions to PMD
working remedial  actions ensure  remedial with a copy to ET
procedures to whenever measures properly and IEC within 3
determine possible necessary to assure implemented; and working days of
mitigation to be their effectiveness If exceedance notification;
implemented; and advise the continues, Implement the
Arrange meeting PMD accordingly; consider what agreed proposals;
with IEC, and portion of the Resubmit
Contractor  and | 5. Supervise the work is proposals if
PMD to discuss implementation of responsible  and problem still not
the remedial remedial measures. instruct the under control;
actions to  be Contractor to stop Stop the relevant
taken; that portion of portion of works as
Assess work until the determined by the
effectiveness  of exceedance is PMD  until the
Contractor’s abated. exceedance is
remedial  actions abated.
and keep IEC,
EPD and PMD
informed of the
results;
If exceedance
stops, cease
additional
monitoring.
Note:

ET — Environmental Team
IEC — Independent Environmental Checker
PMD — Project Manager’s Delegate
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Appendix G

Monitoring Schedule

Z:\Jobs\2022\TCS01196(7_WSD_21)\600\Report Submission\Impact EM&A Report\2025\44th EM&A Report December 2025\R0141v1.doc



WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works n U

Extension and Siu Ho Wan Raw Water Booster Pumping Station
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Impact Air Quality Monitoring Schedule for the Reporting Period

AIR QUALITY MONITORING
Date (24-HOUR TSP)
Mon 1-Dec-25
Tue 2-Dec-25 v
Wed 3-Dec-25
Thu 4-Dec-25
Fri 5-Dec-25
Sat 6-Dec-25
Sun 7-Dec-25
Mon 8-Dec-25 v
Tue 9-Dec-25
Wed 10-Dec-25
Thu 11-Dec-25
Fri 12-Dec-25
Sat 13-Dec-25 v
Sun 14-Dec-25
Mon 15-Dec-25
Tue 16-Dec-25
Wed 17-Dec-25
Thu 18-Dec-25
Fri 19-Dec-25 v
Sat 20-Dec-25
Sun 21-Dec-25
Mon 22-Dec-25
Tue 23-Dec-25
Wed 24-Dec-25 v
Thu 25-Dec-25
Fri 26-Dec-25
Sat 27-Dec-25
Sun 28-Dec-25
Mon 29-Dec-25
Tue 30-Dec-25 v
Wed 31-Dec-25
v Monitoring Day

Sunday or Public Holiday
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S

Impact Air Quality Monitoring Schedule for next Reporting Period

Sunday or Public Holiday

AIR QUALITY MONITORING
Date (24-HOUR TSP)
Thu 1-Jan-26
Fri 2-Jan-26
Sat 3-Jan-26
Sun 4-Jan-26
Mon 5-Jan-26 v
Tue 6-Jan-26
Wed 7-Jan-26
Thu 8-Jan-26
Fri 9-Jan-26
Sat 10-Jan-26 v
Sun 11-Jan-26
Mon 12-Jan-26
Tue 13-Jan-26
Wed 14-Jan-26
Thu 15-Jan-26
Fri 16-Jan-26 v
Sat 17-Jan-26
Sun 18-Jan-26
Mon 19-Jan-26
Tue 20-Jan-26
Wed 21-Jan-26
Thu 22-Jan-26 v
Fri 23-Jan-26
Sat 24-Jan-26
Sun 25-Jan-26
Mon 26-Jan-26
Tue 27-Jan-26
Wed 28-Jan-26 v
Thu 29-Jan-26
Fri 30-Jan-26
Sat 31-Jan-26
v Monitoring Day
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Appendix H

Database of Monitoring Result

Z:\Jobs\2022\TCS01196(7_WSD_21)\600\Report Submission\Impact EM&A Report\2025\44th EM&A Report December 2025\R0141v1.doc



WSD Contract No.: 7/WSD/21 - Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw
Water Booster Pumping Station
Monthly Environmental Impact Monitoring and Audit Report (December 2025)

AU

S

Impact Monitoring Results for 24-hour TSP at SHWAB

FILTER
S ELAPSED TIME . CHART READING VG STANDARD WEIGHT (g) WDEIIgI%T 5 EUSTT .
-nour
DATE | NUMBER (min) TEMP| - AVG | FLOW AIR COLLECTED| INAIR
INITIAL | FINAL MIN | MAX | AVG | (C) | PRESS | RATE | VOLUME |INITIAL| FINAL © (ug/m’)
(hPa) | (m”/min) | (std m’)
2-Dec-25 22150 | 23553.12 | 23577.12 | 1440.00 | 44 46 | 450 | 228 | 1014.9 1.43 2055 26157 | 2.7214 0.1057 51
8-Dec-25 22131 | 23577.12 | 23601.12 | 1440.00 | 42 44 | 43.0 | 225 | 10193 1.36 1957 26175 | 2.7437 0.1262 64
13-Dec25 | 22138 | 23601.12 | 23625.12 | 1440.00 | 46 46 | 46.0 | 20.0 | 10198 1.47 2123 2.6013 | 2.7645 0.1632 77
19-Dec-25 | 22200 | 23625.13 | 23649.13 | 1440.00 | 46 46 | 46.0 | 21.0 | 1016.6 1.47 2115 2.7707 | 2.8899 0.1192 56
24-Dec25 | 22198 | 23649.13 | 23673.13 | 1440.00 | 46 46 | 46.0 | 213 | 1014.6 1.47 2112 2.7847 | 2.9013 0.1166 55
30-Dec-25 | 22199 | 23673.13 | 23697.13 | 1440.00 | 46 50 | 480 | 195 | 10154 1.54 2224 27743 | 2.9773 0.2030 91
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Appendix I

Graphical Plots for Monitoring Result
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24-Hour TSP

_ Graphical Plot for 24-hour TSP Monitoring Result at SHWAB
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Appendix J

Meteorological Data
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Chek Lap Kok
Total | Mean . Mean
Date Weather Rainfal| Air ;’Vm((ll Relative Wind i\,/l ean
1 (mm) | Temp. (kI:;/eh) Humidity | Direction (lf;is)'
O (%)
1-Dec-25 | Mon | Mainly cloudy. Sunny intervals. | 1.3 22.3 11.2 81.2 N/NW 1014.4
2-Dec25 | Tue | Oneortworain Moderate | om0 | o4y | 187 | 702 | E/SE | 10149
easterly winds.
3-Dec-25 | Wed | Mainly cloudy. Sunny intervals. 2 22.2 13.2 67.0 NE 1019.4
4-Dec25 | Thy | Mainly fine. gﬁf ortwolight | o1 25 | 165 62.5 NE | 10214
5-Dec-25 Fri |Moderate to fresh easterly winds| 0 21.4 10.7 65.5 E/NE 1021.3
6-Dec-25 Sat | Mainly cloudy. Sunny intervals. 0 20.3 8.5 69.2 E 1019.8
7-Dec-25 | Sun |[Moderate to fresh easterly winds| 0 21.5 9.5 58.2 W/NW 1019.5
8-Dec-25 | Mon | Moderate ea;ti;zs“o“heamﬂy 0 | 234 12 550 | NANW | 10193
9-Dec-25 | Tue | Mainly fine. gfne ortwolight | o 1 14 60.0 E 1019.8
10-Dec-25 | Wed | MDY Cloudyr'a(i)nne ortwolight) o) | 205 | 112 78.2 E 1018.8
11-Dec-25 | Thu | Mainly cloudy. Sunny periods 0 23.7 9.7 63.0 N/NW 1017.8
12-Dec-25 | Fri | Fresh easterly winds, cloudy. 0 22.5 28.7 60.8 E/SE 1018.3
13-Dec-25 | Sat | Mainly cloudy. Moderate eastto) g 7| 195 | 235 | 730 N | 10198
northeasterly winds.
14-Dec-25 | Sun Dry with sunny periods. Trace 17.6 13.7 32.5 N/NE 1021.9
15-Dec-25 | Mon Dry with sunny periods. 0 17.3 12.5 47.0 E/NE 1021.4
16-Dec-25 | Tue | M0 Cloudyr'a%ne ortwolight) o | 08 | 117 615 | ENE | 10197
17-Dec-25 | Wed Dry with sunny periods. 0 21.9 12 63.7 W/SW 1019.7
18-Dec-25 | Thu | Mainly cloudy. Sunny periods 0 21.9 8.7 57.7 E/NE 1019.4
19-Dec-25 | Fri Fresh easterly winds, cloudy. 0.3 22.2 11.5 70.2 E 1016.6
Mainly cloudy. Moderate to
20-Dec-25 | Sat fresh east to northeasterly 0 24.5 8 54.7 E 1016.6
winds.
21-Dec-25 | Sun | OneortwolightrainSumny | 534 20 62.7 E/SE | 10182
intervals
Mainly cloudy. Moderate to
22-Dec-25 | Mon fresh east to northeasterly 0 21.6 21 63.2 E/SE 1018.9
winds.
23-Dec25 | Tue | OneOrtwolightrain Sunny 5 559 | 475 68.7 E 1017.2
intervals
24-Dec-25 | Wed | Mainly fine. Cloudy. Moderate | |55 9 685 | NANW | 10146
northeasterly winds.
25-Dec-25 | Thu |Mainly °l°udyr'a%ne ortwolight| ) 7 | 179 | 245 57.2 N 1018.3
26-Dec-25 | Fri Dry with sunny periods. 0 14.2 10.2 59.2 E/NE 1021.2
27-Dec-25 | Sat | Mainly cloudy. Sunny periods 0 16.3 10.7 58.7 E/NE 1020.1
28-Dec-25 | Sun | Fresh easterly winds, cloudy. 0 18.4 11.2 59.2 W/NW 1019
Mainly cloudy. Moderate to
29-Dec-25 | Mon fresh east to northeasterly 0 18.8 8.7 63.5 E 1016.9
winds.
30-Dec-25 | Tue Dry with sunny periods. 0 19.5 7 65 W/NW 1015.4
31-Dec-25 | Wed Dry with sunny periods. 0 20.4 20 65 E 1014.8

Remark: The above information was extracted from the Hong Kong Observatory Station of Chek Lap Kok of below link:
hitps://www.hko.gov.hk/en/index. html
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Appendix K

Waste Flow Table
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Appendix L

Environmental Complaints Log
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AUES

Environmental Complaints Log

Date of |Complaint Reference no. Complaint |Investigation

Log ref. complaint route nature fining

Status

AWIN|[—
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Appendix M

Implementation Schedule for
Environmental Mitigation Measures
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