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EXECUTIVE SUMMARY 

ES.01. Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21 
“Construction of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water 
Booster Pumping Station” (hereinafter named as the “Works Contract”). Under this Works 
Contracts, the works mainly comprise of increasing the water treatment capacity of Siu Ho Wan 
water treatment works (SHW WTW) from 150,000m3 per day to 300,000m3 per day within the 
existing water treatment works compound, by constructing new water treatment facilities and a new 
laboratory building and modifying the existing associated facilities; and constructing a new raw 
water booster pumping station at Siu Ho Wan to increase the raw water transfer capacity from Tai 
Lam Chung Reservoir to SHW WTW.   

ES.02. According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan 
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be 
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).   
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project 
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual. 

ES.03. On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”) 
awarded the Works Contracts 7/WSD/21. According to EM&A Manual, only air quality monitoring 
is required to be conducted which related to the works area under Contracts 7/WSD/21 during 
construction phase of the SHW WTW Extension. Moreover, site inspection and audit is required 
under the EM&A program to ensure the recommended environmental mitigation measures are 
implemented properly and effective.   

ES.04. The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the 
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality 
monitoring as well as associated duties in accordance with the EM&A Manual stipulation. 

ES.05. As advised by the Contractor, the major construction works under Works Contract was commenced 
on 24 May 2022.  This is the 45th Monthly EM&A Report presenting monitoring results and 
inspection finding for the Project for the reporting period from 1 to 31 January 2026.  

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES.06. Environmental monitoring activities under the EM&A programme for the Contract in the Reporting 
Month are summarized in the following table. 

Issues Environmental Monitoring Parameters / Inspection Sessions 

Air Quality 24-Hour TSP 5 

Inspection / 
Audit 

ET Regular Environmental Site Inspection 4 

Joint site audit with Project Manager’s Delegate and 
IEC 

1 

ACTION AND LIMIT LEVELS EXCEEDANCE 
ES.07. In the Reporting Month, no air quality monitoring exceedance was recorded.  

SITE INSPECTION 
ES.08. In the Reporting Month, joint site inspections to evaluate the site environmental performance had 

been carried out by the representatives of the PMD, ET and the Contractor on 6, 13, 19 and 27 
January 2026. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 19 
January 2026.  No non-compliance was recorded during the site inspections.  

ENVIRONMENTAL COMPLAINT 
ES.09. In the Reporting Month, no environmental complaint was received. 
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NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 
ES.010. In the Reporting Month, no prosecution or notification of summons was received. 

REPORTING CHANGE 
ES.011. There is no reporting change made for this monthly report. 

FUTURE KEY ISSUES 
ES.012. During the dry season has approached, special attention should be paid on the potential construction 

dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment 
Works. The Contractor should fully implement the construction dust mitigation measures as 
appropriately. 

ES.013. The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge 
Licence under the Water Pollution Control Ordinance.  

ES.014. All other mitigation measures recommended in the Implementation Schedule for Environmental 
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as 
practicable.
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1 INTRODUCTION 

1.1 PROJECT BACKGROUND 
1.1.1 Water Supplies Department (WSD) is the Proponent of the Works Contract 7/WSD/21 – Construction 

of Siu Ho Wan Water Treatment Works Extension and Siu Ho Wan Raw Water Booster Pumping 
Station (hereinafter named as the “Works Contract”).  The Project works predicted by WSD will be 
undertaken about 34 months.  Layout plan of the Project is shown in Appendix A.   
 

1.1.2 According to the Environmental Impact Assessment Ordinance (EIAO), the proposed Siu Ho Wan 
Water Treatment Works Extension is a Designated Project under Schedule 2, which shall be 
implemented under the Environmental Permit EP-207/2005/A (hereinafter called the “EP”).   
Besides, the works for Siu Ho Wan Raw Water Booster Pumping Station is a non-designated project 
which mentioned in Section 1.10 of Environmental Monitoring and Audit (EM&A) Manual. 
 

1.1.3 The Works Contract construction activities mainly include:-  
a. Extension of the existing Siu Ho Wan WTW within the existing Siu Ho Wan WTW compound 

from a capacity of 150,000 m3/day to 300,000 m3/day 
b. Uprating of the treated/fresh water pumping capacity in the existing Siu Ho Wan Raw Water and 

Fresh Water Pumping Station within the existing Siu Ho Wan WTW compound from a capacity 
of 150,000 m3/day to 300,000 m3/day 

c. Construction of the proposed Siu Ho Wan Raw Water Booster Pumping Station and the laying of 
the associated water mains 

 
1.1.4 On 20 March 2022, China Road and Bridge Corporation (hereinafter called the “Main Contractor”) 

awarded the Works Contracts 7/WSD/21.  According to EM&A Manual, only air quality monitoring 
is required to be conducted which related to the works area under Contracts 7/WSD/21 during 
construction phase of the SHW WTW Extension.  Moreover, site inspection and audit is required 
under the EM&A program to ensure the recommended environmental mitigation measures are 
implemented properly and effective.   
 

1.1.5 The Main-Contractor appointed Action-United Environmental Services & Consulting (AUES) as the 
Environmental Team of the Project (hereinafter referred as the “ET”) to implement air quality 
(baseline and impact) monitoring as well as associated duties in accordance with the EM&A Manual 
stipulation. 
 

1.1.6 Some design changes of the Project have been identified after the EIA stage for betterment in the 
design development. Some of these changes requires supplementary environmental review to address 
their likely environmental impacts and to identify any additional mitigation measures required for 
compliance with the EIAO. Supplementary environmental review has been performed for the changes 
and the review results are presented in the “Review Report on Environmental Impact Assessment 
(Review Report on EIA)” prepared under “Agreement No. CE 82/2017 (WS)”. Having reviewed the 
Review Report on EIA, no changes to the environmental monitoring requirement in the EM&A 
Manual are proposed for the work of SHW WTW Extension.  
 

1.1.7 According to the approved EM&A Manual, only air quality is required to be monitored during the 
construction phase of the Project. As part of the EM&A program, baseline monitoring is required to 
determine the ambient environmental conditions. Pursuant to the EM&A Manual, baseline 
environmental monitoring is required to be conducted prior to commencement of the construction 
works under the Project. Baseline air quality monitoring was conducted from 8 to 21 April 2022.  
During the baseline monitoring period, no major construction activities under the Project was 
observed. 

 
1.1.8 As advised by the Contractor, the major construction works under Works Contract was commenced 

on 24 May 2022.  This is the 45th Monthly EM&A Report presenting monitoring results and 
inspection finding for the Project for the reporting period from 1 to 31 January 2026.  
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1.2 REPORT STRUCTURE 
1.2.1 The Monthly EM&A Report is structured into the following sections:- 

Section 1  Introduction 
Section 2 Project Organization and Construction Progress 
Section 3 Summary of Impact Monitoring Requirements  
Section 4 Air Quality Monitoring 
Section 5 Waste Management  
Section 6 Site Inspections 
Section 7 Environmental Complaints and Non-Compliances 
Section 8 Implementation Status of Mitigation Measures 
Section 9 Conclusions and Recommendations 
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2 PROJECT ORGANISATION AND CONSTRUCTION PROGRESS 

2.1 PROJECT ORGANISATION 
2.1.1 The project organization is shown in Appendix B.  The roles and responsibilities of the various 

parties involved in the EM&A process and the organizational structure of the organizations 
responsible for implementing the EM&A programme are outlined below. 

 
Water Supplies Department (WSD) 

2.1.2 WSD is the Project Proponent and the Permit Holder of the EP of the development of the Project and 
will assume overall responsibility for the project. An Independent Environmental Checker (IEC) shall 
be employed by WSD to audit the results of the EM&A works carried out by the ET. 
 
Environmental Protection Department (EPD) 

2.1.3 EPD is the statutory enforcement body for environmental protection matters in Hong Kong. 
 

Project Manager’s Delegate (PMD) 
2.1.4 The PMD is responsible for overseeing the construction works and for ensuring that the works are 

undertaken by the Contractor in accordance with the specification and contract requirements. The 
duties and responsibilities of the PDM with respect to EM&A are: 
 Supervise the Contractor’s activities and ensure that the requirements in the EM&A Manual are 

fully complied with; 
 Inform the Contractor when action is required to reduce impacts in accordance with the Event 

and Action Plans; 
 Comply with the agreed Event Contingency Plan in the event of any exceedance. 

 
The Contractor 

2.1.5 The Main Contractor is responsible perform construction works and for ensuring that the works are 
undertaken compliance with the specification and contract requirements. The duties and 
responsibilities of the Main Contractor with respect to EM&A are: 
 Employ an ET to undertake monitoring, laboratory analysis and reporting of environmental 

monitoring and audit;  
 Provide information / advice to the ET regarding works activities which may contribute, or be 

continuing to the generation of adverse environmental conditions;  
 Submit proposals on mitigation measures in case of exceedances of Action and Limit levels in 

accordance with the Event and Action Plans;  
 Implement measures to reduce impact whenever Action and Limit levels are exceeded;  
 Implement the corrective actions instructed by PMD;  
 Accompany joint site audit undertaken by the ET; and  
 Adhere to the procedures for carrying out complaint investigation.  

 
Environmental Team (ET) 

2.1.6 The ET is responsible perform implementation EM&A programmes of the Contract Works as 
stipulated in the Updated EM&A Manual ensure the works are fully compliance with environmental 
regulations. The duties and responsibilities of the ET with respect to EM&A are:  
 Set up all the required environmental monitoring stations; 
 Monitor various environmental parameters as required in the EM&A Manual; 
 Analyze the EM&A data and review the success of EM&A programme to cost effectively 

confirm the adequacy of mitigation measures implemented and the validity of the EIA predictions 
and to identify any adverse environmental impacts arising; 

 Carry out site inspection to investigate and audit the Contractor’s site practice, equipment and 
work methodologies with respect to pollution control and environmental mitigation, and take 
proactive actions to pre-empt problems; 

 Audit and prepare audit reports on the environmental monitoring data and site environmental 
conditions; 
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 Report on the EM&A results to the IEC, Contractor, the PMD and EPD or its delegated 
representative; 

 Recommend suitable mitigation measures to the Contractor in the case of exceedance of Action 
and Limit levels in accordance with the Event and Action Plans; 

 Undertake regular and ad-hoc on-site audits / inspections and report to the Contractor and the ER 
of any potential non-compliance; and 

 Follow up and close out non-compliance actions. 
 

Independent Environmental Checker (IEC) 
2.1.7 The duties and responsibilities of IEC with respect to EM&A are: 

 Review the EM&A works performed by the ET (at not less than monthly intervals); 
 Audit the monitoring activities and results (at not less than monthly intervals); 
 Report the audit results to the PMD and EPD in parallel; 
 Review the EM&A reports (monthly summary reports) submitted by the ET; 
 Review the proposal on mitigation measures submitted by the Contractor in accordance with the 

Event and Action Plans; 
 Check the mitigation measures submitted by the Contractor in accordance with the Event and 

Action Plans; 
 Check the mitigation measures that have been recommended in the EIA and this Manual, and 

ensure they are properly implemented in a timely manner, when necessary;  
 Report the findings of site inspections and other environmental performance reviews to PMD and 

EPD; 
 Coordinate the monitoring and auditing works for all the on-going contracts in the area in order to 

identify possible sources / causes of exceedances and recommend suitable remedial actions where 
appropriate; and 

 Coordinate the assessment and response to complaints / enquires from locals, green groups, 
district councils or the public at large. 

 
2.2 CONSTRUCTION PROGRESS 
2.2.1 The major construction activities conducted under the Contract in the Reporting Period are listed 

below.  The 3-month rolling construction programme is shown in Appendix C. 

 Internal E&M works were in progress at portion BPS-1 
 Construction of road pavement works at portion BPS-1 
 Installation of drainage pipe at portion WTW-1 
 Water tightness test of SRGF tank at portion WTW-1 
 Internal ABWF works was in progress at portion WTW-1 
 Installation of building services at portion WTW-1 
 Internal ABWF works was in progress at portion WTW-2  
 Installation of building services at portion WTW-2 
 Installation of lime dosing tank & dross pipe at portion WTW-4 
 Installation of cable containment at portion WTW-4 
 Construction of HV/LV and drainage system at portion WTW-7 
 Construction of DN1200 BV Chamber & pipe fitting at portion WTW-7 
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2.3 SUMMARY OF ENVIRONMENTAL PERMITS AND LICENCES 
2.3.1 Summary of the relevant permits, licences, and/or notifications on environmental protection for the 

Project are presented in Table 2-1. 
Table 2-1 Status of Environmental Licences and Permits of the Contract 

Item Description 

Licence/Permit Status 
Reference No./ 

License No./ 
Account No. 

Approval 
Date 

Expiry 
Date Status 

1 Environmental Permit EP-207/2005/A NA NA Valid  

2 
Air Pollution Control 
(Construction Dust) 
Regulation 

Ref: 477913 23 Mar 2022 N/A Valid 

3 
Waste Disposal Regulation – 
Billing Account for Disposal 
of Construction Waste 

EPD Ref. No: 
RS02509 

Acc. No.: 7043631 
08 Apr 2022 N/A Valid 

4 Chemical Waste Producer 
Registration 5213-961-C4701-01 31 May 2023 N/A Valid 

5 
Water Pollution Control 
Ordinance – Discharge 
Licence 

WT00041885-2022 8 Sep 2022 30 Sep 
2027 Valid 

6 Construction Noise Permit GW-RS0944-25 1 Oct 2025 31 Mar 
2026 Valid 
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3 SUMMARY OF IMPACT MONITORING REQUIREMENTS 

3.1 GENERAL 
3.1.1 Only air quality monitoring is required to carry out related to Works contracts 7/WSD/21 during the 

construction phase to ensure the dust mitigation measures and performance properly implementation.  
 

3.1.2 The other environmental monitoring for Works Area of Pui O was related to other Works Contracts 
and will be implemented by other appointed ET. 
 

3.1.3 According to the Review Report on EIA, no changes to the environmental monitoring requirement in 
the EM&A Manual are proposed for the work of SHW WTW Extension. Air quality monitoring work 
will be implemented according to the EM&A Manual. 
 

3.2 MONITORING PARAMETERS 
3.2.1 The EM&A program of construction phase monitoring shall cover the following environmental issues: 

 Air quality; 
 

3.2.2 A summary of impact monitoring parameters is presented in Table 3-1: 
Table 3-1 Summary of Monitoring Parameters 

Environmental 
Issue Parameters 

Air Quality 
 1-hour TSP by Real-Time Portable Dust Meter( as required in case of 

complaints); and 
 24-hour TSP by High Volume Air Sampler. 

 
3.3 MONITORING LOCATIONS 
3.3.1 According to the Review Report on EIA, air quality monitoring work should be implemented 

according to the EM&A Manual. As stated in Section 4 of EM&A Manual, there was only one air 
quality monitoring station designated under SHW WTW Extension.  The air quality monitoring 
locations is listed in Table 3-2. 

Table 3-2 Designated Air Quality Monitoring Stations 
Monitoring Station 
Identification No Location 

SHWAB Siu Ho Wan WTW Administration Building 
 
3.4 MONITORING FREQUENCY AND PERIOD  
3.4.1 The requirements of impact monitoring are stipulated in Sections 2.1.9 of the approved EM&A 

Manual and presented as follows. 
 

Air Quality Monitoring 
3.4.2 Frequency of impact air quality monitoring is as follows: 

 1-hour TSP 3 times every six days (as required in case of complaints) 
 24-hour TSP Once every 6 days during course of works. 

 
 

3.5 MONITORING EQUIPMENT 
Air Quality Monitoring 

3.5.1 The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume 
sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 50), 
Appendix B.  If the ET proposes to use a direct reading dust meter to measure 1-hour TSP levels, it 
shall submit sufficient information to the IEC to approve. 
 

3.5.2 The filter paper of 24-hour TSP measurement shall be determined by HOKLAS accredited laboratory. 
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3.5.3 All equipment to be used for air quality monitoring are listed in below table. 

Table 3-3 Air Quality Monitoring Equipment 

Equipment Model 
24-Hr TSP 

High Volume Air Sampler TISCH High Volume Air Sampler, HVS Model 
TE-5170* 

Calibration Kit TISCH Model TE-5025A* 
1-Hour TSP 

Portable Dust Meter 
Sibata LD-3B Laser Dust monitor Particle Mass 
Profiler & Counter / SidePak™ Personal Aerosol 
Monitor AM510 

* Instrument was used in the Reporting Period and the calibration certificate could be referred in 
Appendix E. 

 
3.6 MONITORING PROCEDURES 

1-hour TSP 
3.6.1 Operation of the 1-hour TSP meter will follow manufacturer’s Operation and Service Manual. 

 
3.6.2 The 1-hour TSP monitor, brand named “Sibata LD-3B Laser Dust monitor Particle Mass Profiler & 

Counter” is a portable, battery-operated laser photometer. The 1-hour TSP meter provides a real time 
1-hour TSP measurement based on 900 light scattering. The 1-hour TSP monitor consists of the 
following: 
a. A pump to draw sample aerosol through the optic chamber where TSP is measured; 
b. A sheath air system to isolate the aerosol in the chamber to keep the optics clean for maximum 

reliability; and 
c. A built-in data logger compatible with Windows based program to facilitate data collection, 

analysis and reporting. 
 

3.6.3 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer prior 
to purchasing. Span check and BG of the instrument will be performed before each monitoring event. 
A valid calibration certificate is attached in Appendix E. 
 
24-hour TSP 

3.6.4 The equipment used for 24-hour TSP measurement is the High Volume Sampler (hereinafter the 
“HVS”) brand named TISCH, Model TE-5170 TSP High Volume Air Sampler, which complied with 
EPA Code of Federal Regulation, Appendix B to Part 50. The HVS consists of the following: 
a. An anodized aluminum shelter;  
b. A 8”x10” stainless steel filter holder; 
c. A blower motor assembly; 
d. A continuous flow/pressure recorder; 
e. A motor speed-voltage control/elapsed time indicator; 
f. A 7-day mechanical timer, and  
g. A power supply of 220v/50 Hz 
 

3.6.5 For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for protection 
and also it is sat on the existing ground or the roof of building.  The flow rate of the HVS between 
0.6m3/min and 1.7m3/min will be properly set in accordance with the manufacturer’s instruction to 
within the range recommended in EPA Code of Federal Regulation, Appendix B to Part 50.  Glass 
Fiber Filter 8" x 10" of TE-653 will be used for 24-Hour TSP monitoring and would be supplied by 
laboratory.  The general procedures of sampling are described as below:- 
 A horizontal platform with appropriate support to secure the samples against gusty wind should 

be provided; 
 Installed with elapsed-time meter with ± 2 minutes accuracy for 24 hours operation; 
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 Equipped with a timing/control device with ± 5 minutes accuracy for 24 hours operation; 
 With flow control accuracy for ± 2.5% deviation over 24-hour sampling period; 
 No two samplers should be placed less than 2 meters apart; 
 The distance between the sampler and an obstacle, such as building, must be at least twice the 

height that the obstacle protrudes above the sample; 
 A minimum of 2 meters of separation from any supporting structure, measured horizontally is 

required; 
 Before placing any filter media at the HVS, the power supply will be checked to ensure the 

sampler work properly; 
 The filter paper will be set to align on the screen of HVS to ensure that the gasket formed an air 

tight seal on the outer edges of the filter.  Then filter holder frame will be tightened to the filter 
hold with swing bolts.  The holding pressure should be sufficient to avoid air leakage at the 
edge.  

 The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 00:00 
mid-night next day).  Information will be recorded on the field data sheet, which would be 
included the sampling data, starting time, the weather condition at current and the filter paper ID 
with the initial weight; 

 After sampling, the filter paper will be collected and transfer from the filter holder of the HVS to 
a sealed envelope and sent to a local HOKLAS accredited laboratory for quantifying. 

 
3.6.6 All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 70% 

HR (Relative Humidity) and 25oC, for six months prior to disposal. 
 

3.6.7 The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for sampling, 
and after in two months interval with the manufacturer’s instruction using the NIST-certified standard 
calibrator (Tisch Calibration Kit Model TE-5025A) to establish a relationship between the follow 
recorder meter reading in cfm (cubic feet per minute) and the standard flow rate, Qstd, in m3/min.  
Motor brushes of HVS will be regularly replaced of about five hundred hours per time. Valid 
certificates of the calibration kit and HVS are attached in Appendix E. 

   

3.7 DERIVATION OF ACTION/LIMIT (A/L) LEVELS 
3.7.1 The baseline results form the basis for determining the environmental acceptance criteria for the 

impact monitoring.  According to the approved Environmental Monitoring and Audit Manual, the air 
quality criteria were set up, namely Action and Limit levels are listed in Tables 3-4. 

Table 3-4 Action and Limit Levels of Air Quality 

Monitoring Station 
Action Level (µg /m3) Limit Level (µg/m3) 

1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 
SHWAB 291 170 500 260 

 
3.8 METEOROLOGICAL INFORMATION 
3.8.1 The meteorological information including wind direction, wind speed, humidity, rainfall, air pressure 

and temperature is extracted from the Chek Lap Kok Station.  Meteorological data are attached in 
Appendix J. 
 

3.9 DATA MANAGEMENT AND DATA QUALITY ASSURANCE / QUALITY CONTROL (QA/QC)  
3.9.1 All monitoring data were handled by the ET’s in-house data recording and management system. 

 
3.9.2 The monitoring data recorded in the equipment were downloaded directly from the equipment at each 

monitoring day or after completion of baseline measurement.  The downloaded monitoring data were 
input into a computerized database properly maintained by the ET.  The laboratory results were input 
directly into the computerized database and checked by personnel other than those who input the data. 
 

3.9.3 For monitoring parameters that require laboratory analysis, the local laboratory shall follow the 
QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests. 
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4 AIR QUALITY MONITORING 

4.1 GENERAL 
4.1.1 The air quality monitoring schedule is presented in Appendix G and the monitoring results are 

summarised in the following sub-sections.  
 

4.1.2 In the reporting Period, no air quality complaint was received, thus no 1-hour TSP monitoring required 
to conduct according to Section 2.19 of the approved EM&A Manual. 
 

4.2 AIR MONITORING RESULTS  
4.2.1 In the Reporting Period, a total of 5 events 24-hour TSP monitoring were carried out and the 

monitoring results are summarized in Table 4-1.  The detailed 24-hour monitoring data are presented 
in Appendix H and the relevant graphical plots are shown in Appendix I.   

Table 4-1 Summary of 24-hour TSP Monitoring Result – SHWAB  
24-hour TSP (µg/m3) 

Date Meas. Result 
5-Jan-26 109  
10-Jan-26 140  
16-Jan-26 109  
22-Jan-26 111  
28-Jan-26 73 
Average 
(Range) 

109 
(73 – 140) 

 
4.2.2 As shown in Tables 4-1, all the 24-hour TSP monitoring results were below the Action/Limit Levels. 

No Notification of Exceedance (NOE) was issued in this Reporting Period.  
 

4.2.3 The meteorological data during the impact monitoring days are summarized in Appendix J. 
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5 WASTE MANAGEMENT 

5.1 GENERAL WASTE MANAGEMENT 
5.1.1 Waste management was carried out in accordance with the Waste Management Section in the 

Environmental Management Plan for the Contract. 
 
5.2 RECORDS OF WASTE QUANTITIES 
5.2.1 All types of waste arising from the construction works are broadly classified into the following: 

 Insert construction and demolition (C&D) material; and  
 C&D waste. 

 
5.2.2 The quantities of waste for disposal in this Reporting Month under the Contract are summarised in 

Tables 5-1 and 5-2 and the Waste Flow Table as shown in Appendix K.  Whenever possible, 
materials were reused on-site as far as practicable. 

Table 5-1 Summary of Quantities of Inert C&D Materials for the Contract 
 

 
Table 5-2 Summary of Quantities of C&D Wastes for the Contract 

Type 
Quantity in 
Reporting 

Month 

Disposal / Dumping 
Ground 

Recycled Metal (‘000kg) 0.010 NA 
Recycled Paper / Cardboard Packing (‘000kg) 0.469 NA 
Recycled Plastic (‘000kg) 0.012 NA 
Chemical Wastes (‘000kg) 0.020 NA 
General Refuses (in T)  108.490 NENT 

 
 

Type 
Quantity in 
Reporting 

Month 

Disposal / Dumping 
Ground 

Reused in this Contract (Inert) (in T)  0 NA 
Reused in other Contracts/ Projects (Inert) (in T) 0 NA 
Disposal as Public Fill (Inert) (in T) 2625.230 TM 38 
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6 SITE INSPECTIONS 

6.1 REQUIREMENTS 
6.1.1 According to the EM&A Manual, the programme of environmental site inspection shall be 

formulation by ET Leader.  Weekly environmental site inspections were carried out to confirm the 
environmental performance. 

 
6.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH 
6.2.1 In the Reporting Month, joint site inspections to evaluate the site environmental performance were 

carried out by the representatives of the PMD, ET and the Contractor on 6, 13, 19 and 27 January 
2026. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 19 January 
2026.  No non-compliance was recorded. 

 
6.2.2 The findings / deficiencies observed during the weekly site inspections are listed in Table 6-1. 

Table 6-1 Site Observations for the Contract  

Date Findings / Deficiencies Follow-Up Status 
6 January 2026  Construction waste was observed at 

WTB, with should be disposed 
properly to enhance house-keeping.  

 
 

 The stagnant water was cumulated at 
basement; the Contractor was 
reminded to remove regularly to 
prevent mosquito breeding.  

 Dump truck has been 
arranged and the 
construction waste has been 
removed to further enhance 
house-keeping.  

 Reminder only.  

13 January 2026  The Contractor was reminded to 
spray water at haul road to minimize 
dust generation.  

 The Contractor was reminded to 
dispose construction waste properly 
to enhance house-keeping.  

 Reminder only.  
 
 

 Reminder only.  

19 January 2026  The Contractor was reminded to 
dispose construction waste properly.  

 Reminder only.  

27 January 2026  Construction waste was cumulated 
at OLB, which should be disposed 
properly to enhance house-keeping.  

 The Contractor was reminded to 
remove stagnant water prevent 
mosquito breeding.  

 The Contractor was reminded to 
spray water at haul road and for 
breaking work regularly to minimize 
dust generation.  

 The construction waste has 
been removed. 

 
 Reminder only.  

 
 

 Reminder only.  
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7 ENVIRONMENTAL COMPLAINTS AND NON-COMPLIANCES 

7.1 ENVIRONMENTAL COMPLAINTS, SUMMONS AND PROSECUTIONS 
7.1.1 There was no environmental complaint, prosecution or notification of summons received in the 

Reporting Month. 
 
7.1.2 The statistical summary table of the environmental complaints, summons and prosecution are 

presented in Tables 7-1, 7-2 and 7-3.  Detailed complaint log for the Contract is presented in 
Appendix L. 

 
Table 7-1 Statistical Summary of Environmental Complaints 

Reporting Month Environmental Complaint Statistics 
Frequency Cumulative Project related complaint 

24 May 2022 to 31 
December 2025 0 0 0 

1 to 31 January 2026 0 0 0 
 

Table 7-2 Statistical Summary of Environmental Summons 

Reporting Month Environmental Summons Statistics 
Frequency Cumulative Project related summons 

24 May 2022 to 31 
December 2025 0 0 0 

1 to 31 January 2026 0 0 0 
 

Table 7-3 Statistical Summary of Environmental Prosecution 

Reporting Month Environmental Prosecution Statistics 
Frequency Cumulative Project related prosecution 

24 May 2022 to 31 
December 2025 0 0 0 

1 to 31 January 2026 0 0 0 
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8 IMPLEMENTATION STATUS OF MITIGATION MEASURES 

8.1 GENERAL REQUIREMENTS 
8.1.1 The environmental mitigation measures recommended in the ISEMM in the EM&A Manual covered 

the issues of dust, noise, water, waste, land contamination and ecology and they are summarised and 
presented in Appendix M.  

 
8.1.2 The Contract works under the Project shall be implementing the required environmental mitigation 

measures according to the EM&A Manual as subject to the site conditions.  Environmental 
mitigation measures generally implemented by the Contract and the implementation status are shown 
in Appendix M.   
 

8.2 TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH 
8.2.1 According to the information provided by the Contractor, the major construction activities under the 

Contract in the coming month are listed below: 

• Construction of HV/LV cable duct from OLB to WTB 
• Exterior finishing works at portion WTW-1 
• Interior finishing works at level +37.0mPD and +44.0mPD at portion WTW-1 
• Water testing on BAC filter tank at portion WTW-1 
• Exterior finishing works at portion BPS-1 
• Interior finishing works at portion BPS-1 
• Construction of HV/LV cable ducts, drawpits and drainage system at portion BPS-1 
• Construction of road pavement works at portion BPS-1 

 
8.3 KEY ISSUES FOR THE COMING MONTH 
8.3.1 During to the dry season has approached, special attention should be paid on the potential construction 

dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. 
The Contractor should fully implement the construction dust mitigation measures as appropriately. 
 

8.3.2 The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge 
Licence under the Water Pollution Control Ordinance.  
 

8.3.3 All other mitigation measures recommended in the Implementation Schedule for Environmental 
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as 
practicable.
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9 CONCLUSIONS AND RECOMMENDATIONS 

9.1 CONCLUSIONS 
9.1.1 As advised by the Contractor, the major construction works under Works Contract was commenced 

on 24 May 2022.  This is the 45th Monthly EM&A Report presenting monitoring results and 
inspection finding for the Project for the reporting period from 1 to 31 January 2026.  

 
9.1.2 In the Reporting Month, no 24-hour TSP monitoring results triggered the Action/Limit level was 

recorded. No NOE or the associated corrective actions were therefore issued.   
 

9.1.3 In the Reporting Month, joint site inspections to evaluate the site environmental performance had been 
carried out by the representatives of the PMD, ET and the Contractor on 6, 13, 19 and 27 January 
2026. Joint site inspection with PMD, ET, IEC and the Contractor was carried out on 19 January 
2026.  No non-compliance was recorded during the site inspections.  

 
9.1.4 In the Reporting Month, no environmental complaint, prosecution or notification of summons was 

received.  In addition, no emergency event related to violation of environmental legislation for illegal 
dumping and landfilling was received. 

 
9.2 RECOMMENDATIONS 
9.2.1 Due to the dry season had approached; special attention should be paid on the potential construction 

dust impact since most of the construction sites are adjacent to Siu Ho Wan Sewage Treatment Works. 
The Contractor should fully implement the construction dust mitigation measures as appropriately. 
 

9.2.2 The Contractor was reminded that all effluent discharge shall fulfill the requirement of Discharge 
Licence under the Water Pollution Control Ordinance.  
 

9.2.3 All other mitigation measures recommended in the Implementation Schedule for Environmental 
Mitigation Measures of the EM&A Manual should be properly implemented and maintained as far as 
practicable.
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Appendix A 
 

Layout Plan of the Project 
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Appendix B 
 

Project Organization 
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Contact Details of Key Personnel  
 

Organisation Project Role Position Name Tel No. 

Binnies Hong Kong 
Limited 

Project 
Manager’s 
Delegate 

Chief Resident Engineer Mr. Gilbert Ying 6343 1027 

Senior Resident Engineer Mr. Raymond Kok 9037 1280 

Resident Engineer Mr. Michael Ng 9198 7268 

Assistant Resident 
Engineer Mr. Joshua Tam 9769 8786 

China Road and 
Bridge Corporation Contractor 

Construction Manager Mr. Raymond Mau 5335 9571 

Site Agent Mr. Chan Ming-tai 9358 7007 

Environmental Manager Mr. Dennis Ho 5645 0563 

Environmental Officer Mr. KF So 6273 1608 

Environmental Supervisor Mr. Henry Cheung 5988 6488 

Allied 
Environmental 
Consultants Limited 

Independent 
Environmental 
Checker 

Principle Consultant  Ms. Joanne Ng 2815 7028 

Action-United 
Environmental 
Services and 
Consulting 
 

Environmental 
Team 

Environmental Team 
Leader Mr. Tam Tak Wing 2959 6059 

Environmental Consultant Mr. Ben Tam 2959 6059 

Environmental Consultant Ms. Nicola Hon 2959 6059 
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Appendix C 
 

3-month Rolling Construction Programme 
 















Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual Finish Total F loat Duration %
Complete

S221910 Media backwash and distribution test 5d 5d 09-Feb-26 13-Feb-26 17d 0%

BACF 4 InstallationBACF 4 Installation 29d 29d 04-Feb-26 12-Mar-26 8d 0%

S221930 Air Scour header, J-riser,Anchor rods,washwater trough,etc 5d 5d 04-Feb-26 09-Feb-26 8d 0%

S221950 Underdrain assmbly and grouting 5d 5d 10-Feb-26 14-Feb-26 8d 0%

S221960 Washwater trough installation 5d 5d 16-Feb-26 24-Feb-26 8d 0%

S221970 Underdrain backwash and distribution test 4d 4d 25-Feb-26 28-Feb-26 8d 0%

S221980 Support Gavel installation 5d 5d 02-Mar-26 06-Mar-26 8d 0%

S221990 Activated Carbon installation 5d 5d 07-Mar-26 12-Mar-26 8d 0%

S222000 Media backwash and distribution test 5d 5d 02-Mar-26 06-Mar-26 8d 0%

MCC and Transformer RoomMCC and Transformer Room 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222771 MCC installation 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222772 Transformer installation 10d 10d 31-Dec-25 12-Jan-26 40d 0%

Chemical PlantsChemical Plants 10d 10d 14-Feb-26 28-Feb-26 7d 0%

S222780 Sodium Phosphate Plant E&M installation 10d 10d 14-Feb-26 28-Feb-26 7d 0%

S222790 Ammonium Sulphate Plant E&M installation 10d 10d 14-Feb-26 28-Feb-26 7d 0%

S222800 Sodium Sulphite Plant E&M installation 10d 10d 14-Feb-26 28-Feb-26 7d 0%

Sampling SystemSampling System 10d 10d 30-Jan-26 10-Feb-26 20d 0%

S222810 Sampling System E&M installation 10d 10d 30-Jan-26 10-Feb-26 20d 0%

Service Water SystemService Water System 10d 10d 30-Jan-26 10-Feb-26 20d 0%

S222820 Service Water System E&M installation 10d 10d 30-Jan-26 10-Feb-26 20d 0%

Lamella & Supernatant PlantLamella & Supernatant Plant 171d 10d 02-Jun-25 A 12-Jan-26 02-Jun-25 45d 94.15%

S222850 Pipeworks, valves and instruments installation 45d 10d 19-Sep-25 A 12-Jan-26 19-Sep-25 35d 77.78%

S222860 Electrical installation 10d 10d 31-Dec-25 12-Jan-26 25d 0%

S222870 Lifting Appliance installation and load test for WTB 150d 10d 02-Jun-25 A 12-Jan-26 02-Jun-25 45d 93.33%

Building ServicesBuilding Services 30d 30d 31-Dec-25 04-Feb-26 25d 0%

S222900 Installation of MVAC system,plumbing and drainage system 30d 30d 31-Dec-25 04-Feb-26 25d 0%

S222910 Installation of Fire services system 30d 30d 31-Dec-25 04-Feb-26 18d 0%

S222920 Plumbing and Drainage System 10d 10d 31-Dec-25 12-Jan-26 11d 0%

S222930 Electrical Services 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222940 Installation of CCTV system 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222950 Security Access Control System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222960 Telephone System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222970 Wireless Communication System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222980 Public Address System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S222990 Photvoltalic Solar Power System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S223000 Water Leakage Detection System 10d 10d 31-Dec-25 12-Jan-26 45d 0%

Power Supply SystemPower Supply System 45d 45d 31-Dec-25 25-Feb-26 17d 0%

S202271 Conctruction of HV/LV Cable Pit 15d 15d 31-Dec-25 17-Jan-26 8d 0%



Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual Finish Total F loat Duration %
Complete

S202272 Installation of cable tray and cables 15d 15d 19-Jan-26 04-Feb-26 8d 0%

S302273 Backfill and Road Reinstatement Works for West Side of WTB 15d 15d 05-Feb-26 25-Feb-26 17d 0%

Temporary Recirculation route for T&CTemporary Recirculation route for T&C 10d 10d 23-Feb-26 04-Mar-26 9d 0%

S223100 Installation of temporary pumps at SRGF Outlet Channels 5d 5d 26-Feb-26 02-Mar-26 9d 0%

S223110 Installation of pipework, valves and instruments 5d 5d 23-Feb-26 27-Feb-26 9d 0%

S223120 Electrical installation 5d 5d 23-Feb-26 27-Feb-26 9d 0%

S223130 Functional test of the recirculation system 5d 5d 28-Feb-26 04-Mar-26 9d 0%

Temporary Arrangements for Discharge to Waste StreamsTemporary Arrangements for Discharge to Waste Streams 20d 20d 13-Jan-26 04-Feb-26 25d 0%

S223140 Installation of wastewater treatment units besides Thickener Feed 10d 10d 13-Jan-26 23-Jan-26 25d 0%

S223150 Installation of pipeworks, valves and instruments 10d 10d 24-Jan-26 04-Feb-26 25d 0%

S223160 Electrical installation 10d 10d 24-Jan-26 04-Feb-26 25d 0%

Mechanical WorksMechanical Works 20d 20d 05-Jan-26 27-Jan-26 32d 0%

S223206 Installation of lifting appliances at WTB 20d 20d 05-Jan-26 27-Jan-26 32d 0%

Testing and CommissioningTesting and Commissioning 24d 24d 10-Feb-26 05-Mar-26 9d 0%

S223240 Individual tests of sub-system 5d 5d 01-Mar-26 05-Mar-26 9d 0%

S223250 Power energization at WTB 5d 5d 10-Feb-26 14-Feb-26 16d 0%

Inlet ChamberInlet Chamber 40d 40d 31-Dec-25 16-Feb-26 15d 0%

S223300 Construction of inlet valve chamber- 10d 10d 31-Dec-25 12-Jan-26 15d 0%

S223310 Installation of E&M works- 10d 10d 05-Feb-26 16-Feb-26 15d 0%

Flowmeter ChambersFlowmeter Chambers 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S223320 Construction of flow meter chambers- 10d 10d 31-Dec-25 12-Jan-26 45d 0%

S223330 Installation of flowmeters and associated pipeworks and equipment- 10d 10d 31-Dec-25 12-Jan-26 45d 0%

Office and Laboratory BuildingOffice and Laboratory Building 776d 74d 30-May-24 A 14-Mar-26 30-May-24 30d 90.46%

Statutory Submission scheduleStatutory Submission schedule 28d 28d 13-Jan-26 09-Feb-26 36d 0%

S223400 FS_Form FSI314, FSI 501 & As-built dwgs  for O&LB 14d 14d 13-Jan-26 26-Jan-26 36d 0%

S223410 FS_Certificate (Acceptance memo)  for O&LB 14d 14d 27-Jan-26 09-Feb-26 36d 0%

Eletrical WorksEletrical Works 205d 20d 04-Aug-25 A 23-Jan-26 04-Aug-25 61d 90.24%

S223430 Installation of emergency generator system 85d 20d 04-Aug-25 A 23-Jan-26 04-Aug-25 61d 76.47%

S223440 Installation of cable tray and cables 140d 20d 21-Oct-25 A 23-Jan-26 21-Oct-25 21d 85.71%

Building ServiceBuilding Service 629d 20d 30-May-24 A 23-Jan-26 30-May-24 35d 96.82%

S223450 Installation of MVAC system and electrical services 180d 15d 04-Jul-25 A 17-Jan-26 04-Jul-25 27d 91.67%

S223450.1 Installation of Fire services system 100d 15d 30-May-24 A 17-Jan-26 30-May-24 27d 85%

S223460 Installation of plumbing and drainage system 150d 10d 24-May-25 A 12-Jan-26 24-May-25 30d 93.33%

S223470 Installation of CCTV system,security access control system,wireless communication system and PA system 170d 15d 23-Oct-25 A 23-Jan-26 23-Oct-25 35d 91.18%

S223475 Installation of water leakage detection system 90d 15d 13-Nov-25 A 17-Jan-26 13-Nov-25 25d 83.33%

Procurement of Laboratory Funiture and EquipmentProcurement of Laboratory Funiture and Equipment 90d 15d 02-Oct-25 A 17-Jan-26 02-Oct-25 35d 83.33%

S202011 Procurement of furniture and laboratory equipment 90d 15d 02-Oct-25 A 17-Jan-26 02-Oct-25 35d 83.33%

Architectural Works,Furniture and Labortory EquipmentArchitectural Works,Furniture and Labortory Equipment 90d 10d 06-Jun-25 A 12-Jan-26 06-Jun-25 30d 88.89%

46 47 48 49 50 51
Dec Jan Feb Mar Apr May

2025 2026

Temporary Recirculation route for T&C
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Activity ID Activity Name Duration Remaining
Duration

Start Finish Actual Start Actual Finish Total F loat Duration %
Complete

S223500 Installation of furniture and laboratory equipment 90d 10d 06-Jun-25 A 12-Jan-26 06-Jun-25 30d 88.89%

CLP InterfaceCLP Interface 30d 30d 31-Dec-25 04-Feb-26 8d 0%

S402001 CLP Cable Lead-in from Cheung Tung Road (by CLP) 30d 30d 31-Dec-25 04-Feb-26 8d 0%

Testing and CommissioningTesting and Commissioning 27d 27d 05-Feb-26 03-Mar-26 9d 0%

S223505 Power energization at O&LB 5d 5d 05-Feb-26 09-Feb-26 9d 0%

S223510 Inspection after installation of E&M works 14d 14d 10-Feb-26 23-Feb-26 9d 0%

S223520 Setting to work (PS 9.5.1) 14d 14d 18-Feb-26 03-Mar-26 9d 0%

S223530 Individual tests of sub-system 14d 14d 17-Feb-26 02-Mar-26 9d 0%

Reinstatement WorksReinstatement Works 60d 60d 31-Dec-25 14-Mar-26 2d 0%

S223540 Removal of Concrete Blocks and Dismantling ELS 50d 50d 31-Dec-25 03-Mar-26 2d 0%

S223541 Drainage works near the O&LB 20d 20d 07-Jan-26 29-Jan-26 27d 0%

S223542 Paving works around the O&LB 10d 10d 13-Jan-26 23-Jan-26 32d 0%

S223545 Backfill and Reinstatement the road 10d 10d 04-Mar-26 14-Mar-26 2d 0%

Dewatering BuildingDewatering Building 295d 40d 16-Nov-24 A 16-Feb-26 16-Nov-24 16d 86.44%

S223610 Installation of new filter press system 270d 15d 16-Nov-24 A 17-Jan-26 16-Nov-24 16d 94.44%

S223615 Replacement  of  MVAC  system 150d 30d 20-Mar-25 A 04-Feb-26 20-Mar-25 25d 80%

S223617 Dewatering system Testing and Commissioning 24d 24d 19-Jan-26 14-Feb-26 16d 0%

S223618 Handover to Plant Operater 1d 1d 16-Feb-26 16-Feb-26 16d 0%

Washwater SystemWashwater System 30d 30d 31-Dec-25 04-Feb-26 32d 0%

S223620 Modification of washwater equalization tanks No.1 and No.2- 15d 15d 31-Dec-25 17-Jan-26 41d 0%

S223630 Modification of sludge thickeners and associated pipeworks 15d 15d 31-Dec-25 17-Jan-26 37d 0%

S223635 Electrical installation 10d 10d 13-Jan-26 23-Jan-26 32d 0%

S223638 Testing of washwater system 10d 10d 24-Jan-26 04-Feb-26 32d 0%

Chemical BuildingChemical Building 1002d 53d 21-Mar-23 A 21-Feb-26 21-Mar-23 24d 94.71%

Modification of Existing Lime System & other systems and Installation of New Chemical SystemModification of Existing Lime System & other systems and Installation of New Chemical System 550d 40d 29-Nov-23 A 16-Feb-26 29-Nov-23 16d 92.73%

S223720 Modification of the existing alum,polyelectrolyte and silicofluoride system,lime watersystem,alum sludge holding tanks 150d 10d 25-Jun-25 A 12-Jan-26 25-Jun-25 25d 93.33%

S223725 Modification of electrical works 180d 10d 02-Jul-25 A 04-Feb-26 02-Jul-25 25d 94.44%

S223726 MiMEP erection in Chemical Building 250d 40d 29-Nov-23 A 16-Feb-26 29-Nov-23 16d 84%

Electrical InstallationElectrical Installation 784d 40d 21-Mar-23 A 16-Feb-26 21-Mar-23 22d 94.9%

S223729 Replacement  of  MVAC  system 200d 10d 21-Mar-23 A 16-Feb-26 21-Mar-23 22d 95%

S223730 Electrical installation 150d 15d 20-Jun-25 A 17-Jan-26 20-Jun-25 46d 90%

S223731 Replacement  of  existing  lighting  system 200d 20d 21-Aug-25 A 23-Jan-26 21-Aug-25 42d 90%

TestingTesting 5d 5d 17-Feb-26 21-Feb-26 22d 0%

S401030 System testing- 5d 5d 17-Feb-26 21-Feb-26 22d 0%

Chlorination BuildingChlorination Building 54d 54d 04-Aug-25 A 07-Mar-26 04-Aug-25 8d 0%

S224000 Installation of chlorinators 10d 10d 31-Dec-25 12-Jan-26 4d 0%

S224001 Installation of hypochlorite dosing system 10d 10d 13-Jan-26 23-Jan-26 8d 0%

S224002 Modification of existing chlorine water distribution pipework 10d 10d 13-Jan-26 23-Jan-26 8d 0%
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S224010 Modification and replacement of the existing Chlorine Building power supply and distribution system 10d 10d 29-Jan-26 09-Feb-26 8d 0%

S224011 Replacement of existing  lighting  system 10d 5d 04-Aug-25 A 09-Feb-26 04-Aug-25 28d 50%

S224015 Tie-in common manifold  to new Stream 2A with 2 new chlorinators 10d 10d 10-Feb-26 24-Feb-26 8d 0%

S224016 Connection of the new chlorinators to the hypochlorite dosing system 10d 10d 25-Feb-26 07-Mar-26 8d 0%

Filter Gallery, Chlorine Contact Tank and Clear Water TankFilter Gallery, Chlorine Contact Tank and Clear Water Tank 38d 38d 24-Jan-26 12-Mar-26 4d 0%

S224020 Installation of dosing lines sampling- 10d 10d 11-Feb-26 25-Feb-26 11d 0%

S224021 Modification of existing water pipes- 15d 15d 11-Feb-26 03-Mar-26 4d 0%

S224022 Replacement of new flowmeter of stream 2A- 15d 15d 20-Feb-26 09-Mar-26 4d 0%

S224023 Sterilization of pipeworks 3d 3d 10-Mar-26 12-Mar-26 4d 0%

S224024 Replacement  of  MVAC  system- 30d 30d 24-Jan-26 03-Mar-26 9d 0%

Laying of Sludge Pipe (SP-01) CHF 0  to 218Laying of Sludge Pipe (SP-01) CHF 0  to 218 269d 44d 20-Jan-24 A 24-Feb-26 20-Jan-24 18d 83.64%

S313360 Laying of Sludge pipe (SP-01) CHF 100 to 172 from lamellar settler to existing DN800 Washwater pipe 35d 30d 20-Jan-24 A 04-Feb-26 20-Jan-24 18d 14.29%

S313365 Pressure test for sludge pipe (SP-01) 7d 7d 05-Feb-26 12-Feb-26 18d 0%

S401070 Connection to existing DN800 washwater pipe 7d 7d 13-Feb-26 24-Feb-26 18d 0%

Laying of Sludge Pipe (SP-02) CHG 0  to 209Laying of Sludge Pipe (SP-02) CHG 0  to 209 608d 32d 20-Jan-24 A 06-Feb-26 20-Jan-24 23d 94.74%

S313340 Laying of Sludge pipe (SP-02) CHG 167 to 100 from existing alum sludge holding tank to existing DN800 Washwater 
pipe

35d 20d 20-Jan-24 A 23-Jan-26 20-Jan-24 1d 42.86%

S313342 Pressure test for sludge pipe (SP-02) 5d 5d 24-Jan-26 29-Jan-26 23d 0%

S401080 Connection to existing DN800 washwater pipe 7d 7d 30-Jan-26 06-Feb-26 23d 0%

Remaining Laying of Pipe WorksRemaining Laying of Pipe Works 114d 62d 28-Oct-25 A 17-Mar-26 28-Oct-25 1d 45.61%

S302081 Excavation and ELS for fresh water main FWM-3A & FWM-3B 45d 5d 28-Oct-25 A 06-Jan-26 28-Oct-25 15d 88.89%

S302091 Laying of remaining fresh water main FWM-3A & FWM-3B 10d 10d 07-Jan-26 17-Jan-26 40d 0%

S302092 Fresh water main 3A&3B pipe connection works 7d 7d 19-Jan-26 26-Jan-26 40d 0%

S313440 Laying of Sludge washwater recycle pipe (SP-03) CHJ 0 to 38.9 10d 10d 19-Jan-26 29-Jan-26 1d 0%

S313450 SP-03 connection to DN800 washwater pipe and existing filter press filtrate pipe 10d 10d 06-Mar-26 17-Mar-26 1d 0%

S313460 Laying of Thickener influent pipe (T1-01) CHH 0 to 7.2 10d 10d 30-Jan-26 10-Feb-26 1d 0%

S313480 Laying of Thickener overflow pipe (T0-01) CHK 0 to 29.1 10d 10d 11-Feb-26 25-Feb-26 1d 0%

S313490 T1-01 connection to existing DN300 thickner overflow pipe 7d 7d 26-Feb-26 05-Mar-26 1d 0%

S313491 Construction of  DN800 Non-return Valve 10d 10d 31-Dec-25 12-Jan-26 10d 0%

S313500 Laying of remaining sampling pipe(spp01-05) 10d 10d 31-Dec-25 12-Jan-26 10d 0%

S313510 Construction of non-return valve chamber and associated works 30d 30d 31-Dec-25 04-Feb-26 32d 0%

S313520 Construction of DN200 by-pass system 15d 15d 31-Dec-25 17-Jan-26 47d 0%

S313530 Pipe laying of FWM-1 and FWM-2 10d 10d 31-Dec-25 12-Jan-26 10d 0%

S313540 DN300  valve  for existing thickener overflow  pipe 15d 15d 31-Dec-25 17-Jan-26 5d 0%

S313560 DN400 valve for existing washwater  recycle  pipe 15d 15d 31-Dec-25 17-Jan-26 5d 0%

S313570 DN40  PYDP-01 to  be  connected to existing polymer pumps 15d 15d 31-Dec-25 17-Jan-26 5d 0%

Control SystemControl System 169d 20d 04-Nov-25 A 23-Jan-26 04-Nov-25 42d 88.17%

S224030 Installation of new DCS, BEMS, Local Control Panels, PLCs, ALCPs, MMIs and TMAS 145d 15d 04-Nov-25 A 17-Jan-26 04-Nov-25 40d 89.66%

S224040 Modification of stream I DCS system and integration with stream IIA DCS system 15d 15d 31-Dec-25 17-Jan-26 41d 0%
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S224045 Installation of NOSS 20d 20d 31-Dec-25 23-Jan-26 42d 0%

Siu Ho Wan Pumping StationSiu Ho Wan Pumping Station 30d 30d 31-Dec-25 04-Feb-26 26d 0%

S224050 Modification of backwash pump to stream IIA SRGF- 30d 30d 31-Dec-25 04-Feb-26 26d 0%

S224060 Installation of plant water transfer system- 30d 30d 31-Dec-25 04-Feb-26 26d 0%

Administration BuildingAdministration Building 607d 50d 15-Feb-24 A 03-Mar-26 15-Feb-24 12d 91.76%

S201760 Modification work to the existing Control Room located on the 1st Floor 180d 30d 15-Feb-24 A 04-Feb-26 15-Feb-24 22d 83.33%

S201770 Replacement of existing mimic display board with with new 65 inch LCD monitor and controller 10d 10d 05-Feb-26 16-Feb-26 22d 0%

S201771 Replacement  of  MVAC  system 360d 10d 26-Sep-24 A 12-Jan-26 26-Sep-24 52d 97.22%

S201772 Installation of Celling and Modification of Raising Floor 50d 50d 31-Dec-25 03-Mar-26 12d 0%

S201780 Modification of the building services systems 30d 30d 31-Dec-25 04-Feb-26 32d 0%

Intergrated Testing and CommissioningIntergrated Testing and Commissioning 16d 16d 02-Mar-26 17-Mar-26 0d 0%

S224080 Preliminary tests of main treatment processes 7d 7d 02-Mar-26 08-Mar-26 9d 0%

S224100 Planned completion of Section 2 of the Works 0d 0d 17-Mar-26 0d 0%

Section 3 of the WorksSection 3 of the Works 781d 107d 22-Apr-24 A 16-Apr-26 22-Apr-24 -30d 86.3%

Siu Ho Wan Raw Water Booster Pumping StationSiu Ho Wan Raw Water Booster Pumping Station 725d 107d 22-Apr-24 A 16-Apr-26 22-Apr-24 -30d 85.24%

Architectural WorksArchitectural Works 396d 30d 03-Sep-24 A 04-Feb-26 03-Sep-24 -14d 92.42%

S312260 Installation of external facade 120d 15d 03-Sep-24 A 17-Jan-26 03-Sep-24 -14d 87.5%

S312300 Installation of vertical greening system 30d 30d 31-Dec-25 04-Feb-26 -14d 0%

Statutory submission scheduleStatutory submission schedule 41d 41d 05-Feb-26 17-Mar-26 0d 0%

S312060 FS_Form FSI 314,FSI501& As-build drawings 20d 20d 05-Feb-26 24-Feb-26 0d 0%

S312080 FS_certificate (acceptance memo) 18d 18d 25-Feb-26 17-Mar-26 0d 0%

Electrical WorksElectrical Works 140d 10d 22-Apr-24 A 12-Jan-26 22-Apr-24 27d 92.86%

S312140 Installation of cables and construction of ELV&LV drawpit 140d 10d 22-Apr-24 A 12-Jan-26 22-Apr-24 27d 92.86%

Building ServicesBuilding Services 305d 30d 28-Oct-24 A 04-Feb-26 28-Oct-24 0d 90.16%

S312200 Installation of MVAC system 120d 25d 28-Jan-25 A 29-Jan-26 28-Jan-25 -36d 79.17%

S312201 Installation of Fire services system 120d 25d 26-Nov-24 A 29-Jan-26 26-Nov-24 -36d 79.17%

S312202 Installation of Plumbing and drainage system 120d 30d 28-Oct-24 A 04-Feb-26 28-Oct-24 -41d 75%

S312203 Installation of  Sewage  System 30d 25d 11-Jun-25 A 29-Jan-26 11-Jun-25 5d 16.67%

S312240 Installation of electrical services,CCTV, security access control system, wireless communication system and PA system 150d 20d 08-Nov-24 A 23-Jan-26 08-Nov-24 -31d 86.67%

S312245 Installation of lightning protection,lighting and small power system 150d 20d 12-Nov-24 A 23-Jan-26 12-Nov-24 -31d 86.67%

Control SystemControl System 60d 20d 11-Feb-25 A 23-Jan-26 11-Feb-25 -31d 66.67%

S312220 Installation of new DCS and BEMS,LCPs,PLCs, ALCPs AND MMIs 60d 20d 11-Feb-25 A 23-Jan-26 11-Feb-25 -31d 66.67%

Testing and CommissioningTesting and Commissioning 84d 84d 31-Dec-25 16-Apr-26 -50d 0%

S312400 Inspection after installation of E&M works 15d 15d 05-Feb-26 25-Feb-26 -41d 0%

S312420 Setting to work  (PS 9.5.1) 15d 15d 26-Feb-26 14-Mar-26 -41d 0%

S312460 Individual tests of sub-system 25d 25d 31-Dec-25 29-Jan-26 9d 0%

S312500 Raw water main Commissioning test 15d 15d 26-Mar-26 16-Apr-26 -50d 0%

Remaining WorksRemaining Works 632d 84d 02-May-24 A 16-Apr-26 02-May-24 -32d 86.71%
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Laying of Raw Water Main (RWM-2) CHD 118  to 150Laying of Raw Water Main (RWM-2) CHD 118  to 150 124d 25d 01-Sep-25 A 29-Jan-26 01-Sep-25 27d 79.84%

S313082 Construction of associated pit and chamber 30d 15d 01-Sep-25 A 17-Jan-26 01-Sep-25 27d 50%

S313083 Pressure test 10d 10d 19-Jan-26 29-Jan-26 27d 0%

Laying of Raw Water Main (RWM-2) CHD 150  to 403.3Laying of Raw Water Main (RWM-2) CHD 150  to 403.3 407d 80d 04-Dec-24 A 11-Apr-26 04-Dec-24 -28d 80.34%

S313180 Exacavation works for Laying of Raw water main(RWM-2) CHD 279 to 403.3 80d 50d 04-Dec-24 A 03-Mar-26 04-Dec-24 2d 37.5%

S313181 Drainage Diversion and Construction of Manhole SM-1-1 to SM-1-4 90d 80d 19-Jan-26 A 11-Apr-26 19-Jan-26 -54d 11.11%

S313182 Laying of Raw water main(RWM-2) CHD 279 to 403.3 Water treatment building 130d 60d 17-Jan-25 A 14-Mar-26 17-Jan-25 -33d 53.85%

Laying of Raw Water Main (RWM-2) CHD 43.6 to 100 & Chamber B,CLaying of Raw Water Main (RWM-2) CHD 43.6 to 100 & Chamber B,C 201d 25d 15-May-25 A 29-Jan-26 15-May-25 20d 87.56%

S151210 Laying of Raw water main(RWM-2) CHD 43.6 to 100 50d 20d 15-May-25 A 23-Jan-26 15-May-25 20d 60%

S151230 Pressure test 5d 5d 24-Jan-26 29-Jan-26 20d 0%

Laying of Raw Water Main (RWM-3) CHE 0  to 200.9Laying of Raw Water Main (RWM-3) CHE 0  to 200.9 626d 84d 02-May-24 A 16-Apr-26 02-May-24 -50d 86.58%

S313420 Laying of Raw water main(RWM-3) CHE 127 to 175 70d 35d 02-May-24 A 10-Feb-26 02-May-24 -50d 50%

S313421 Laying of Raw water main(RWM-3) CHE 175 to 200.9 27d 27d 11-Feb-26 17-Mar-26 -50d 0%

S313425 Pressure test for RWM-3 CHE 0 to 200.9 7d 7d 18-Mar-26 25-Mar-26 -50d 0%

S401061 Backfill works 15d 15d 26-Mar-26 16-Apr-26 -50d 0%

RoadworkRoadwork 188d 70d 09-Aug-25 A 26-Mar-26 09-Aug-25 -8d 62.77%

S314000.1 Construction  of  drainage  system 40d 0d 01-Dec-25 A 16-Jan-26 A 01-Dec-25 16-Jan-26 100%

S314000.2 Construction  of  valve  chambers  and  installation  of  associated pipework 50d 0d 08-Sep-25 A 09-Jan-26 A 08-Sep-25 09-Jan-26 100%

S314100 Laying of ducting,power and control cables,and road lighting works 25d 40d 18-Sep-25 A 16-Feb-26 18-Sep-25 -8d 0%

S314200 Construction of footpath access roads and EVA of BPS 25d 35d 09-Aug-25 A 10-Feb-26 09-Aug-25 -14d 0%

S321831 Construction of fencing 30d 30d 20-Feb-26 26-Mar-26 -8d 0%

Section 4 of the Works-Landscape Softworks and Establishment WorksSection 4 of the Works-Landscape Softworks and Establishment Works 80d 80d 11-Feb-26 01-May-26 -16d 0%

S401000.1 Construction of irrigation system and Landscape softworks for BPS 80d 80d 11-Feb-26 01-May-26 -16d 0%

S401000.2 Construction of irrigation system and Landscape softworks for O&LB 60d 60d 21-Feb-26 21-Apr-26 -16d 0%

S401000.3 Construction of irrigation system and Landscape softworks for WTB 60d 60d 03-Mar-26 01-May-26 -16d 0%
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Event and Action Plan
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Event Action Plan for Air Quality 
Event Action 

ET IEC PMD Contractor 
Action Level 
exceedance for 
one sample  

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures;  

2. Inform IEC, PMD 
and Contractor;  

3. Repeat 
measurement to 
confirm finding; 
and  

4. Increase 
monitoring 
frequency to daily.  

1. Check monitoring 
data submitted by 
ET;  

2. Check Contractor’s 
working method; 
and  

3. Review and advise 
the ET and PMD 
on the effectiveness 
of the proposed 
remedial measures.  

1. Notify Contractor.  
 

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures  

2. Rectify any 
unacceptable 
practice and 
implement 
remedial measures; 
and  

3. Amend working 
methods agreed 
with PMD if 
appropriate.  

Action Level 
exceedance for 
two or more 
consecutive 
samples  
 

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures;  

2. Inform IEC, PMD 
and Contractor;  

3. Advise the PMD 
and Contractor on 
the effectiveness 
of the proposed 
remedial 
measures;  

4. Repeat 
measurements to 
confirm findings;  

5. Increase 
monitoring 
frequency to daily;  

6. Discuss with IEC, 
PMD and 
Contractor on 
remedial actions 
required;  

7. If exceedance 
continues, arrange 
meeting with IEC 
and PMD; and  

8. If exceedance 
stops, cease 
additional 
monitoring.  

1. Check monitoring 
data submitted by 
ET;  

2. Check Contractor’s 
working method;  

3. Discuss with ET 
and Contractor on 
possible remedial 
measures;  

4. Advise the ET and 
PMD on the 
effectiveness of the 
proposed remedial 
measures; and  

5. Supervise 
Implementation of 
remedial measures.  

1. Confirm receipt of 
notification of 
failure in writing;  

2. Notify Contractor; 
and  

3. Supervise and 
ensure remedial 
measures properly 
implemented.  

 

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures  

2. Submit proposals 
for remedial 
actions to PMD 
with a copy to ET 
and IEC within 3 
working days of 
notification;  

3. Implement the 
agreed proposals; 
and  

4. Amend proposal if 
appropriate.  

Limit Level 
exceedance for 
one sample  
 

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures;  

2. Inform PMD, 
Contractor, IEC 
and EPD;  

3. Repeat 

1. Check monitoring 
data submitted by 
ET;  

2. Check Contractor’s 
working method;  

3. Discuss with ET, 
PMD and 
Contractor on 
possible remedial 
measures;  

1. Confirm receipt of 
notification of 
failure in writing;  

2. Notify Contractor; 
and  

3. Supervise and 
ensure remedial 
measures properly 
implemented.  

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures;  

2. Take immediate 
action to avoid 
further exceedance;  

3. Submit proposals 
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measurement to 
confirm finding;  

4. Increase 
monitoring 
frequency to daily;  

5. Assess 
effectiveness of 
Contractor’s 
remedial actions 
and keep IEC, 
EPD and PMD 
informed of the 
results.  

4. Advise the PMD 
and ET on the 
effectiveness of the 
proposed remedial 
measures;  

5. Supervise 
implementation of 
remedial measures.  

for remedial 
actions to PMD 
with a copy to ET 
and IEC within 3 
working days of 
notification;  

4. Implement the 
agreed proposals; 
and  

5. Amend proposal if 
appropriate.  

Limit Level 
exceedance for 
two or more 
consecutive 
samples  
 

1. Notify IEC, PMD, 
Contractor and 
EPD;  

2. Identify source;  
3. Repeat 

measurement to 
confirm findings;  

4. Increase 
monitoring 
frequency to daily;  

5. Carry out analysis 
of Contractor’s 
working 
procedures to 
determine possible 
mitigation to be 
implemented;  

6. Arrange meeting 
with IEC, 
Contractor and 
PMD to discuss 
the remedial 
actions to be 
taken;  

7. Assess 
effectiveness of 
Contractor’s 
remedial actions 
and keep IEC, 
EPD and PMD 
informed of the 
results;  

8. If exceedance 
stops, cease 
additional 
monitoring.  

1. Check monitoring 
data submitted by 
ET;  

2. Check Contractor’s 
working method;  

3. Discuss amongst 
PMD, ET, and 
Contractor on the 
potential remedial 
actions;  

4. Review 
Contractor’s 
remedial actions 
whenever 
necessary to assure 
their effectiveness 
and advise the 
PMD accordingly; 
and  

5. Supervise the 
implementation of 
remedial measures.  

1. Confirm receipt of 
notification of 
failure in writing;  

2. Notify Contractor;  
3. In consultation 

with the ET and 
IEC, agree with 
the Contractor on 
the remedial 
measures to be 
implemented;  

4. Supervise and 
ensure remedial 
measures properly 
implemented; and  

5. If exceedance 
continues, 
consider what 
portion of the 
work is 
responsible and 
instruct the 
Contractor to stop 
that portion of 
work until the 
exceedance is 
abated.  

1. Identify source, 
investigate the 
causes of 
exceedance and 
propose remedial 
measures;  

2. Take immediate 
action to avoid 
further exceedance;  

3. Submit proposals 
for remedial 
actions to PMD 
with a copy to ET 
and IEC within 3 
working days of 
notification;  

4. Implement the 
agreed proposals;  

5. Resubmit 
proposals if 
problem still not 
under control;  

6. Stop the relevant 
portion of works as 
determined by the 
PMD until the 
exceedance is 
abated.  

Note:  
ET – Environmental Team  
IEC – Independent Environmental Checker  
PMD – Project Manager’s Delegate
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Appendix G 
 

Monitoring Schedule
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Impact Air Quality Monitoring Schedule for the Reporting Period 

Date 
AIR QUALITY MONITORING 

(24-HOUR TSP) 

Thu 1-Jan-26  
Fri 2-Jan-26  
Sat 3-Jan-26  
Sun 4-Jan-26  
Mon 5-Jan-26  
Tue 6-Jan-26  

Wed 7-Jan-26  
Thu 8-Jan-26  
Fri 9-Jan-26  
Sat 10-Jan-26  
Sun 11-Jan-26  
Mon 12-Jan-26  
Tue 13-Jan-26  
Wed 14-Jan-26  
Thu 15-Jan-26  
Fri 16-Jan-26  
Sat 17-Jan-26  
Sun 18-Jan-26  
Mon 19-Jan-26  
Tue 20-Jan-26  

Wed 21-Jan-26  

Thu 22-Jan-26  
Fri 23-Jan-26  
Sat 24-Jan-26  
Sun 25-Jan-26  
Mon 26-Jan-26  
Tue 27-Jan-26  
Wed 28-Jan-26  
Thu 29-Jan-26  
Fri 30-Jan-26  
Sat 31-Jan-26  

 
 

 Monitoring Day 
  Sunday or Public Holiday 
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Impact Air Quality Monitoring Schedule for next Reporting Period 

 

Date 
AIR QUALITY MONITORING 

(24-HOUR TSP) 

Sun 1-Feb-26  
Mon 2-Feb-26  
Tue 3-Feb-26  
Wed 4-Feb-26  
Thu 5-Feb-26  
Fri 6-Feb-26  
Sat 7-Feb-26  
Sun 8-Feb-26  
Mon 9-Feb-26  
Tue 10-Feb-26  
Wed 11-Feb-26  
Thu 12-Feb-26  
Fri 13-Feb-26  
Sat 14-Feb-26  
Sun 15-Feb-26  
Mon 16-Feb-26  
Tue 17-Feb-26  
Wed 18-Feb-26  
Thu 19-Feb-26  
Fri 20-Feb-26  
Sat 21-Feb-26  
Sun 22-Feb-26  
Mon 23-Feb-26  
Tue 24-Feb-26  
Wed 25-Feb-26  
Thu 26-Feb-26  
Fri 27-Feb-26  
Sat 28-Feb-26  

 
 Monitoring Day 
  Sunday or Public Holiday 
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Appendix H 
 

Database of Monitoring Result
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Impact Monitoring Results for 24-hour TSP at SHWAB 

DATE SAMPLE 
NUMBER 

ELAPSED TIME 
ACTUAL 

(min) 

CHART READING 
AVG 

TEMP 
(℃) 

STANDARD FILTER 
WEIGHT (g) WEIGHT 

DUST 
COLLECTED 

(g) 

DUST 
24-hour TSP 

IN AIR 
(ug/m3) INITIAL FINAL MIN MAX AVG 

AVG 
PRESS   
(hPa) 

FLOW 
RATE 

(m3/min) 

AIR 
VOLUME 

(std m3) 
INITIAL FINAL 

5-Jan-26 22206 23697.13 23721.13 1440.00 44 46 45.0 18.3 1020.9 1.44 2079 2.8442 3.0705 0.2263 109 
10-Jan-26 22250 23721.13 23745.13 1440.00 42 44 43.0 17.1 1020.8 1.37 1980 2.8326 3.1104 0.2778 140 
16-Jan-26 22249 23745.14 23769.14 1440.00 42 42 42.0 19.9 1014.3 1.33 1910 2.8274 3.0364 0.2090 109 
22-Jan-26 22248 23769.15 23793.15 1440.00 44 44 44.0 14.2 1024.3 1.42 2047 2.8286 3.0566 0.2280 111 
28-Jan-26 22258 23793.16 23817.16 1440.00 44 44 44.0 18.8 1021.2 1.41 2026 2.7595 2.9080 0.1485 73 
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Appendix I 
 

Graphical Plots for Monitoring Result
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24-Hour TSP 
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Appendix J 
 

Meteorological Data 
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Date Weather 
Total 

Rainfal
l (mm) 

Chek Lap Kok 
Mean 

Air 
Temp. 
(°C) 

Wind 
Speed  
(km/h) 

Mean 
Relative 

Humidity 
(%) 

Wind 
Direction 

Mean 
Press. 
(hPa) 

1-Jan-26 Thu Mainly cloudy. Dry with bright 0 19.4 18 59.7 E/SE 1017.9 

2-Jan-26 Fri Light to moderate northeasterly 
winds. 0 15.2 20.5 46.0 N/NE 1023.5 

3-Jan-26 Sat Mainly cloudy. Sunny intervals. 0 14.0 12.5 54.5 E/NE 1024.7 
4-Jan-26 Sun Fine and very dry. 0 17.1 12 55.5 NW 1022.2 
5-Jan-26 Mon Fine and dry. Mainly cloudy. 0 18.3 17.5 60.7 NW 1020.9 

6-Jan-26 Tue Light to moderate northeasterly 
winds. 0 13.8 22 51.0 N/NE 1024.3 

7-Jan-26 Wed Fine and very dry. 0 13.2 20.2 38 N/NE 1025.3 
8-Jan-26 Thu Fine and very dry. 0 15.4 19 26.5 N/NE 1024.9 
9-Jan-26 Fri Fine and very dry. 0 14.9 14.2 35.5 N/NE 1022.8 
10-Jan-26 Sat Mainly cloudy. Sunny intervals. 0 16.3 13.5 43.7 NW 1020.8 
11-Jan-26 Sun Fine and dry. Mainly cloudy. 0 17.7 10.7 44.5 NW 1023.1 
12-Jan-26 Mon Mainly cloudy. Sunny intervals. 0 18.7 14.7 56.5 NW 1021.4 

13-Jan-26 Tue 
Cool. Moderate east to 

northeasterly winds, fresh at 
first. 

0 18.7 6.2 53.5 W/NW 1018.7 

14-Jan-26 Wed Fine and dry. Moderate east to 
northeasterly winds 0 20.4 16.7 47.5 W/NW 1018.3 

15-Jan-26 Thu Mainly cloudy. Sunny periods 1 20.3 13.0 59.5 E/SE 1016.5 
16-Jan-26 Fri Mainly cloudy. 0 20.2 8.7 55.0 E 1014.3 
17-Jan-26 Sat Mainly cloudy. Dry with bright 0 20.8 10 41.0 W 1013 
18-Jan-26 Sun Mainly cloudy. Sunny periods 0 22.1 14.5 53.0 W 1013.3 
19-Jan-26 Mon Mainly cloudy. Sunny periods 0 20.8 17 61.5 E/SE 1014.8 

20-Jan-26 Tue Moderate to fresh north to 
northeasterly winds. 0 19.7 23 62.5 E 1018.1 

21-Jan-26 Wed Mainly cloudy. Dry with bright 0 16.2 16.7 58.7 E/SE 1021.8 
22-Jan-26 Thu Mainly cloudy. 0 13.3 10.5 63.7 NE 1024.3 
23-Jan-26 Fri Mainly cloudy. Sunny periods 0 13.3 14.7 59.0 E/NE 1024.6 

24-Jan-26 Sat Light to moderate northeasterly 
winds. 0 16.1 10.7 62.0 N 1022.5 

25-Jan-26 Sun Mainly cloudy. Sunny periods 0 19.5 21.2 60.2 NW 1020.9 
26-Jan-26 Mon Mainly cloudy. Sunny periods 0 20.4 9.5 72.2 E/SE 1020.2 

27-Jan-26 Tue Light to moderate northeasterly 
winds. Trace 21.4 14.2 70.2 E/NE 1019.6 

28-Jan-26 Wed Mainly cloudy with one or two 
rain patches. Trace 20.1 15.7 67.2 NW 1021.2 

29-Jan-26 Thu Cloudy with one or two rain 
patches. 0 19.4 22.5 64 E 1020.8 

30-Jan-26 Fri Moderate to fresh east to 
northeasterly winds. Trace 19.6 14.2 75.5 E/NE 1020.1 

31-Jan-26 Sat Mainly cloudy. Sunny intervals. 2.2 18.2 24 77.5 N/NW 1020.8 
Remark: The above information was extracted from the Hong Kong Observatory Station of Chek Lap Kok of below link: 
https://www.hko.gov.hk/en/index.html 
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Appendix K 
 

Waste Flow Table
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Appendix L 
 

Environmental Complaints Log 
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Environmental Complaints Log 

Log ref.  Date of 
complaint 

Complaint 
route  Reference no.  Complaint 

nature 
Investigation 

fining Status 

1       
2       
3       
4       
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Appendix M 
 

Implementation Schedule for  
Environmental Mitigation Measures  
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